
 

 

 

 

Tender Document 

 FOR 

 

Supply, Installation, Testing and Commissioning of 33/11 

kV AIS Substation and Line Works at BSCIC-2 Rajshahi 

Under S&D D-3, NESCO Ltd., Rajshahi on Turnkey Basis. 

 

(Re-Tender) 

 

 Invitation Ref No                   : 27.29.0000.012.07.040.21-282 

 Issued on                                 : 05/04/2022 

 Tender Package No                : GR-20 
 

 

 

 

 

One Stage Two Envelope Tendering Method (OSTETM), ICT 

 

 

 

NORTHERN ELECTRICITY SUPPLY COMPANY LIMITED 
(An Enterprise of Bangladesh Power Development Board) 

  

NORTHERN ELECTRICITY SUPPLY COMPANY (NESCO) LIMITED 

 









33/11 kV AIS Substation and Line Works at BSCIC-2 Rajshahi (Re-Tender)   ii 

Table of Contents 
 

Section 1. Instructions to Tenderers ........................................................................1 

A. General .......................................................................................................... 1 
1. Scope of Tender ................................................................................................................. 1 
2. Interpretation...................................................................................................................... 1 
3. Source of Funds ................................................................................................................. 1 
4.  Corrupt, Fraudulent, Collusive, Coercive (or Obstructive in case of Development Partner) 

Practices ....................................................................................................................... 2 
5. Eligible Tenderers .............................................................................................................. 4 
6. Eligible Plant and Services .................................................................................................. 5 
7. Site Visit ............................................................................................................................ 5 

B. Tender Document ........................................................................................... 6 
8. Tender Document: General .................................................................................................. 6 
9. Clarification of Tender Document ........................................................................................ 6 
10. Pre-Tender Meeting .......................................................................................................... 6 
11. Addendum to Tender Document ........................................................................................ 7 

C. Qualification Criteria ...................................................................................... 7 
12. General Criteria ................................................................................................................ 7 
13. Litigation History ............................................................................................................. 8 
14. Experience Criteria ........................................................................................................... 8 
15. Financial Criteria .............................................................................................................. 8 
16. Personnel Capacity ........................................................................................................... 8 
17. Equipment Capacity .......................................................................................................... 8 
18.  Joint Venture, Consortium or Association ........................................................................ 9 
19. Subcontractor(s) ............................................................................................................... 9 

D. Tender Preparation ...................................................................................... 10 
20. Only one Tender ............................................................................................................. 10 
21. Cost of Tendering ........................................................................................................... 10 
22. Issuance and Sale of Tender Document ............................................................................. 10 
23. Language of Tender ........................................................................................................ 10 
24. Contents of Tender (Document establishing the tender’s qualification) ................................ 10 
25. Alternatives .................................................................................................................... 12 
26.  Tender Prices, Discounts & Price adjustment ................................................................... 13 
27. Tender Currency ............................................................................................................. 15 
28.  Documents Establishing the Conformity of Plant, and Services ........................................ 15 
29.  Documents Establishing Eligibility of the Tenderer ........................................................ 16 
30. Validity Period of Tender ................................................................................................ 16 
31. Extension of Tender Validity and Tender Security ............................................................. 16 
32. Tender Security .............................................................................................................. 17 
33. Form of Tender security .................................................................................................. 17 
34. Authenticity of Tender Security ....................................................................................... 18 
35. Return of Tender Security................................................................................................ 18 
36. Forfeiture of Tender Security. .......................................................................................... 18 
37. Format and Signing of Tender .......................................................................................... 19 

E. Tender Submission ....................................................................................... 19 
38. Sealing, Marking and Submission of Tender ..................................................................... 19 
39. Deadline for Submission of tenders .................................................................................. 20 
40. Late tender ..................................................................................................................... 21 
41. Modification, Substitution or Withdrawal of Tenders ......................................................... 21 
42. Tender Modification ....................................................................................................... 21 
43. Tender Substitution ......................................................................................................... 21 
44. Withdrawal of Tender ..................................................................................................... 21 

F. Tender Opening and Evaluation .................................................................... 21 
45. Tender Opening .............................................................................................................. 21 
46. Evaluation of Tenders ..................................................................................................... 24 



33/11 kV AIS Substation and Line Works at BSCIC-2 Rajshahi (Re-Tender)   iii 

47. Evaluation Process .......................................................................................................... 24 
48. Preliminary Examination ................................................................................................. 24 
49.  Technical Evaluation and Responsiveness ...................................................................... 25 
50. Clarification on Technical Offer ....................................................................................... 26 
51. Restrictions on Disclosure of Information ......................................................................... 26 
52.  Approval of Technical Offer ........................................................................................... 27 
53.  Financial Offer Opening ................................................................................................. 27 
54. Clarification on Financial Offer ....................................................................................... 28 
55. Correction of Arithmetical Errors ..................................................................................... 28 
56. Conversion to Single Currency ........................................................................................ 29 
57. Financial Evaluation ....................................................................................................... 29 
58. Price Comparison ........................................................................................................... 30 
59. Post-qualification ............................................................................................................ 31 
60. Negotiation .................................................................................................................... 31 
61. Rejection of All Tenders.................................................................................................. 32 
62. Informing Reasons for Rejection ...................................................................................... 32 

G. Contract Award ............................................................................................ 32 
63. Award Criteria ................................................................................................................ 32 
64. Notification of Award ..................................................................................................... 33 
65. Performance Security ...................................................................................................... 33 
66. Form and Time Limit for furnishing of Performance security ............................................. 33 
67. Validity of Performance Security ..................................................................................... 34 
68. Authenticity of performance Security ............................................................................... 34 
69. Contract    Signing .......................................................................................................... 34 
70. Publication of Notification of Award of Contract ............................................................... 34 
71. Debriefing of Tenderers .................................................................................................. 35 
72. Right to Complains ......................................................................................................... 35 

Section 2. Tender Data Sheet ...........................................................................36 

A. General ........................................................................................................ 36 

B. Tender Document ......................................................................................... 37 

C. Qualification Criteria .................................................................................... 37 

D. Tender Preparation ...................................................................................... 39 

E.  Submission of Tender ................................................................................... 43 

F. Opening and Evaluation of Tenders .............................................................. 44 

G. Award of Contract ........................................................................................ 45 

Section 3. General Conditions of Contract ........................................................46 

A. General ........................................................................................................ 46 
1. Definitions ....................................................................................................................... 46 
2. Interpretation.................................................................................................................... 50 
3. Communications & Notices ............................................................................................... 50 
4. Governing Law ................................................................................................................ 51 
5. Governing Language ......................................................................................................... 51 
6. Documents Forming the Contract and Priority of Documents ............................................... 51 
7. Contract Agreement .......................................................................................................... 51 
8. Assignment ...................................................................................................................... 51 
9. Eligibility ......................................................................................................................... 51 
10. Gratuities / Agency fees .................................................................................................. 51 
11. Confidential Details ........................................................................................................ 52 
12. Joint Venture (JV) .......................................................................................................... 52 
13. Possession of the Site ...................................................................................................... 53 
14. Access to the Site ............................................................................................................ 53 
15. Safety, Security and Protection of the Environment ........................................................... 53 
16.  Working Hours .............................................................................................................. 53 
17. Welfare of Laborers ........................................................................................................ 53 



33/11 kV AIS Substation and Line Works at BSCIC-2 Rajshahi (Re-Tender)   iv 

18. Child Labor .................................................................................................................... 54 
19. Fossils& antiquities ......................................................................................................... 54 
20.  Corrupt, Fraudulent, Collusive or Coercive Practices ...................................................... 54 
21. License/ Use of Technical Information ............................................................................. 55 

B. Subject Matter of Contract ................................................................................... 56 
22. Scope of Facilities .......................................................................................................... 56 
23. Time for Commencement ................................................................................................ 56 
24. Time for Completion ....................................................................................................... 57 
25. Employer’s Responsibilities ............................................................................................ 57 
26. Contractor’s Responsibilities ........................................................................................... 58 
27. Employer’s and Contractor’s Risks .................................................................................. 58 
28. Employer’s Risks ............................................................................................................ 58 
29. Contractor’s Risks .......................................................................................................... 59 

C. Execution of the Facilities ..................................................................................... 59 
30. Representatives .............................................................................................................. 59 
31. Work Program ................................................................................................................ 60 
32. Subcontractor ................................................................................................................. 62 
33. Nominated Subcontractor ................................................................................................ 62 
34. Other Contractors ........................................................................................................... 62 
35. Design and Engineering .................................................................................................. 62 
36. Procurement ................................................................................................................... 64 
37. Installation ..................................................................................................................... 65 
38. Test & Inspection ........................................................................................................... 68 
39. Completion of the Facilities ............................................................................................. 69 
40. Commissioning and Operational Acceptance..................................................................... 71 

D. Guarantees and Liabilities ............................................................................ 74 
41. Completion Time Guarantee ............................................................................................ 74 
42. Defect Liability .............................................................................................................. 75 
43. Functional Guarantees ..................................................................................................... 77 
44. Patent Indemnity ............................................................................................................. 77 
45. Limitation of Liability ..................................................................................................... 78 

E.  Risk Distribution .......................................................................................... 78 
46. Transfer of Ownership .................................................................................................... 78 
47. Care of Facilities ............................................................................................................ 79 
48. Loss of or Damage to Property; Accident or Injury to Workers; Indemnification .................. 80 
49. Insurance ....................................................................................................................... 81 
50. Unforeseen Conditions .................................................................................................... 83 
51. Change in Laws and Regulation ....................................................................................... 83 
52. Force Majeure ................................................................................................................ 84 
53. Notice of Force Majeure .................................................................................................. 84 
54. Duty to Minimize Delay .................................................................................................. 84 
55. Consequences of Force Majeure ....................................................................................... 85 

F. Payment ............................................................................................................... 85 
56. Contract Price ................................................................................................................. 85 
57. Terms of Payment ........................................................................................................... 86 
58. Advance Payment Security .............................................................................................. 86 
59. Performance Security ...................................................................................................... 86 
60. Taxes and Duties ............................................................................................................ 87 
61. Payments to Nominated Subcontractor(s) .......................................................................... 87 
62.  Price Adjustment ........................................................................................................... 87 
63. Liquidated Damages ....................................................................................................... 88 

G. Change in Contract Elements ............................................................................... 88 
64. Change in the Facilities ................................................................................................... 88 
65. Extension of Time for Completion ................................................................................... 91 
66. Suspension ..................................................................................................................... 92 

H. Termination and Settlement of Disputes ........................................................ 93 
67. Termination.................................................................................................................... 93 



33/11 kV AIS Substation and Line Works at BSCIC-2 Rajshahi (Re-Tender)   v 

68. Payment upon Termination .............................................................................................. 95 
69. Property ......................................................................................................................... 96 
70. Frustration...................................................................................................................... 96 

I. Claims, Disputes and Arbitration ........................................................................... 96 
71. Contractor’s Claims ........................................................................................................ 96 
72. Settlement of Disputes .................................................................................................... 97 

Section 4. Particular Conditions of Contract ....................................................98 

Appendix 1.  Terms and Procedures of Payment .............................................. 109 

Appendix 2.  Price Adjustment (Not Applicable) ............................................... 113 

Appendix 3.  Insurance Requirements ............................................................... 113 

Appendix 4.  Time Schedule ............................................................................... 116 

Appendix 5.  List of Major Items of Plant and Services and List of Approved 
Subcontractors ........................................................................................ 117 

Appendix 6.  Scope of Works and Supply by the Employer ............................. 118 

Appendix 7.  List of Documents for Approval or Review .................................. 119 

Appendix 8.   Functional Guarantees ................................................................. 120 

Section 5. Tender and Contract Forms ...........................................................121 
Tender Submission Letter for Technical offer .................................................................... 122 
(Form PG5A-1a) ................................................................................................................ 122 
Tender Submission Letter for Financial offer ..................................................................... 125 
(Form PG5A-1b) ................................................................................................................ 125 
Tenderer Information (Form PG5A-2a) ............................................................................. 128 
JVCA Partner Information (Form PG5A-2b) ..................................................................... 132 
Subcontractor Information (Form PG5A-2c)...................................................................... 139 
Price Schedule for Plant and Service (Form PG5A-3) ......................................................... 141 
Technical Proposal (Form PG5A-4) ................................................................................... 170 

Specifications Submission and Compliance Sheet (Form PG5A-4a) .......................... 177 
Manufacturer’s Authorisation Letter (Form PG5A - 5) ...................................................... 178 
Bank Guarantee for Tender Security (Form PG5A– 6) ....................................................... 179 
Letter of Commitment for Bank’s undertaking for Line of Credit (Form PG5A-6a) ............ 180 
Notification of Award (Form PG5A - 7) .............................................................................. 181 
Contract Agreement (Form PG5A - 8) ............................................................................... 182 
Bank Guarantee for Performance Security (Form PG5A – 9) ............................................. 184 
Bank Guarantee for Advance Payment (Form PG5A – 10) ................................................. 185 
Bank Guarantee for Retention Money Security (Form PG5A-11) ....................................... 186 

Warranty   Certificate (Form PG5A - 12) ................................................................ 187 

Section 6. Scope of Works ..............................................................................188 

Section 7. Technical Specifications .................................................................203 

Section 8. Guaranteed Technical Particular ...................................................459 

Section 9. Drawings ................................................................................................. 556 
 



 

33/11 kV AIS Substation and Line Works at BSCIC-2 Rajshahi (Re-Tender)   1 

Section 1. Instructions to Tenderers 
 

A. General 

1. Scope of Tender 1.1 The Purchaser named in the Tender Data Sheet (TDS) (hereinafter 

referred to as the “Purchaser”) wishes to issue these Tender Documents 

for the supply and installation of plant & equipment incidental thereto, as 

specified in the TDS and as detailed in Section 6: Employer’s 

Requirements. 

1.2 The name of the Tender and the number and identification of its 

constituent lot(s) are stated in the TDS. 

1.3 Unless otherwise stated, throughout this Tender Document definitions and 

interpretations shall be as prescribed in the Section 3: General Conditions 

of Contract. 

2. Interpretation 2.1 Throughout this Tender Document 

(a) the term “in writing” means communication written by hand or 

machine duly signed and includes properly authenticated messages 

by facsimile or electronic mail; 

(b) if the context so requires, singular means plural and vice versa; and 

(c) “day” means calendar days unless otherwise specified as working 

days; 

(d) "Tender Document ", means the Document provided by a 

Purchaser to a Tenderer  as a basis for preparation of its Tender; 

(e) "Tender ", depending on the context, means a Tender submitted by 

a Tenderer for delivery of Goods and  Related Services to a 

Purchaser in response to an Invitation for Tender ; 

3. Source of Funds 3.1 The Purchaser has been allocated public funds from the source as 

indicated in the TDS and intends to apply a portion of the funds to 

eligible payments under the contract for which this Tender Document 

is issued. 

3.2 For the purpose of this provision, “public funds” means any funds 

allocated to a Purchaser under Government budget, or loan, grants and 

credits placed at the disposal of a Purchaser through the Government 

by the development partners or foreign states or organizations. 

3.3 Payments by the development partner, if so indicated in the TDS, will 

be made only at the request of the Government and upon approval by 

the development partner in accordance with the applicable 

Loan/Credit/Grant Agreement, and will be subject in all respects to the 

terms and conditions of that Agreement. 
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4.  Corrupt, Fraudulent, 

Collusive, Coercive (or 

Obstructive in case of 

Development Partner) 

Practices 

4.1 The Government and the Development Partner, if 

applicablerequires that the Procuring Entity as well as the Tenderers 

and Contracts (including , sub-contractors, agents, personnel, 

consultants, and service providers)shall observe the highest standard 

of ethics during implementation of procurement proceedings and 

the execution of Contracts under public funds. 

4.2 For the purposes of ITT Sub Clause 4.3, the terms set forth  below  

as follows: 

(a) “corrupt practice” means offering,   giving or promising to 

give, receiving, or soliciting either directly or indirectly, to 

any officer or employee of the Procuring Entity or other 

public or private authority or individual, a gratuity in any 

form;  employment or any other thing or service of value as an 

inducement with respect to an act or decision  or method 

followed by the Procuring Entity in connection with a 

Procurement proceeding or Contract execution; 

(b) “fraudulent practice” means   the misrepresentation or 

omission of facts in order to influence a decision to be taken 

in a  Procurement proceeding or Contract execution; 

(c) “collusive practice” means a scheme or arrangement between 

two (2)  or more Persons, with or without the knowledge of 

the  Procuring Entity, that is designed to  arbitrarily reduce the 

number of Tenders submitted or fix Tender prices at artificial, 

non-competitive levels,  thereby denying the Procuring Entity 

the benefits of competitive price arising from genuine and 

open competition; 

(d) “coercive practice” means harming or threatening to harm, 

directly or indirectly, Persons or their property to influence 

a decision to be taken in the Procurement proceeding or the 

execution of a Contract, and this will include creating 

obstructions in the normal submission process used for 

Tenders. 

(e) “Obstructive practice” (applicable in case of Development 

Partner) means deliberately destroying, falsifying, altering 

or concealing of evidence material to the investigation or 

making false statements to investigators in order to 

materially impede an investigation into allegations of a 

corrupt, fraudulent, coercive or  collusive practice; and /or 

threatening, harassing or intimidating any party to prevent 

it from disclosing its knowledge of matters relevant to the 

investigation or from pursuing the investigation. 

4.3 Should any corrupt, fraudulent, collusive, coercive (or obstructive 

in case of Development Partner) practice of any kind is determined 

by the Procuring Entity or the Development Partner, if applicable, 

this will be dealt in accordance with the provisions of the Public 

Procurement Act and Rules and Guidelines of the Development 

Partners as stated in the ITT sub-clause 3.3. 
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In case of obstructive practice, this will be dealt in accordance with 

Development Partners Guidelines. 

 4.4 If corrupt, fraudulent, collusive,  coercive (or obstructive in case 

of Development Partner) practices of any kind is determined by 

the Procuring Entity against any Tenderer or Contracts (including 

sub-contractors, agents, personnel, consultants, and service 

providers) in competing for, or in executing, a contract under public 

fund: 

(a) Procuring Entity and/or the Development Partner shall 

exclude the concerned Tenderer from further participation 

in the concerned procurement proceedings; 

(b) Procuring Entity and/or the Development Partner shall 

reject any recommendation for award that had been 

proposed for that concerned Tenderer; 

(c) Procuring Entity and/or the Development Partner shall 

declare, at its discretion, the concerned Tenderer to be ineligible 

to participate in further Procurement proceedings, either 

indefinitely or for a specific period of time; 

(d) Development Partner shall sanction  the concerned 

Tenderer or  individual, at any time, in accordance with 

prevailing Development Partner’ sanctions procedures, 

including by publicly declaring such Tenderer or individual 

ineligible, either indefinitely or for a stated period of time: 

(i) to be awarded a Development Partner-financed contract; 

and (ii) to be a nominated sub-contractor, consultant, 

manufacturer or Contractor, or service provider of an 

otherwise eligible firm being awarded a Development 

Partner-financed contract; and 

(e) Development Partner shall cancel the portion of the loan 

allocated to a contract if it determines at any time that 

representatives of the Procuring Entity or of a beneficiary 

of the loan engaged in corrupt, fraudulent, collusive, 

coercive or obstructive practices during the procurement or 

the execution of that Development Partner financed 

contract, without the Procuring Entity having taken timely 

and appropriate action satisfactory to the Development 

Partner to remedy the situation. 

4.5 Tenderer shall be aware of the provisions on corruption, 

fraudulence, collusion, coercion (and obstruction, in case of 

Development Partner)   of the Public Procurement Act, 2006,  the 

Public Procurement Rules, 2008 and others as stated in GCC Clause 

38. 

4.6 In further pursuance of this policy, Tenderers, Contractors and their 

sub-contractors, agents, personnel, consultants, service providers 

shall permit the Government and the Development Partner to 

inspect any accounts and records and other documents relating to 

the Tender submission and contract performance, and to have them 

audited by auditors appointed by the Government and/or the 

Development Partner during the procurement or the execution of 

that Development Partner financed contract. 
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5. Eligible Tenderers 5.1 This Invitation for Tenders is open to all potential Tenderers 

from all countries, except for any specified in the TDS. 

5.2 Tenderers shall have the legal capacity to enter into the Contract 

under the Applicable law. 

5.3 Tenderers shall be enrolled in the relevant professional or trade 

organisations registered in Bangladesh. 

5.4 Tenderers may be a physical or juridical individual or body of 

individuals, or company, association or any combination of them 

in the form of a Joint Venture(JV) invited to take part in public 

procurement or seeking to be so invited or submitting a Tender 

in response to an Invitation for Tenders. 

5.5 Tenderers shall have fulfilled its obligations to pay taxes and 

social security contributions under the provisions of laws and 

regulations of the country of its origin. 

5.6 Tenderers should not be associated, or have been associated in 

the past, directly or indirectly, with a consultant or any of its 

affiliates which have been engaged by the Procuring Entity to 

provide consulting services for the preparation of the design, 

specifications, and other documents to be used for the 

procurement of the works to be performed under this Invitation 

for Tenders. 

5.7 Tenderers in its own name or its other names or also in the case 

of its Persons in different names shall not be under a declaration 

of ineligibility for corrupt, fraudulent, collusive or coercive 

practices as stated under ITT Sub Clause 4.4 (or obstructive 

practice, in case of Development Partner) in relation to the 

Development Partner’s Guidelines in projects financed by 

Development Partner. 

5.8 Tenderers are not restrained or barred from participating in 

Public Procurement on grounds of poor performance in the past 

under any Contract. 

5.9 Tenderers shall not be insolvent, be in receivership, be bankrupt, 

be in the process of bankruptcy, be not temporarily barred from 

undertaking business and it shall not be the subject of legal 

proceedings for any of the foregoing. 

5.10 Government-owned enterprise in Bangladesh may also 

participate in the Tender if it is legally and financially 

autonomous, it operates under commercial law, and it is not a 

dependent agency of the Procuring Entity. 

5.11 Tenderers shall provide such evidence of their continued 

eligibility satisfactory to the Procuring Entity, as the Procuring 

Entity will reasonably request. 

5.12 These above requirements for eligibility will extend, as 

applicable, to each JV partner and Subcontractor proposed by the 

Tenderers. 

5.13 Tenderers shall have the up-to-date valid license(s), issued by the 

corresponding competent authority, as specified in the TDS. 
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6. Eligible Plant and 

Services 
6.1 The plant and services to be supplied under the contract are eligible, 

unless their origin is from a country specified in the TDS and all 

expenditures under the contract will be limited to such plant, and 

services. 

6.2 For purposes of this Clause, the term “plant” means permanent plant, 

equipment, machinery, apparatus, articles and things of all kinds to 

be provided in the facilities; and “installation services” means all 

those services ancillary to the supply of the Plant for the Facilities, 

such as transportation and provision of marine or other similar 

insurance, inspection, expediting, site preparation, installation, 

testing, pre-commissioning, commissioning, operations, 

maintenance, the provision of operations and maintenance manuals, 

training etc 

6.3 For purposes of this clause, “origin” means the place where the plant, 

or component parts thereof are mined, grown, produced or 

manufactured, and from which the services are provided. Plant 

components are produced when, through manufacturing, processing, 

or substantial or major assembling of components, a commercially 

recognized product results that is substantially different in its basic 

characteristics or in purpose or utility from its components or country 

where the goods have been mined, grown, cultivated, produced, 

manufactured or processed; or through manufacture, processing, or 

assembly, another commercially recognized article results that 

differs substantially in its basic characteristics from its components. 

6.4 The origin of plant & equipment is distinct from the nationality of the 

Tenderer. The nationality of the firm that produces, assembles, 

distributes, or sells the goods shall not determine their origin. 

7. Site Visit 7.1 The Tenderer is advised to visit and examine the site where the 

plant is to be installed and its surroundings and obtain for itself on 

its own responsibility all information that may be necessary for 

preparing the tender and entering into a contract for the provision 

of Plant and Installation Services. 

7.2 The Tenderer and any of its personnel or agents will be granted 

permission by the Employer to enter upon its premises and lands 

for the purpose of such visit, but only upon the express condition 

that the Tenderer, its personnel, and agents will release and 

indemnify the Employer and its personnel and agents from and 

against all liability in respect thereof, and will be responsible for 

death or personal injury, loss of or damage to property, and any 

other loss, damage, costs, and expenses incurred as a result of the 

inspection. 

7.3 The Tenderer should ensure that the Purchaser is informed of the 

visit in adequate time to allow it to make appropriate 

arrangements. 

7.4 The costs of visiting the Site shall be at the Tenderer’s own 

expense. 
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B. Tender Document 

8. Tender Document: 

General 
8.1 The Sections comprising the Tender Document are listed below, 

and should be read in conjunction with any Addendum issued 

under ITT Clause 11. 

• Section 1     Instructions to Tenderers (ITT) 

• Section 2     Tender Data Sheet (TDS) 

• Section 3     General Conditions of Contract (GCC) 

• Section 4     Particular Conditions of Contract (PCC) 

• Section 5     Tender and Contract Forms 

• Section 6    Employer’s  Requirements 

• Section 7    Drawings 

8.2 The Purchaser shall reject any Tender if the Tender Document 

was not purchased directly from the Purchaser, or through its 

agent as stated in the TDS. 

8.3 The Tenderer is expected to examine all instructions, forms, terms, 

and specifications in the Tender Document as well as addendum to 

Tender Documents. 

9. Clarification of Tender 

Document 
9.1 A prospective Tenderer requiring any clarification of the Tender 

Document shall contact the Purchaser in writing at the Purchasers 

address indicated in the TDS before two-third of time allowed for 

preparation and submission of Tender elapses. 

9.2 The Procuring Entity is not obliged to answer any clarification 

request received after that date as stated under ITT Sub Clause 

9.1. 

9.3 The Procuring Entity shall respond in writing within five (5) 

working days of receipt of any such request for clarification 

received under ITT Sub Clause 9.1. 

9.4 The Procuring Entity shall forward copies of its response to all those 

who have purchased the Tender Document, including a description 

of the enquiry but without identifying its source. 

9.5 Should the Procuring Entity deem it necessary to revise the Tender 

Document as a result of a clarification, it will do so following the 

procedure under ITT Clause 11. 

10. Pre-Tender Meeting 10.1 To clarify issues and to answer questions on any matter arising in 

the Tender Document, the Purchaser may, if stated in the TDS, hold 

a Pre-Tender Meeting at the place, date and time as specified in the 

TDS. All Potential Tenderers are encouraged to attend the meeting, 

if it is held. 

10.2 Minutes of the pre-Tender meeting, including the text of the 

questions raised and the responses given, together with any 

responses prepared after the meeting, will be transmitted within one 

week (7 days) after holding the meeting to all those who purchased 

the Tender Document and even those who did not attend the 

meeting. 
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10.3 Any amendment to the Tender Documents listed in ITT Sub-Clause 

8.1 that may become necessary as a result of the pre-Tender meeting 

shall be made by the Purchaser exclusively through the issue of an 

Addendum as stated under ITT Sub-Clause 11 and not through the 

minutes of the pre-Tender meeting. 

10.4 Non-attendance at the Pre-Tender meeting will not be a cause for 

disqualification of a Tenderer. 

 

11. Addendum to Tender 

Document 
11.1 At any time prior to the deadline for submission of Tenders, the 

Purchaser on its own initiative or in response to a clarification request 

in writing from a Tenderer, having purchased the Tender Document 

or as a result of a Pre-Tender meeting, may revise the Tender 

Document by issuing an addendum pursuant to Rule 95 of the Public 

Procurement Rules, 2008. 

11.2 The addendum issued under ITT Sub-Clause 11.1 shall become 

an integral part of the Tender Document and shall have a date and 

an issue number and shall be circulated by fax, mail or e-mail, to 

Tenderers who have purchased the Tender Documents within five 

(5) working days of issuance of such addendum, to enable 

Tenderers to take appropriate action. 

11.3 The Tenderer shall acknowledge receipt of an addendum. 

11.4 Tenderers who have purchased the Tender Documents but have not 

received any addendum issued under ITT Sub-clause 11.1 shall 

inform the Purchaser of the fact by fax, mail or e-mail before two-

third of the time allowed for the submission of Tenders has elapsed. 

11.5 Procuring Entities shall also ensure posting of relevant addenda 

with the reference number and date on their website. 

11.6 To give a prospective Tenderer reasonable time in which to take 

an amendment into account in preparing its Tender, the Purchaser 

may, at its discretion, extend the deadline for the submission of 

Tenders, pursuant to Rule 95(6) of the Public Procurement Rule, 

2008 and under ITT Clause 36. 

11.7 If an addendum is issued when time remaining is less than one-

third of the time allowed for the preparation of Tenders, a 

Purchaser shall extend the deadline by an appropriate number of 

days for the submission of Tenders, depending upon the nature of 

the Procurement requirement and the addendum. The minimum 

time for such extension shall not be less than seven (7) days. 

C. Qualification Criteria 

12. General Criteria 12.1 The Tenderer shall possess the necessary professional and 

technical qualifications and competence, financial resources, 

equipment and other physical facilities, managerial capability, 

specific experience, reputation, and the personnel, to perform the 

contract. 
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12.2 In addition to meeting the eligibility criteria, as stated in ITT 

Clause 5, the Tenderer must satisfy the other criteria stated in ITT 

Clauses 13 to 15 inclusive. 

12.3 To qualify for multiple number of contracts/lots in a package 

made up of this and other individual contracts/lots for which 

tenders are invited in the Invitation for Tenders, the Tenderer 

shall demonstrate having resources and experience sufficient to 

meet the aggregate of the qualifying criteria for the individual 

contracts. 

13. Litigation History 13.1 The maximum number of arbitration awards against the Tenderer 

over a period shall be as specified in the TDS. 

14. Experience Criteria 

 

14.1 Tenderers shall have the following minimum level of supply 

experience to qualify for supplying the Plant and Services under 

the contract: 

(a) a minimum number of years of general experience in the 

role of Contractor or Subcontractor or Management 

Contractor as specified in the TDS; and 

(b) Specific experience as a Contractor or Subcontractor or 

Management Contractor that are similar to the proposed 

plant and services in at least a number of contract(s) and 

of a minimum value over the period, as specified in the 

TDS. 

15. Financial Criteria 15.1 Tenderers shall have the following minimum level of financial 

capacity of qualify for the supply, execution and performance of 

plant and services under the contract. 

(a) the average annual turnover as specified in the TDS 

calculated as total certified payments received for 

contracts in progress or completed, during the period 

specified in the TDS; 

(b) availability of minimum liquid assets or working capital or 

credit facilities, as specified in the TDS; and; 

(c) satisfactory resolution of all claims, arbitrations or other 

litigation cases and shall not have serious negative impact 

on the financial capacity of the Tenderer. 

16. Personnel Capacity 16.1 The Tenderer shall have the following minimum level of 

personnel capacity to qualify for the performance of the plant 

and services under the Contract. 

A Project Manager, Engineers, and other key staff  with 

qualifications and experience as specified in the TDS; 

17. Equipment Capacity 17.1 The Tenderer shall own suitable equipment and other physical 

facilities or have proven access through contractual arrangement 

to hire or lease such equipment or facilities for the desired period, 

where necessary or have assured access through lease, hire, or 

other such method, of the essential equipment, in full working 

order, as specified in the TDS. 
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18.  Joint Venture, 

Consortium or 

Association 

18.1 The Tenderer may participate in the procurement proceedings 

forming a Joint Venture, Consortium or Associations (JVCA) by an 

agreement, executed case by case on a non judicial stamp of value 

as stated in TDS or alternately with the intent to enter into such an 

agreement supported by a Letter of Intent along with the proposed 

agreement duly signed by all partners of the intended JVCA and 

authenticated by a Notary Public. 

18.2 The figures for each of the partners of a JVCA shall be added 

together to determine the Tenderer’s compliance with the minimum 

qualifying criteria; however, for a JVCA to qualify, lead partner and 

its other partners must meet the criteria stated in the TDS. Failure to 

comply with these requirements will result in rejection of the JVCA 

Tender.  Subcontractors’ experience and resources will not be taken 

into account in determining the Tenderer’s compliance with the 

qualifying criteria. 

18.3 Each partner of the JVCA shall be jointly and severally liable for the 

execution of the Contract, all liabilities and ethical and legal 

obligations in accordance with the Contract terms. 

18.4 The JVCA shall nominate a Representative (partner-in-charge/Lead 

Firm) who shall have the authority to conduct all business for and 

on behalf of any and all the partners of the JVCA during the 

tendering process and, in the event the JVCA is awarded the 

Contract, during contract execution including the receipt of 

payments for and on behalf of the JVCA. 

18.5 Each partner of the JVCA shall complete the JVCA Partner   

Information (Form PG5A-2b)for submission with the Tender 

19. Subcontractor(s) 19.1 Tenderer, pursuant to Rule 53 of the PPR2008, is allowed to sub-

contract a portion of the Supply. 

19.2 The Tenderer shall specify in its Tender all portion of the Plant and 

Services that will be subcontracted, if any, including the entity(ies) 

to whom each portion will be subcontracted to, subject to the 

maximum allowable limit for subcontracting of Plant and Services 

specified in the TDS. 

19.3 The Purchaser may require Tenderers to provide more information 

about their subcontracting arrangements. If any Subcontractor is 

found ineligible or unsuitable to carry out the subcontracted tasks, 

the Procuring Entity may request the Tenderer to propose an 

acceptable substitute. 

19.4 The Purchaser may also select nominated Subcontractor(s) to 

execute certain specific components of the Works and if so, those 

will be specified in the TDS. 

19.5 The successful Tenderer shall under no circumstances assign the 

goods/works/services  or any part of it to a Subcontractor 

19.6 Subcontractors must comply with the provision of ITT Clause 5. 

For this purpose contractor shall complete the Subcontractor’s 

information in Form PG5A-2c for submission with tender 
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19.7 If the Purchaser determines that a subcontractor is ineligible, the 

subcontracting of such portion of the Plants and Services assigned 

to the ineligible subcontractor shall be disallowed 

D. Tender Preparation 

20. Only one Tender 20.1 If a Tender for Plant and Services is invited on ‘lot-by-lot’ basis, 

each lot shall constitute a tender. A Tenderer shall submit only 

one (1) Tender for each lot, either individually or as a JVCA. The 

Tenderer who submits or participates in more than one (1) Tender 

for each lot will cause all the Tenders with that Tenderer’s 

participation to be rejected. 

21. Cost of Tendering 21.1 Tenderers shall bear all costs associated with the preparation and 

submission of its Tender, and the Purchaser shall not be 

responsible or liable for those costs, regardless of the conduct or 

outcome of the Tendering process. 

22. Issuance and Sale of 

Tender Document 
22.1 A Purchaser, pursuant to Rule 94 of the Public Procurement 

Rules, 2008 shall make Tender Documents available immediately 

to the potential Tenderers, requesting and willing to purchase at 

the corresponding price if the advertisement has been published 

in the newspaper pursuant to Rule 90 of the Public Procurement 

Rules, 2008. 

22.2 Full contact details with mailing address, telephone and facsimile 

numbers and electronic mail address, as applicable, of those to 

whom Tender Documents have been issued shall be recorded 

with a reference number  by the Purchaser or its agent. 

22.3 There shall not be any pre-conditions whatsoever, for sale of 

Tender Document and the sale of such Document shall be 

permitted up to the day prior to the day of deadline for the 

submission of Tender. 

23. Language of Tender 23.1 Tenders shall be written in the English language. 

Correspondences and documents relating to the Tender may be 

written in English or Bangla. Supporting documents and printed 

literature furnished by the Tenderers that are part of the Tender 

may be in another language, provided they are accompanied by an 

accurate translation of the relevant passages in the English or 

Bangla language, in which case, for purposes of interpretation of 

the Tender, such translation shall govern. 

23.2 Tenderers shall bear all costs of translation to the governing 

language and all risks of the accuracy of such translation. 

24. Contents of Tender 

(Document establishing 

the tender’s 

qualification) 

24.1 The Tender prepared by the Tenderers shall comprise Two 

Envelope submitted simultaneously, one called the Technical 

Offer (Envelope-01) containing the documents listed in ITT 24.2 

and other called the Financial Offer  containing the documents 

listed in 24.3, both envelopes enclosed together in an outer Single 

envelope. 

24.2 The Technical Offer (Envelope-01) prepared by the Tenderers 

will comprise the following: 
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(a) Technical Submission Letter (Form PG5A-1a) as 

furnished in Section 5: Tender and Contract Forms. This 

form must be completed without any alterations to its 

format, and no substitutes shall be accepted. All blank 

spaces shall be filled in with the information requested 

(b) Tenderer Information Sheet (Form PG5A-2)as furnished 

in Section 5: Tender and Contract Forms; 

(c) Tender Security as stated under ITT Clause 32,33 and 34; 

(d) Technical Proposal (Form PG5A-4) as furnished in 

Section 5: Tender and Contract Forms. 

(e) Alternatives, if permitted, as stated under with ITT Clause 

25; 

(f) Written confirmation authorising the signatory of the 

Tender to commit the Tenderer, as stated under ITT Sub-

Clause 37.3; 

(g) The completed eligibility declarations, to establish its 

eligibility as stated under ITT Clause 5, in the Tender 

Submission Sheet (Form PG5A-1a & 1b), as furnished in 

section 5: Tender and Contract Forms; 

(h) An affidavit confirming  the legal capacity stating that 

there are no existing orders of any judicial court that 

prevents either the Tenderer or employees of a Tenderer 

entering into or signing a Contract with the Purchaser as 

stated under ITT clause 5; 

(i) An affidavit confirming that the Tenderer is not insolvent, 

in receivership or not bankrupt or not in the process of 

bankruptcy, not temporarily barred from undertaking 

their business for financial reasons and shall not be the 

subject of legal proceedings for any of the foregoing as 

stated under ITT Clause 5; 

(j) A certificate issued by the competent authority stating 

that the Tenderer is a Tax payer having valid Tax 

Identification Number (TIN) and VAT registration 

number or in lieu any other document acceptable to the 

Purchaser demonstrating that the Tenderer is a genuine 

Tax payer and has a VAT registration number as a proof 

of fulfillment of taxation obligations as stated under ITT 

Clause 5. In the case of foreign Tenderers, a certificate of 

competent authority in that country of which the 

Tenderer is citizen shall be provided  ; 

(k) Documentary evidence demonstrating that they are 

enrolled in the relevant professional or trade 

organizations registered in Bangladesh or in case of 

foreign tenderer in their country of origin or a certificate 

concerning their competency issued by a professional 

institution in accordance with the law of the country of 

their origin, as stated under ITT Clause 5; 
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(l) The country of origin declarations, to establish the 

eligibility of the Plant and Services as stated under ITT 

Clause 6, in the Price Schedule for Plant and Services 

(Form PG5A-3) as, applicable, furnished in Section 5: 

Tender and Contract Forms; 

(m) Documentary evidence as stated under ITT Clauses 28, 

that the Goods and Related Services conform to the 

Tender Documents; 

(n) Documentary evidence as stated under ITT Clause 29 that 

the Tenderer’s qualifications conform to the Tender 

Documents; 

(o) Documents establishing legal and financial autonomy and 

compliance with commercial law, as stated under ITT Sub-

clause 5.3 in case of government owned entity; and 

(p) In addition to the requirements stated under ITT Sub Clause 

18.1, Tenders submitted by a JVCA or proposing a 

Subcontractor shall include. 

i. a Joint Venture Agreement entered into by all partners, 

executed on a non-judicial stamp of value or 

equivalent as stated under ITT Sub Clause 18.1; or 

ii. a Letter of Intent along with the proposed agreement 

duly signed by all partners of the intended JVCA with 

the declaration that it will execute the Joint Venture 

agreement in the event the Tenderer is successful; 

iii. the JVCA Partner Information (Form PG5A-2b); 

iv. the Subcontractor Information (Form PG5A-2c). 

(q) the completed Specifications Submission and 

Compliance Sheet (Form PG5A-4a)as stated under ITT 

clause 28.1; 

(r) Any other document as specified in the TDS. 

24.3 The Financial Offer (Financial Envelope -02) prepared by the 

Tenderers shall comprise the following: 

(a) The Financial offer Submission Letter (Form PG5A-1b) as 

furnished in Section 5: 

(b) The Tenderer shall submit the completed Price Schedule for 

Plant and Services (Form PG5A-3), according to their origin 

as appropriate as furnished in section 5: Tender and Contract 

Forms. 

(c) the written confirmation authorizing the signatory of the 

Tender to commit the Tenderer, as stated under ITT Sub 

Clause 37.3; 

(d) any other document as specified in the TDS. 

25. Alternatives 25.1  Unless otherwise stated in the TDS, alternatives shall not be 

considered. 
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26.  Tender Prices, Discounts 

& Price adjustment 

26.1 Unless otherwise specified in the TDS, tenderers shall quote 

for the entire Plant and Installation Services on a “single 

responsibility” basis such that the total tender price covers all 

the Contractor’s obligations mentioned in or to be reasonably 

inferred from the tender document in respect of the design, 

manufacture, including procurement and subcontracting (if 

any), delivery, construction, installation and completion of the 

plant.  This includes all requirements under the Contractor’s 

responsibilities for testing, pre-commissioning and 

commissioning of the plant and, where so required by the 

tender document, the acquisition of all permits, approvals and 

licenses, etc.; the operation, maintenance and training services 

and such other items and services as may be specified in the 

Tender Document, all in accordance with the requirements of 

the General Conditions of Contract. Items against which no 

price is entered by the Tenderer will not be paid for by the 

Purchaser when executed and shall be deemed to be covered 

by the prices for other items. 

26.2 Tenderers are required to quote the price for the commercial, 

contractual and technical obligations outlined in the tender 

document 

26.3 Tenderers shall give a breakdown of the prices in the manner 

and detail called for in the Price Schedules included in Section 

5, Tender and Contract Forms. 

26.4 Depending on the scope of the Contract, the Price Schedules 

may comprise up to the six (6) schedules listed below.  Separate 

numbered Schedules included in Section IV, Tender Forms, 

from those numbered 1-4 below, shall be used for each of the 

elements of the Plant and Installation Services. The total 

amount from each Schedule corresponding to an element of the 

Plant and Installation Services shall be summarized in the 

schedule titled Grand Summary, (Schedule 5), giving the total 

tender price(s) to be entered in the Letter of Tender. 

Schedule No. 1 Plant (including Mandatory Spare Parts) 

Supplied from Abroad 

Schedule No. 2 Plant (including Mandatory Spare Parts) 

Supplied from within the Purchaser’s 

Country 

Schedule No. 3 Civil works 

Schedule No. 4 Line works 

Schedule No. 5 Grand Summary (Schedule Nos. 1 to 4) 

Schedule No. 6 Recommended Spare Parts 

Tenderers shall note that the plant and equipment included in 

Schedule Nos. 1 and 2 above exclude materials used for civil, 

building and other construction works.  All such materials shall 

be included and priced under Schedule No. 4, Installation 

Services. 

26.5 In the Schedules, tenderers shall give the required details and a 

breakdown of their prices as follows: 

a) Plant to be supplied from abroad (Schedule No. 1): 
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The price of the plant shall be quoted on CIP-named 

place of destination/CIF basis as specified in the TDS 

and as applicable. 

(b) Plant manufactured within the Purchaser’s country 

(Schedule No. 2): 

i)  The price of the plant shall be quoted on an EXW 

INCOTERM basis (such as “ex-works,” “ex-

factory,” “ex-warehouse” or “off-the-shelf,” as 

applicable), 

(ii) Sales tax and all other taxes payable in the 

Employer’s country on the plant if the contract is 

awarded to the Tenderer, and 

(iii)  The total price for the item. 

(c) Design Services (Schedule No. 3). 

(d) Installation Services shall be quoted separately (Schedule 

No. 4) and shall include rates or prices for local 

transportation to named place of final destination as 

specified in the TDS, insurance and other services 

incidental to delivery of the plant, all labor, contractor’s 

equipment, temporary works, materials, consumables 

and all matters and things of whatsoever nature, including 

operations and maintenance services, the provision of 

operations and maintenance manuals, training, etc., 

where identified in the Tender Document, as necessary 

for the proper execution of the installation and other 

services, including all taxes, duties, levies and charges 

payable in the Employer’s country as of twenty-eight 

(28) days prior to the deadline for submission of tenders. 

(e) Recommended spare parts shall be quoted separately 

(Schedule 6) as specified in either subparagraph (a) or (b) 

above in accordance with the origin of the spare parts 

26.6 The current edition of INCOTERMS, published by the 

International Chamber of Commerce shall govern. 

26.7 The prices shall be either fixed or adjustable as specified in the 

TDS. 

26.8 In the case of Fixed Price, prices quoted by the Tenderer shall 

be fixed during the Tenderer’s performance of the contract and 

not subject to variation on any account.  A tender submitted 

with an adjustable price quotation will be treated as non-

responsive and rejected. 

26.9 In the case of Adjustable Price, prices quoted by the Tenderer 

shall be subject to adjustment during performance of the 

contract to reflect changes in the cost elements such as labor, 

material, transport and contractor’s equipment in accordance 

with the procedures specified in the corresponding Appendix 

to the Contract Agreement.  A tender submitted with a fixed 

price quotation will not be rejected, but the price adjustment 

will be treated as zero.  Tenderers are required to indicate the 

source of labor and material indices in the corresponding Form 

in Section 5, Tender and Contract Forms 

26.10 If so indicated in ITT 1.2, tenders are to be invited for 

individual lots or for any combination of lots (packages).  
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Tenderers wishing to offer any price reduction (discount) for 

the award of more than one lot shall specify in their Tender 

Submission Letter the price reductions applicable to each 

package, or alternatively, to individual Contracts within the 

package, and the manner in which the price reductions will 

apply. 

26.11 Tenderers wishing to offer any unconditional discount shall 

specify in their Letter of Tender the offered discounts and the 

manner in which price discounts will apply. 

26.12 If so indicated under ITT Sub Clause 26.9, Tenders are being 

invited with a provision for price adjustments. The unit rates or 

prices quoted by the Tenderer are subject to adjustment during the 

performance of the Contract in accordance with the provisions of 

the relevant GCC Clause and, in such case the Employer shall 

provide the indexes and weightings or coefficients in Appendix 

to the Tender for the price adjustment formulae specified in the 

PCC. 

26.13 The Employer may require the Tenderer to justify its proposed 

indexes, if any of those as stated under ITT Sub Clause 26.12, are 

instructed to be quoted by the Tenderer in Appendix to the 

Tender. 

26.14 The price adjustment stated under ITT Sub Clause 26.9and 26.12 

shall be dealt with in accordance with the provisions in Section 

12 and 22 of the Public Procurement Act, 2006 and Rule 5 and 38 

of the Public Procurement Rules, 2008. 

27. Tender Currency 27.1 For expenditures that will be incurred in Bangladesh, the 

Tenderer shall quote the prices in Bangladesh Taka 

27.2 Suppliers offering Goods manufactured or assembled in 

Bangladesh are permitted to submit their Tender in a 

combination of local and foreign currencies. 

27.3 In case of National Tender, all quoted price shall be in local 

currency. 

27.4 In case of international competitive tender, for expenditures 

that will be incurred outside Bangladesh, the Tenderer may 

quote the prices as specified in TDS. 

28.  Documents Establishing 

the Conformity of Plant, 

and Services 

28.1 To establish the conformity of the plant and services to the 

Tender Documents, the Tenderer shall furnish as part of its 

Tender the documentary evidence that the Goods and Related 

services conform to the technical specifications and standards 

in Section 6, Employer’s Requirement. 

a. a detailed description of the essential technical and 

performance characteristics of the plant and services, 

including the functional guarantees of the proposed plant 

and services, in response to the Specification 

b. a list giving full particulars, including available sources, 

of all spare parts and special tools necessary for the 

proper and continuing functioning of the plant for the 

period named in the TDS, following completion of plant 

and services in accordance with provisions of contract; 

and 
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c. a commentary on the Employer’s Specification and 

adequate evidence demonstrating the substantial 

responsiveness of the plant and services to those 

specifications. Tenderers shall note that standards for 

workmanship, materials and equipment designated by 

the Employer in the Tender Document are intended to be 

descriptive (establishing standards of quality and 

performance) only and not restrictive. The Tenderer may 

substitute alternative standards, brand names and/or 

catalog numbers in its tender, provided that it 

demonstrates to the Employer’s satisfaction that the 

substitutions are substantially equivalent or superior to 

the standards designated in the Specification. 

29.  Documents Establishing 

Eligibility of the 

Tenderer 

29.1 Tenderers, if applying as a sole Tenderer, shall submit 

documentary evidence to establish its eligibility as stated under 

ITT Clause 5 and, in particular, it shall: 

(a) complete the eligibility declarations in the Tender 

Submission Letter (Form PG5A-1a); 

(b) complete the Tenderer Information (Form PG5A-2a); 

(c) complete Subcontractor Information (Form PG5A-2c), if 

it intends to engage any Subcontractor(s). 

29.2 Tenderers, if applying as a partner of an existing or intended JV  

shall submit documentary evidence to establish its eligibility as 

stated under ITT Clause 5 and, in particular, in addition to as stated 

underITT Sub Clause 29.1, it shall: 

(a) provide for each JV partner, completed JV Partner 

Information (Form PG5A-2b); 

(b) provide the JV agreement or Letter  of Intent along with the 

proposed agreement of the intended JV  as stated under ITT 

Sub Clause 18.1 

30. Validity Period of Tender 30.1 Tender validities shall be determined on the basis of the 

complexity of the Tender and the time needed for its examination, 

evaluation, approval of the Tender and issuance of the 

Notification of Award (NOA). 

30.2 Tenders shall remain valid for the period specified in the TDS 

after the date of Tender submission deadline prescribed by the 

Purchaser, as stated under ITT Clause 39. A Tender valid for a 

period shorter than that specified will be rejected by the Purchaser 

as non- responsive. 

31. Extension of Tender 

Validity and Tender 

Security 

31.1 In justified exceptional circumstances, prior to the expiration of 

the Tender validity period, the Purchaser following Rule 21 of the 

Public Procurement Rules, 2008 may solicit, not later than ten 

(10) days before the expiry date of the Tender validity, 

compulsorily all the Tenderers’ consent to an extension of the 

period of validity of their Tenders. 

31.2 The request for extension of Tender validity period shall state the 

new date of the validity of the Tender. 
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31.3 The request from the Purchaser and the responses from the 

Tenderers will be made in writing. 

31.4 Tenderers consenting in writing to the request made by the 

Purchaser under ITT Sub-Clause 30.1 shall also correspondingly 

extend the validity of its Tender Security for twenty-eight (28) 

days beyond the new date for the expiry of Tender validity. 

31.5 Tenderers consenting in writing to the request under ITT Sub-

Clause 31.1 shall not be required or permitted to modify its 

Tender in any circumstances. 

31.6 If the Tenderers are not consenting in writing to the request made 

by the Purchaser under ITT Sub-Clause 31.1, its Tender will not 

be considered for subsequent evaluation. 

32. Tender Security 32.1 The Tender Security and its amount shall be determined sufficient 

to discourage the submission of frivolous and irresponsible 

tenders pursuant to Rule 22 of the Public Procurement Rule2008 

and shall be expressed as a rounded fixed amount and, shall not 

be stated as a precise percentage of the estimated total Contract 

value. 

32.2 The Tenderer shall furnish as part of its Technical offer 

(envelope-1) Tender, in favour of the Purchaser or as otherwise 

directed on account of the Tenderer, a ender security in original 

form (not copy) and in the amount as specified in TDS. 

32.3 If the Tender is a Joint Venture, the Tenderer shall furnish as part 

of its Tender, in favour of the Procuring Entity or as otherwise 

directed on account of the title of the existing or intended JVCA 

or any of the partners of that JVCA or in the names of all future 

partners as named in the Letter of Intent of the JVCA, a Tender 

Security in original form and in the amount as stated under ITT 

Sub Clause 32.1. 

33. Form of Tender security 33.1 The Tender Security shall: 

(a) In case of NCT, at the Tendere’s option, be either; 

(i) In the form of a Bank Draft, Pay order or 

(ii) in the form of an irrevocable bank guarantee  issued 

by any scheduled Bank of Bangladesh, in the format 

(Form PG5A-6) furnished in Section 5: Tender and 

Contract Forms. 

(b) In case of ICT, in the form of an irrevocable bank guarantee  

issued by an internationally reputable bank and shall 

require to be endorsed by its any correspondent bank 

located in Bangladesh, to make it enforceable, in the format 

(Form PG5A-6) furnished in Section 5: Tender and 

Contract Forms; 

33.2 Tender security shall be payable promptly upon written demand 

by the Purchaser in the case of the conditions listed in ITT Clause 

36 being invoked; and 

33.3 Tender security shall remain valid for at least twenty eight (28) 

days beyond the expiry date of the Tender Validity in order to 



 

33/11 kV AIS Substation and Line Works at BSCIC-2 Rajshahi (Re-Tender)   18 

make a claim in due course against a Tenderer in the 

circumstances detailed under ITT Clause 36. 

34. Authenticity of Tender 

Security 

34.1 The authenticity of the Tender security submitted by a Tenderer 

shall be examined and verified by the Purchaser in writing from 

the Bank issuing the security, prior to finalization of the 

Evaluation Report pursuant to Rule, 24 of the Public Procurement 

Rule, 2008. 

34.2 If a Tender Security is found to be not authentic, the Tender which 

it covers shall not be considered for subsequent evaluation and in 

such case the Purchaser shall proceed to take punitive measures 

against that Tenderer as stated under ITT Sub-Clause 4.6, 

pursuant to   Rule 127 of the Public Procurement Rules, 2008 and 

in accordance with Section 64(5) of the Public Procurement Act, 

2006. 

34.3 Tender not accompanied by a valid Tender Security as stated 

under Sub-Clause 29, 30 and 31, shall be considered as non-

responsive. 

35. Return of Tender 

Security 

35.1 No Tender security shall be returned by the Tender Opening 

Committee (TOC) during and after the opening of the Tenders 

pursuant to Rule 26 of the Public Procurement Rules 2008. 

35.2 No Tender security shall be returned to the Tenderers before 

contract signing, except to those who are found non-responsive. 

35.3 Tender securities of the non-responsive Tenders shall be returned 

immediately after the Evaluation Report has been approved by 

the Purchaser. 

35.4 Tender securities of the responsive Tenderers shall be returned 

only after the lowest evaluated responsive Tenderer has submitted 

the performance security and signed the contract, that being even 

before the expiration of the validity period specified in Clause 30. 

35.5 Tender Securities of the Tenderers not consenting within the 

specified date in writing to the request made by the Purchaser 

under ITT Sub-Clause 31.1 in regard to extension of its Tender 

validity shall be discharged or returned forthwith. 

36. Forfeiture of Tender 

Security. 

36.1 The Tender security  pursuant to Rule 25 of the Public 

Procurement Rules,2008 may be  forfeited if a Tenderer: 

(a) withdraws its Tender after opening of Tenders but 

within the validity of the Tender as stated under ITT 

Clauses 30,and 31, pursuant to Rule 19 of the Public 

Procurement Rules 2008; or 

(b) refuses to accept a Notification of Award as stated under 

ITT Sub-Clause 65.3, pursuant to Rule 102 of the Public 

Procurement Rules 2008; or 

(c) fails to furnish performance security as stated under ITT 

Sub-Clause 66.2, pursuant to  Rule 102 of the Public 

Procurement Rules 2008; or 

(d) refuses to sign the Contract as stated under ITT Sub-

Clause 70.2 pursuant to Rule 102 of the Public 

Procurement Rules 2008; or 

(e) does not accept the correction of the Tender price 

following the correction of arithmetic errors as stated 

under ITT  Clause 55, pursuant to Rule 98(11) of  the 

Public Procurement Rules 2008. 
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37. Format and Signing of 

Tender 
37.1 Tenderers shall prepare one (1) original of the documents 

comprising the Technical Offer as described in ITT Clause 24.2 

and clearly mark it “ORIGINAL OF TECHNICAL OFFER”  

In addition, the Tenderers shall prepare the number of copies of 

the Technical Offer, as specified in the TDS and clearly mark each 

of them “COPY OF THE TECHNICAL OFFER.”  In the event 

of any discrepancy between the original and the copies, the 

ORIGINAL shall prevail. 

37.2 Tenderers shall prepare one (1) original of the documents 

comprising the Financial Offer as described in ITT Clause 24.3 

and clearly mark it “ORIGINAL OF FINANCIAL OFFER” In 

addition, the Tenderers shall prepare the number of copies of the 

Financial Offer, as specified in the TDS and clearly mark each of 

them “COPY OF THE FINANCIAL OFFER” In the event of 

any discrepancy between the original and the copies, the 

ORIGINAL shall prevail. 

37.3 Alternatives, if permitted under ITT Clause 25, shall be clearly 

marked “Alternative”. 

37.4 The original and each copy of the Offer shall be typed or written 

in indelible ink and shall be signed by the Person duly authorized 

to sign on behalf of the Tenderer. This Tender specific 

authorization shall be attached to the Technical Offer Submission 

Letter (Form PW5A-1a) and Financial Offer Submission Letter 

(Form PW5A-1b). The name and position held by each Person(s) 

signing the authorization must be typed or printed below the 

signature. All pages of the original and of each copy of the Tender, 

except for un-amended printed literature, shall be numbered 

sequentially and signed by the person signing the Tender. 

37.5 Any interlineations, erasures, or overwriting will be valid only if 

they are signed or initialled by the Person (s) signing the Tender. 

E. Tender Submission 

38. Sealing, Marking and 

Submission of Tender 
38.1 Tenderers shall enclose the original of Technical Offer in one (1) 

envelope and all the copies of the Technical Offer, including the 

alternatives, if permitted under ITT Clause 25, in another 

envelope, duly marking the envelopes as “ORIGINAL OF 

TECHNICAL OFFER” “ALTERNATIVES” (if permitted), 

“COPY OF TECHNICAL OFFER”,”ALTERNATIVES” (if 

permitted)  These sealed envelopes for the original and copies of 

the technical Tender shall then be enclosed and sealed in one 

single envelope and clearly mark it “Envelope-01: 

TECHNICAL OFFER”. 

38.2 The inner and outer envelopes of Technical Offer shall: 

(a) be addressed to the Procuring Entity at the address as stated 

underITT Sub Clause 39.1; 

(b) bear the name of the Tender and the Tender Number as 

stated under ITT Sub Clause 1.1; 

(c) bear the name and address of the Tenderer; 
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(d) bear a statement “DO NOT OPEN BEFORE ----------------

------” the time and date for Tender opening as stated under 

ITT Sub Clause 45.2 

(e) bear any additional identification marks as specified in the 

TDS. 

38.3 Tenderers shall enclose the original of Financial Offer in one (1) 

envelope and all the copies of the Financial Offer in another 

envelope, duly marking the envelopes as “ORIGINAL OF 

FINANCIAL OFFER” & “COPY OF FINANCIAL 

OFFER”. These sealed envelopes for the original and copies of 

the Financial Tender shall then be enclosed and sealed in one 

single envelope and clearly mark it “ENVELOPE-02: 

FINANCIAL OFFER. 

38.4 The inner and outer envelopes of Financial Offer shall: 

(a) be addressed to the Procuring Entity at the address as stated 

underITT Sub Clause 39.1; 

(b) bear the name of the Tender and the Tender Number as 

stated under ITT Sub Clause 1.1; 

(c) bear the name and address of the Tenderer; 

(d) bear a statement “DO NOT OPEN BEFORE THE 

TECHNICAL OFFER EVALUATION AND 

APPROVAL”. 

(e) bear any additional identification marks as specified in the 

TDS. 

38.5 The Envelope-01 as stated in ITT Clause 38.1 and  Envelope-02 

as in ITT Clause 38.3 shall then be enclosed and sealed in one 

single outer envelope which shall contain the information as 

stated under ITT Clause 38.2 (a) to (e) & ITT Clause 38.4 (a) to 

(e) 

38.6 Tenderers are solely and entirely responsible for pre-disclosure of 

Tender information if the envelope(s) are not properly sealed and 

marked. 

38.7 Tenders shall be delivered by hand or by mail, including courier 

services at the address(s) as stated under ITT Sub Clause 39.1. 

38.8 The Procuring Entity will, on request, provide the Tenderer with 

acknowledgement of receipt showing the date and time when it’s 

Tender was received. 

 

39. Deadline for Submission 

of tenders 
39.1 Tenders shall be delivered to the Purchaser at the address specified 

in the TDS and no later than the date and time specified in the 

TDS. 

39.2 The Purchaser may, at its discretion on justifiably acceptable 

grounds duly recorded, extend the deadline for submission of 

Tender as stated under ITT Sub Clause 39.1, in which case all 

rights and obligations of the Purchaser and Tenderers previously 

subject to the deadline will thereafter be subject to the new 

deadline as extended. 
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39.3 If submission of Tendersis allowed in more than one location, the 

date and time, for submission of Tenders for both the primary and 

the secondary place(s), shall be the “same and not different” as 

specified in the TDS. 

39.4 The Procuring Entity shall ensure that the Tenders received at the 

secondary place(s) are hand-delivered at the primary place as 

stated under ITT Sub Clause 39.1, within THREE (3) HOURS 

after the deadline for submission of Tenders at the secondary 

place (s), in case of MULTIPLE DROPPING as stated under ITT 

Sub Clause 39.3, as specified in the TDS. 

40. Late tender 37.6 Any Tender received by the Purchaser after the deadline for 

submission of Tenders as stated under ITT Clause 39, shall be 

declared LATE, rejected, returned unopened to the Tenderer. 

41. Modification, 

Substitution or 

Withdrawal of Tenders 

41.1 Tenderers may modify, substitute or withdraw its Tender after it 

has been submitted by sending a written notice duly signed by the 

authorized signatory and properly sealed, and shall include a copy 

of the authorization; provided that such written notice including 

the affidavit is received by the Procuring Entity prior to the 

deadline for submission of Tenders as stated under ITT Clause 39 

42. Tender Modification 42.1 Tenderers shall not be allowed to retrieve its original Tender, 

but shall be allowed to submit corresponding modification 

either to its original Technical Offer or Financial Offer or 

both, marked as “MODIFICATION FOR TECHNICAL 

OFFER(MTO)” or “MODIFICATION FOR FINANCIAL 

OFFER (MFO)”with two separate envelopes. The 

envelope/envelopes marked as MTO and/or MFO then be 

enclosed and sealed in one single outer envelope with a written 

notice duly as stated under ITT Sub Clause 41.1. The outer 

envelope shall contain the information as stated under ITT Sub 

Clause 38.2(a) to (d) and clearly marked as 

“MODIFICATION (M)”. 

43. Tender Substitution 43.1 Tenderers shall not be allowed to retrieve its original Tender, 

but shall be allowed to submit another Technical Offer or 

Financial Offer or both, marked as “SUBSTITUTION FOR 

TECHNICAL OFFER (STO)” or “SUBSTITUTION FOR 

FINANCIAL OFFER (SFO)”with two separate envelopes. 

The envelope/envelopes marked as STO and/or SFO then be 

enclosed and sealed in one single outer envelope with a written 

notice duly as stated under ITT Sub Clause 41.1. The outer 

envelope shall contain the information as stated under ITT Sub 

Clause 38.2(a) to (d) and clearly marked as 

“SUBSTITUTION (S)”. 

44. Withdrawal of Tender 44.1 The Tenderer shall be allowed to withdraw its Tender by a Letter 

of Withdrawal marked as “WITHDRAWAL” prior to the 

deadline for submission of Tenders as stated under ITT Clause 

39. 

F. Tender Opening and Evaluation 

45. Tender Opening 45.1 Only the Technical Offer (Envelope-01) shall be opened 

immediately after the deadline for submission of Tenders at the 

primary place as specified in the TDS but not later than ONE 

HOUR, after expiry of the submission deadline at the same 
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primary place unless otherwise stated under ITT Sub Clause 

39.2. But with in THREE HOURS after the dateline of 

submission of tender at primary place in case of multiple 

dropping. Tender opening shall not be delayed on the plea of 

absences of Tenderers or his or her representatives. Financial 

offer (Envelope-02) shall not open with Technical offer 

(Envelope-01) and shall be kept unopened at the Custody of 

the Head of the Procuring Entity or his Authorised Officer 

(AO). 

45.2 Persons not associated with the Tender may not be allowed to 

attend the public opening of Technical Offers. 

45.3 Tenderers’ representatives shall be duly authorised by the 

Tenderer. Tenderers or their authorised representatives will be 

allowed to attend and witness the opening of Technical Offers, 

and will sign a register evidencing their attendance. Technical 

Offers Opening shall not be delayed on the plea of absence of 

Tenderers or his or her representatives. 

45.4 The authenticity of withdrawal or substitution of, or   

modifications to original Tender, if any made by a Tenderer in 

specified manner, shall be examined and verified by the Tender 

Opening Committee (TOC) based on documents submitted as 

stated under ITT Sub Clause 41.1. Any envelope related to 

financial modification, substitute shall be recorded but not 

open with technical offer. 

45.5 Verify (M), (S), (W), (A), (O) by following step by steps 

(a) Step 1: envelopes marked “Withdrawal (W)” shall be 

opened and “Withdrawal” notice read aloud & recorded in 

the opening sheet. After verify the withdrawal letter is 

genuine, corresponding tender shall not be opened, but 

returned unopened to the Tenderer by Procuring Entity (PE) 

at a late time. No Tender withdrawal shall be permitted 

unless the corresponding withdrawal notice shall be as stated 

in 41.1& 44.1 and in such case the Tender shall be opened 

and recorded. 

(b) Step 2: the remaining Tenders will be sorted out and those 

marked “SUBSTITUTION (S)” or “MODIFICATION 

(M)” of Tender will be linked with their corresponding 

Original Tender. 

(c) Step 3: outer envelopes marked “SUBSTITUTION (S)” 

shall be opened. The inner envelopes containing the 

“Substitution of Technical Offer (STO)” and/or 

“Substitution of Financial Offer (SFO)” shall be exchanged 

for the corresponding envelopes being substituted, which are 

to be returned to the Tenderer unopened by the Procuring 

Entity at a later time immediately after opening of Technical 

Offers. Only the Substitution of Technical Offer, if any, shall 

be opened, read out, and recorded. Substitution of Financial 

Offer will remain unopened in accordance with ITT Sub 

Clause 45.1. No envelope shall be substituted unless the 

corresponding substitution notice contains a valid 

authorization to request the substitution and is read out and 

recorded at Technical Offer opening. 
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(d) Step 4: outer envelopes marked “MODIFICATION (M)” 

shall be opened. No Technical Offer and/or Financial Offer 

shall be modified unless the corresponding modification 

notice contains a valid authorization to request the 

modification and is read out and recorded at the opening of 

Technical Offers. Only the Technical Offers, both Original 

as well as Modification, are to be opened, read out, and 

recorded at the opening. Financial Offers, both Original as 

well as Modification, will remain unopened in accordance 

with ITT Sub Clause 45.1 

(e) Step5: if so specified in this Tender Document, the 

envelopes marked “Alternative of Technical Offer (ATO)” 

shall be opened and read aloud with the corresponding 

Technical Offer and recorded. 

45.6 Ensuring that only the correct (MTO), (STO), (ATO), (OTO) 

envelopes are opened, details of each Technical Offer will be 

dealt with as follows: 

(a) the Chairperson of the TOC will read aloud each Technical 

Offer and record in the Technical Offer Opening Sheet 

(TOOS): 

(i) the name and address of the Tenderer; 

(ii) state if it is a withdrawn, modified, substituted or 

original Technical Offer; 

(iii) any alternatives; 

(iv) record the rejection of the Tender which submitted 

Technical Offer and Financial Offer together in one 

envelope. 

(v) the presence or absence of any requisite Tender 

Security; and 

(vi) such other details as the Procuring Entity, at its 

discretion, may consider appropriate. 

(b) Only Technical Offer and alternatives read aloud at the 

Technical Offer Opening will be considered in evaluation. 

(c) all pages of the original version of the Technical Offer, 

except for un-amended printed literature, will be initialled 

by members of the TOC. Remember, No financial Offer 

shall be open with Technical Offer 

45.7 Upon completion of Technical Offer opening, all members of 

the TOC and the Tenderers or Tenderer’s duly authorised 

representatives attending the Technical Offer opening shall 

sign by name, address, designation, the TOS, copies of which 

shall be issued to the Head of the Procuring Entity or an officer 

authorised by him or her and also to the members of the TOC 

and any authorised Consultants and, to the Tenderers 

immediately. 

45.8 The omission of a Tenderer’s signature on the record shall not 

invalidate the contents and effect of the record under ITT Sub 

Clause 45.7 

45.9 No Tender i.e., Technical or Financial Offer shall be rejected 

at the Tender opening stage except the LATE Tenders as stated 

in the ITT Clause 40. 
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46. Evaluation of Tenders 46.1 Technical Offers shall be examined and evaluated only on the 

basis of the criteria specified in the Tender Document. 

46.2 Tender Evaluation Committee (TEC) shall examine, evaluate 

and compare Tenders that are responsive to the requirements of 

Tender Documents in order to identify the successful Tenderer. 

47. Evaluation Process 47.1 TEC may consider a Tender Offer as responsive in the Evaluation, 

only if it is submitted in compliance with the mandatory 

requirements set out in the Tender Document.  The evaluation 

process should begin immediately after Technical Offer opening 

following  Two steps: 

(a) Preliminary  examination 

(b) Technical examination and  responsiveness 

48. Preliminary Examination 48.1 Compliance, adequacy and authenticity of the documentary 

evidences for meeting the qualification criterion specified in the 

corresponding section of the Tender document shall have to be 

preliminarily examined and verified. 

48.2 The TEC shall firstly examine the Tenders to confirm that all 

documentation requested in ITT Clause 24 has been provided. 

Examination of the compliance, adequacy and authenticity of the 

documentary evidence may  follow the order below: 

(a) verification of  the completeness of the eligibility 

declaration in the Tender Submission Letter (Form PG5A-

1),  to determine the eligibility of the tenderer as stated 

under  ITT Sub-Clause 24(h).  Any alterations to its 

format, filling in all blank spaces with the information 

requested, failing which the tender may lead to rejection 

of the Tender; 

(b) verification of that the Tenderer is enrolled in the 

relevant professional or trade organisations   as stated 

under ITT Clause 24(l); 

(c) verification of  the eligibility in terms of legal capacity and 

fulfilment of taxation obligation by the tenderer in 

accordance as stated under  ITT Sub-Clause 24(i) and 

24(k); 

(d) verification of eligibility that the tenderer is not insolvent, 

in receivership, bankrupt, not in the process of 

bankruptcy, not temporarily barred as stated under ITT 

Sub-Clause 24(j); 

(e) verification of eligibility of  Tenderer’s country of origin as 

stated under ITT Sub-Clause 24(b); 

(f) verification of  the written authorization confirming the 

signatory of the Tenderer to commit the Tender has been 

attached with Tender Submission Letter (Form PG5A-1) 

as stated under ITT Sub-Clause 24(g);  in order to check 

the authenticity of Tender and Tenderer itself ; 
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(g) verification of the Tender Security as stated under ITT 

Sub-Clause 24(d); and 

48.3 The TEC shall confirm that the above documents and information 

have been provided in the Tender and the completeness of the 

documents and compliance of instructions given in corresponding 

ITT Clauses shall be verified, failing which the tender shall be 

considered rejection of that tender. 

49.  Technical Evaluation 

and Responsiveness 
49.1 Only those Tenders surviving preliminary examination need to be 

examined in this phase. 

49.2 Secondly, the TEC will examine the adequacy and authenticity of 

the documentary evidence which may follow the order below: 

(a) verification of the completeness of the country of origin 

declaration in the Price Schedule for Plant and Services 

(Form PG5A-3) as furnished in Section 5: Tender and 

Contract Forms to determine the eligibility of the Goods and 

Related Services as stated under ITT Sub Clause 24(m). 

(b) verification and examination of  the documentary evidence 

and completed Technical Proposal (Form PG5A-4) as 

furnished in Section 5: Tender and Contract Forms to 

establish the conformity of the Goods and Related Services 

to the Tender Documents as stated under ITT Sub Clause 

24(e) and 24(n). 

(c) verification and examination of the documentary 

evidence that the Tenderer’s qualifications conform to 

the Tender Documents and the Tenderer meets each of 

the qualification criterion specified in Sub-Section C, 

Qualification Criteria as stated under ITT Sub Clause 

24(o). 

(d) verification and examination of the documentary evidence 

that Tenderer has met all the requirements in regards under 

Section 6, Employer’s Requirements, without any material 

deviation or reservation. 

(e) verification and examination of  the documentary evidence 

and completed Specification Submission Sheet (Form 

PG5A-4a) to determine the conformity of the Goods and 

related services . 

49.3 TEC may consider a Tender as responsive in the evaluation, only 

if comply with the mandatory requirements as stated under Clause 

49.2. 

49.4 The TEC’s determination of a Tender’s responsiveness is to be 

based on the documentary evidence as requested in Clause 49.2 

without recourse to extrinsic evidence. 

49.5 Information contained in a Tender, that was not requested in the 

Tender Document shall not be considered in evaluation of the 

Tender. 

49.6 If a Tender is not responsive to the mandatory requirements set 

out in the Tender Document it shall be rejected by the TEC and 

shall not subsequently be made responsive by the Tenderer by 

correction of the material deviation, reservation. 
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49.7 A material deviation or reservation is one- 

(a) which affects in any substantial way the scope, quality, or 

performance of the Goods and Related Services and 

Tenderer’s qualifications  mentioned in the Tender 

Document 

(b) which limits in any substantial way, inconsistent with the 

Tender Documents, the  Purchaser’s rights or the Tenderer’s 

obligations under the Contract; or 

(c) whose rectification would anyway affect unfairly the 

competitive position of other Tenderers presenting 

responsive Tenders. 

49.8 During the evaluation of Tender, the following definitions apply: 

(a) Deviation” is a departure from the requirements 

specified in the Tender Document; 

(d) “Reservation” is the setting of limiting conditions or  

withholding from complete acceptance of the requirements 

specified in the Tender Document; 

49.9 A TEC may regard a Tender as responsive, even if it contains-

minor or insignificant deviations, which do not meaningfully  

alter or depart from the technical specifications, characteristics 

and commercial terms and conditions or  other requirements set 

out in the Tender Document; errors or oversights, which if 

corrected, would not alter the key aspects of the Tender. 

50. Clarification on 

Technical Offer 
50.1 TEC may ask Tenderers for clarification of their Technical Offers 

in order to facilitate the examination and evaluation of Technical 

Offers. The request for clarification by the TEC and the response 

from the Tenderer shall be in writing, and Technical Offers 

clarifications which may lead to a change in the substance of the 

Technical Offers or in any of the key elements of the Technical 

Offers as stated under ITT Sub Clause 49.2, will neither be sought 

nor be permitted. 

50.2 Any request for clarifications by the TEC shall not be directed 

towards making an apparently non-responsive Tender 

responsive and reciprocally the response from the concerned 

Tenderer shall not be articulated towards any addition, 

alteration or modification to its Technical Offer. 

50.3 If a Tenderer does not provide clarifications of its Technical 

Offer by the date and time, its Tender shall not be considered 

in the evaluation 

51. Restrictions on Disclosure 

of Information 

51.1 Following the opening of Technical Offers until issuance of 

Notification of Award no Tenderer shall, unless requested to 

provide clarification to its Tender or unless necessary for 

submission of a complaint, communicate with the concerned 

Procuring Entity 

51.2 Tenderers shall not seek to influence in anyway, the 

examination and evaluation of the Tenders 

51.3 Any effort by a Tenderer to influence the Procuring Entity in 

its decision concerning the evaluation of Tenders, Contract 

awards may result in the non-responsiveness of its Tender as 
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well as further action in accordance with Section 64 (5) of the 

Public Procurement Act, 2006. 

51.4 All clarification requests shall remind Tenderers of the need for 

confidentiality and that any breach of confidentiality on the 

part of the Tenderer may result in their Tender being non-

responsive. 

52.  Approval of Technical 

Offer 

52.1 TEC shall prepare the Technical Offer Evaluation Report and 

shall directly submit the Evaluation Report to the Head of the 

Procuring Entity (HOPE) or Authorized Officer for 

approval. 

53.  Financial Offer Opening 53.1 After receiving approval of the Technical Offer Evaluation 

Report, Financial Offer (Envelope-2) of only the Responsive 

Tenderers who have been determined as qualified to the 

requirements of the Technical Offer, shall be opened publicly, 

The Date, time and place of Financial Offer Opening shall be 

communicated to the Responsive Tenderers in writing by 

issuing a Financial Offer Opening notice not less than SEVEN 

DAYS before the opening.  
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53.2 Ensuring that only the correct MFO, SFO, OFO envelopes of 

the Responsive Tenderers shall be opened, in the presence of 

the Responsive Tenderer’s representatives who choose to 

attend, on the date, time and at the place as notified by the 

Procuring Entity in accordance with ITT Clause 53.1. Details 

of each Financial Offer will be dealt with as follows: 

(a) the Chairperson of the Tender Evaluation Committee will 

read aloud each Financial Offer and record in the Financial 

Offer Opening Sheet (FOOS): 

(i) the name and address of the Tenderer; 

(ii) state if it is a modified, substituted or original 

Financial Offer; 

(iii) the Tender Price; 

(iv) the number of initialled corrections; 

(v) any discounts; and 

(vi) any other details as the Procuring Entity, at its 

discretion, may consider appropriate 

(b) only the discounts and alternatives read aloud and recorded 

at the Financial Offer Opening will be considered in 

Financial Offer Evaluation. No Tenders shall be rejected at 

the opening of the Financial Offer. 

(c) all pages of the original version of the Financial Offer, 

except for un-amended printed literature, will be initialled 

by members of the Tender Evaluation Committee. 

(d) The Procuring Entity shall, in writing, notify the Non-

responsive Tenderers who have not been determined as 

qualified to the requirements of the Technical Offer and 

shall return their Financial Offers (Envelope-02) unopened 

after signing of the contract.  

54. Clarification on Financial 

Offer 

54.1 TEC may ask Tenderers for clarification of their Financial 

Offers, about the breakdowns of unit rates, in order to facilitate 

the examination and evaluation of Financial Offers. The request 

for clarification by the TEC and the response from the Tenderer 

shall be in writing. 

54.2 Changes in the Tender price shall not be sought or permitted, 

except to confirm the correction of arithmetical errors 

discovered by the TEC in the evaluation of the Tenders, as stated 

under ITT Sub Clause 55.1. 

54.3 If a Tenderer does not provide clarifications of its Financial Offer 

by the date and time, its Tender shall not be considered in the 

evaluation. 

54.4 Requests for clarifications on Financial Offers shall be duly 

signed only by the TEC Chairperson. 

55. Correction of 

Arithmetical Errors 

55.1 The TEC shall correct any arithmetic errors that are discovered 

during the examination of Tenders, and shall promptly notify the 
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concerned Tenderer(s) of any such correction(s) pursuant to 

Rule 98(11) of the Public Procurement Rule, 2008. 

55.2  Provided that the Tender is responsive, TEC shall correct 

arithmetical errors on the following basis: 

(a) If there is a discrepancy between the unit price and the line 

item total that is obtained by multiplying the unit price by 

the quantity, the unit price shall prevail and the line item 

total shall be corrected, unless in the opinion of the TEC  

there is an obvious misplacement of the decimal point in the 

unit price, in which case the total price as quoted will govern 

and the unit price will be corrected; 

(b) If there is an error in a total corresponding to the addition or 

subtraction of subtotals, the sub-totals shall prevail and the 

total shall be corrected. 

55.3  Any Tenderer that does not accept the correction of the Tender 

amount following correction of arithmetic errors as determined 

by the application of ITT Sub-Clause 55.2 shall be considered 

as non-responsive. 

56. Conversion to Single 

Currency 

56.1 For evaluation and comparison purpose, TEC shall convert all 

Tender prices expressed in the amounts in various currencies 

into an amount in Bangladeshi Taka currency, using the selling 

exchange rates established by the Bangladesh Bank, on the 

date of Tender opening. 

57. Financial Evaluation 57.1 Thirdly the TEC, pursuant to Rule 98 of the Public Procurement 

Rules, 2008 shall evaluate each Tender that has been 

determined, up to this stage of the evaluation, to be responsive 

to the mandatory requirements in the Tender Document.. 

57.2 To evaluate a Tender in this stage , the Purchaser shall consider 

the following 

(a) Verification and examination of  the Price Schedule for 

Plant and Services (Form PG5-3) as furnished by the 

Tenderer and checking the compliance with the 

instructions provided under ITT Clause   26; 

(b) Evaluation will be done for Items or lot by lot as stated 

under  ITT Clause 26 and the Total Tender Price as 

quoted in accordance with Clause 26; 

(c) Adjustment for correction of arithmetical errors as 

stated under ITT Sub-Clause 55.2; 

(d) Adjustment for price modification offered as stated 

under ITT Clause 41; 

(e) Adjustment  due to discount as stated under ITT Sub-

Clauses 26.11 and 57.3; 

(f) Adjustment due to the application of economic factors 

of evaluation as stated under ITT Sub-Clause 57.5   if 

any; 

(g) Adjustment due to the assessment of the price of 

unpriced items as stated under ITT Clause 58 if any; 

57.3 If Tenders are invited for a single lot or for a number of lots as 
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stated under ITT Sub-clauses 26.10, TEC shall evaluate only 

lots that have included at least the percentage of items per lot. 

The TEC shall evaluate and compare the Tenders taking into 

account: 

(a) Lowest evaluated tender for each lot ; 

(b) The price discount/reduction per lot; 

(c) Least cost combination for the Purchaser, considering 

discounts and the methodology for its application as stated 

under ITT Sub-clauses 26.10 and 26.11 offered by the 

Tenderer in its Tender. 

57.4  Only those spare parts and tools which are specified as a item in 

the List of Goods and Related Services in Section 6, Employer’s 

Requirement or adjustment as stated under ITT Sub-clause 

54.5, shall be taken into account in the Tender evaluation. 

Supplier-recommended spare parts for a specified operating 

requirement as stated under ITT Sub-clause 28.2(b) shall not be 

considered in Tender evaluation. 

57.5  The Purchaser’s evaluation of a tender may require the 

consideration of other factors, in addition to the Tender Price 

quoted as stated under ITT Clause 26.  The effect of the factors 

selected, if any, shall be expressed in monetary terms to 

facilitate comparison of tenders. The factors, methodologies 

and criteria to be used shall be as specified in TDS. The 

applicable economic factors, for the purposes of evaluation of 

Tenders shall be: 

(a) Adjustment for Deviations in the Delivery and Completion 

Schedule. 

(b) Cost of major replacement components, mandatory spare 

parts, and service. 

57.6 Variations, deviations, and alternatives and other factors which 

are in excess of the requirements of the Tender Document or 

otherwise result in unsolicited benefits for the Purchaser will 

not be taken into account in Tender evaluation. 

58. Price Comparison 58.1 The TEC shall compare all responsive Tenders to determine the 

lowest-evaluated Tender, as stated in ITT 57.2. 

58.2 In the extremely unlikely event that there is a tie for the lowest 

evaluated price, the Tenderer with the superior past performance 

with the Purchaser shall be selected, whereby factors such as 

delivery period, quality of  Goods delivered, complaints history 

and performance indicators could be taken into consideration. 

58.3 In the event that there is a tie for the lowest price and none of the 

Tenderers has the record of past performance with the Purchaser, 

then the Tenderer shall be selected, subject to firm confirmation 

through the Post-qualification process described in ITT Clause 61, 

after consideration as to whether the quality of Goods that is 

considered more advantageous by the end-users. 
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58.4 The successful Tenderer as stated under ITT Sub Clauses 58.1, 

60.2 and 60.3 shall not be selected through lottery under any 

circumstances. 

59. Post-qualification 59.1 After determining the lowest-evaluated responsive tender as sated 

under ITT Sub-Clause 58.1, the Purchaser’s TEC pursuant to Rule 

100 of the Public Procurement Rules, 2008, shall carry out the 

Post-Qualification of the Tenderer, using only the requirements 

specified in Sub-Section C, Qualification Criteria. 

59.2 The TEC shall contact the references given by Tenderers about 

their previous Supply experiences to verify, if necessary, 

statements made by them in their Tender and to obtain the most 

up-to-date information concerning the Tenderers. 

59.3 The TEC may visit the premises of the Tenderer as a part of the 

post-qualification process, if practical and appropriate, to verify 

information contained in its Tender. 

59.4 The TEC shall determine to its satisfaction whether the Tenderer 

that is selected as having submitted the lowest evaluated 

responsive Tender is qualified to perform the Contract 

satisfactorily. 

59.5 The objective of any visit under ITT Sub-Clause 59.3 shall be 

limited to a general and visual inspection of the Tenderer’s 

facilities and its plant and equipment, and there shall be no 

discussion concerning the Tender or its evaluation with the 

Tenderer during such visit(s). 

59.6 In the event that the Tenderer with lowest evaluated cost fails the 

post-qualification, the TEC  shall make a similar determination for 

the Tenderer offering the next lowest evaluated cost and so on from 

the remaining responsive Tenders, provided that, 

(a) such action shall only be taken if the evaluated costs of the 

Tenders under consideration are acceptable to the 

Purchaser; 

(b) when the point is reached whereby the evaluated costs of 

the remaining responsive Tenders are significantly higher 

than that of the official estimate, or the market price, the 

Purchaser may take action pursuant to Rule 33 of the PPR 

2008 and may proceed for re-Tendering, using a revised 

Tender Document designed to achieve a more successful 

result. 

60. Negotiation 60.1 No negotiations shall be held during the financial offer evaluation 

or award, with the lowest or any other Tenderer.  

60.2 The Procuring Entity through the TEC may, however, negotiate 

with the lowest evaluated Tenderer with the objective to reduce the 

Contract Price by reducing the scope of works or a reallocation of 

risks and responsibilities, only when it is found that the lowest 

evaluated Tender is significantly higher than the official estimated 

cost; the reasons for such higher price being duly investigated. 

60.3 If the Procuring Entity decides to negotiate for reducing the scope 

of the requirements under ITT Sub Clause 60.2, it will be required 

to guarantee that the lowest Tenderer remains the lowest Tenderer 
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even after the scope of work has been revised and shall further be 

ensured that the objective of the Procurement will not be seriously 

affected through this reduction. 

60.4 In the event that the Procuring Entity decides because of a high 

Tender priceto reduce the scope of the requirements to meet the 

available budget, the Tenderer is not obliged to accept the award 

and shall not be penalised in any way for un-accepting the 

proposed award. 

61. Rejection of All Tenders 61.1 The Purchaser may, in the circumstances as stated under ITT Sub-

Clause 61.2 and pursuant to Rule 33 of the Public Procurement 

Rules 2008, reject all Tenders following recommendations from 

the Tender Evaluation Committee only after the approval of such 

recommendations by the Head of the Purchaser.rejected, if – 

61.2 All Tenders can be rejected, if - 

(a) the price of the lowest evaluated Tender exceeds the 

official estimate, provided the estimate is realistic;  or 

(b) there is evidence of lack of effective competition; such 

as non-participation by a number of potential Tenderers;  

or 

(c) the Tenderers are unable to propose  completion of  the 

delivery  within the stipulated time  in its  offer, though  

the stipulated  time is reasonable and realistic; or 

(d) all Tenders are non-responsive; or 

(e) evidence of professional misconduct, affecting seriously 

the Procurement process,  is established pursuant to Rule 

127 of the  Public Procurement Rules, 2008. 

61.3 Notwithstanding anything contained in ITT Sub-Clause 61.2 

Tenders may not be rejected if the lowest evaluated price is in 

conformity with the market price. 

61.4 A Purchaser may pursuant to Rule 35 of the Public Procurement 

Rules, 2008, on justifiable grounds, annul the Procurement 

proceedings prior to the deadline for the submission of Tenders. 

61.5 All Tenders received by the Purchaser shall be returned unopened 

to the Tenderers in the event Procurement proceedings are 

annulled under ITT Sub-Clause 61.4. 

62. Informing Reasons for 

Rejection 
62.1 Notice of the rejection, pursuant to Rule 35 of the Public 

Procurement Rules, 2008, will be given promptly within seven (7) 

days of decision taken by the Purchaser to all Tenderers and, the 

Purchaser will, upon receipt of a written request, communicate to 

any Tenderer the reason(s) for its rejection but is not required to 

justify those reason(s). 

G. Contract Award 

63. Award Criteria 63.1 The Purchaser shall award the Contract to the Tenderer whose 

offer is  responsive to the Tender Document and that has been 

determined to be the lowest evaluated Tender, provided further 

that the Tenderer is determined to be Post-Qualified as stated 

under ITT Clause 59. 



 

33/11 kV AIS Substation and Line Works at BSCIC-2 Rajshahi (Re-Tender)   33 

63.2 A Tenderer shall not be required, as a condition for award of 

contract, to undertake obligations not stipulated in the Tender 

Document, to change its price, or otherwise to modify its 

Tender. 

64. Notification of Award 

 

 

 

64.1 Prior to the expiry of the Tender validity period and within 

seven (7) working days of receipt of the approval of the award 

by the Approving Authority, the Purchaser pursuant to Rule 

102 of the Public procurement Rules, 2008, shall issue the 

Notification of Award (NOA) to the successful Tenderer. 

64.2 The Notification of Award, attaching the contract as per the 

sample (Form PG5A-7) to be signed,  shall state: 

(a) the acceptance of the Tender by the Purchaser; 

(b) the price at which the contract is awarded; 

(c) the amount of the Performance Security and its format; 

(d) the date and time within which the Performance 

Security shall  be submitted; and 

(e) the date and time within which the contract shall  be 

signed. 

64.3 The Notification of Award shall be accepted in writing by the 

successful Tenderer within seven (7) working days from the 

date of issuance of NOA. 

64.4 Until a formal contract is signed, the Notification of Award 

shall constitute a Contract, which shall become binding upon 

the furnishing of a Performance Security and the signing of the 

Contract by both parties. 

64.5 The Notification of Award establishes a Contract between the 

Purchaser and the successful Tenderer and the existence of a 

Contract is confirmed through the signature of the Contract 

Document that includes all agreements between the Purchaser 

and the successful Tenderer. 

65. Performance Security 65.1 The Performance Security shall be determined sufficient to 

protect the performance of the Contract pursuant to Rule 27 of the 

Public Procurement Rules, 2008. 

65.2 Performance Security shall be furnished by the successful 

Tenderer in the amount specified in the TDS and denominated 

in the currencies in which the Contract Price is payable pursuant 

to Rule 102 (8) of the Public Procurement Rules, 2008. 

65.3 The proceeds of the Performance Security shall be payable to the 

Purchaser unconditionally upon first written demand as 

compensation for any loss resulting from the Supplier’s failure to 

complete its obligations under the Contract. 

66. Form and Time Limit for 

furnishing of 

Performance security 

66.1 The Performance Security shall be in the form of  irrevocable 

Bank Guarantee in the format (Form PG5A-9) as stated under 

ITT Clause 65, shall be issued by an internationally reputable 

bank and it shall have correspondent bank located in Bangladesh, 
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to make it enforceable pursuant to Rule 27(4) of the Public 

Procurement Rules, 2008.. 

66.2 Within twenty-eight (28) days from issue of the Notification of 

Award, the successful Tenderer shall furnish the Performance 

Security for the due performance of the Contract in the amount 

specified under ITT Sub Clause 65.2. 

67. Validity of Performance 

Security 
67.1 The Performance Security shall be required to be valid until a 

date twenty-eight (28) days beyond the date of completion of 

the Supplier’s performance obligations under the Contract, 

including any warranty obligations. 

67.2 If under any circumstances date of completion of the 

Supplier’s performance obligations under the Contract, 

including any warranty obligations is to be extended, the 

Performance Security shall correspondingly be extended for 

the extended period. 

68. Authenticity of 

performance Security 
69.1 The Purchaser shall verify the authenticity of the Performance 

Security submitted by the successful Tenderer by sending a 

written request to the branch of the bank issuing irrevocable Bank 

Guarantee in specified format. 

69.2 If the Performance Security submitted under ITT Sub Clause 65.2 

is not found to be authentic, the Purchaser shall proceed to take 

measures against the Tenderer in accordance with Section 64 of 

the Act and pursuant to Rule 127 of the Public Procurement 

Rules, 2008. 

69. Contract    Signing 69.1 At the same time as the Purchaser issues the Notification of 

Award, the Purchaser shall send the draft Contract Agreement 

and all documents forming the Contract pursuant to Rule 102 of 

the Public Procurement Rule, 2008, to the successful Tenderer. 

69.2 Within twenty-eight (28) days of the issuance of Notification of 

Award, the successful Tenderer and the Purchaser shall sign the 

contract provided that the Performance Security submitted by the 

Tenderer is found to be genuine. 

69.3 If the successful Tenderer fails to provide the required 

Performance Security, as stated under ITT Clause 65 or to sign 

the Contract , as stated under ITT Sub-Clause 69.2, Purchaser 

shall proceed to award the Contract to the next lowest evaluated 

Tenderer, and so on, by order of ranking pursuant to Rule 102 of 

the Public Procurement Rules,2008. 
 

70. Publication of 

Notification of Award of 

Contract 

70.1 Notification of Awards for Contracts of Taka 10 (ten) million and 

above  shall be notified by the Purchaser to the Central 

Procurement Technical Unit within 7(seven) days of issuance of 

the NOA for publication in their website, and that notice shall be 

kept posted for not less than a month pursuant to Rule 37 of the 

Public Procurement Rules, 2008. 
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70.2 Notification of Award for  Contracts below Taka 10(ten) million,  

shall be published by the Purchaser on its Notice Board and where 

applicable on the website of the Purchaser and  that notice shall 

be kept posted for not less than a month pursuant to Rule 37 of 

the Public Procurement Rules, 2008.. 

71. Debriefing of Tenderers 72.1 Debriefing of Tenderers by Purchaser shall outline the relative 

status and weakness only of his or her Tender requesting to be 

informed of the grounds for not accepting the Tender 

submitted by him or her pursuant to Rule 37 of the Public 

Procurement Rule, 2008, without disclosing information about 

any other Tenderer. 

72.2 In the case of debriefing confidentiality of the evaluation 

process shall be maintained. 

72. Right to Complains 72.1 Any Tenderer has the right to complain if it has suffered or likely 

to suffer loss or damage due to a failure of a duty imposed on the 

Purchaser to fulfil its obligations in accordance with Section 29 of 

the Public Procurement Act 2006 and pursuant to Part 12 of 

Chapter Three of the Public Procurement Rules, 2008. 

 

72.2 Circumstances in which a formal complaint may be lodged in 

sequence by a potential Tenderer against a Purchaser pursuant to 

Rule 56 of the Public Procurement Rules, 2008, and the 

complaints, if any, be also processed pursuant to Rule 57 of the 

Public Procurement Rules 2008. 

72.3 The potential Tenderer shall submit his or her complaint in writing 

within seven (7) calendar days of becoming aware of the 

circumstances giving rise to the complaint. 

72.4 In the first instance, the potential Tenderer shall submit his or her 

complaint to the Purchaser who issued the Tender Document. 

72.5 The place and address for the first stage in the submission of 

complaints to the Administrative Authority is provided in the TDS. 

72.6 The Tenderer may appeal to a Review Panel only if the Tenderer 

has exhausted all his or her options of complaints to the 

administrative authority as stated under ITT Sub-Clause 72.2. 
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Section 2. Tender Data Sheet 

Instructions for completing the Tender Data Sheet are provided, as needed, in the notes in italics and 

under lined mentioned for the relevant ITT clauses. 

ITT 

Clause 

Amendments of, and Supplements to, Clauses in the Instruction to Tenderers 

A. General 

ITT 1.1 

 

The Procuring Entity/Employer/Purchaser is:  

 

Northern Electricity Supply Company Limited 

Representative: 

Superintending Engineer (Procurement),  

NESCO Ltd., Bidyut Bhaban, Hetem khan,  

Rajshahi, Bangladesh. 

Telephone: +88-0721-774900. 

e-mail: se.procurement@nesco.gov.bd 

 

The Name and identification number of Tender is:  

Supply, Installation, Testing and Commissioning of 33/11 kV AIS Substation and Line 

Works at BSCIC-2 Rajshahi Under S&D D-3, NESCO Ltd., Rajshahi on Turnkey 

Basis. 

 

Invitation Ref No: 27.29.0000.012.07.040.21-282; Date: 05/04/2022  

ITT 1.2 The number, identification and name of lots comprising the Tender are:  

Single Lot on Trunkey Basis. 

ITT3.1 The source of public funds is 

Own Fund 

ITT3.3 The name of the Development Partner is None 

ITT5.1 Tenderers from the following countries are not eligible: Israel 

ITT 

5.13 

Tenderers shall have the following up to date valid License 

Trade/Business License. 

ITT6.1 Materials, Equipment and associated services from the following countries are not eligible: 

Israel  

Goods from a country which is not included in the specified countries mentioned in the 

respected GTP in Section 8: Guaranteed Technical Particulars is also not acceptable. 

ITT 7.5 

(New 

Clause) 

Added immediate after Clause No. 7.4 

Each Tenderer before submitting his Tender will carefully examine the tender requirements 

and visit the site(s) to determine the existing conditions, facilities and limitations. Tenderer 

shall have made all necessary arrangement to carry out the Contract if awarded for the Supply 

& Installation of Plant & Equipment to completing the Scope of Work as described in Section 

6: Employer’s Requirement. Any neglect to delay or failure on the part of the tenderer to 

obtain reliable information upon the foregoing or any matter effecting the work and 

completion period shall not relieve the successful tenderer of his responsibilities, risks or 

liabilities until final acceptance of the Supply & Installation of Plant & Equipment in case 

of award of the contract. 

mailto:se.procurement@nesco.gov.bd
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B. Tender Document 

ITT8.2 The following are the offices of the Purchaser or authorised agents for the purpose of 

providing the Tender Document:  

Superintending Engineer (Procurement),  

NESCO Ltd., Bidyut Bhaban, 3rd Floor, Hetem khan,  

Rajshahi, Bangladesh.  

Telephone: +88-0721-774900.   

e-mail: se.procurement@nesco.gov.bd 

ITT9.1 For clarification of Tender Document purposes only, the Procuring Entity’s address is: 

Attention: Superintending Engineer (Procurement), 

NESCO Ltd., Bidyut Bhaban, 3rd Floor, Hetem khan, 

Rajshahi, Bangladesh. 

Telephone: +88-0721-774900. 

e-mail: se.procurement@nesco.gov.bd 

ITT10.1 Pre-Tender meeting shall not be held at  

C. Qualification Criteria 

ITT 

13.1 

The maximum Three (3) number of arbitrations against the Tenderer over a period of last five 

(5) Years. 

ITT14.1

(a) 

The Tenderer shall have a minimum of Five (05) years of overall experience in the role of 

contractor, subcontractor, or management contractor. 

ITT 

14.1(b) 

 

The minimum specific experience as a Contractor or Management Contractor in similar to 

the proposed plant and services in at least a number of 2 (two) contract(s) of similar nature*, 

complexity and methods/construction technology successfully completed within the last 10 

(ten) years (years counting backward from the date of IFT), each with a value of at least 

USD 580,000.00 or BDT 5.00 (Five) Crore in govt./semi govt./autonomous electricity 

utilities in Bangladesh. 

 

Note:  

1. The Tenderer shall have to submit End User Certificate(s) in End User’s official pad; in 

favor of above-mentioned experience stating that the performance of the supplied plant 

and services are satisfactory for at least one (01) year. 

2. The End User Certificate(s) duly signed by the end user shall mention the name & 

commissioning date of the plant and services which were designed, supplied, 

installed/constructed, tested and commissioned by Tenderer (lead partner in case of JV) 

and shall contain end-user’s full mailing address, e-mail address, website address, fax 

number and phone number for the convenience of authentication. In any case, NESCO 

reserve the right to verify genuineness of End User Certificate(s). 

3. Certificate(s) those are not in Bangla/English must be notarized on translated English 

version. 

*Similar nature means: Constriction of 33/11kV or higher voltage level 

GIS/AIS/GIS+AIS Substation and having capacity regarding engineering, supply, 

erection, installation, testing and commissioning of at least 1x10/13.33MVA or higher 

capacity substations on turnkey basis. 
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ITT 

15.1(a) 

The required average annual turnover shall be greater than [insert amount] within the last 

[state number] years. Not Applicable 

ITT  

1(b) 

The minimum amount of liquid assets or working capital or credit facilities of the Tenderer 

shall be USD 695,000.00 or BDT 6.00 (Six) Crore. 

Must be Supported by Credit Line (without any alternation/edit of Form PG5A-6a) from any 

Scheduled Bank; Otherwise, the tender shall be non-responsive. 

Note:  Financial Audit Report shall not be considered for this criterion. 

ITT 

16.1(a) 

A Project Manager, Engineer, and other key staff shall have the following qualifications and 

experience: 

 

No Position 
Total Works 

Experience (Years) 

Experience in similar 

works (Years) 

01 Project Manager 15 05 

02 Design Engineer 10 07 

03 Electrical Engineer 10 05 

04 AIS Expert* 10 05 

05 Power Transformer 

Expert* 
10 05 

06 Protection/Control 

Engineer 
10 05 

07 Civil Engineer 10 05 

08 Foreman 05 03 

09 Technician (Auto CAD) 05 02 

10 Technician (Electrical) 05 02 

 

The tenderer shall provide detailed CV of proposed personnel in Tenderer’s letterhead pad. 

The CVs must be endorsed by the tenderer. 

The installation, testing and commissioning of AIS and Power Transformer shall be 

performed by experts of relevant manufacturer. In this regard, the Tenderer shall provide CV 

of the experts of the relevant manufacturers in addition to the CV of Tenderer's employees. 
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ITT 17.1 The Tenderer shall own or have proven access to hire or lease of the major equipment, in 

full working order as follows : 

No Equipment Type and Characteristics 
Minimum Number Required 

1 Crane 10 tons 01 set 

2 Transportation Vehicles As required 

3 Relay test set 03 set 

4 Primary Current Injector 03 set 

5 Secondary Current Injector 03 set 

6 Earth tester 03 set 

7 Insulation testers (5 kV) 03 set 

8 Live-Line Voltage & Current 

Measuring Tools 

03 set 

9 Others As required 

  

ITT 18.1 

 

The value of non-judicial stamp for execution of the Joint Venture Agreement shall be Tk 

300 only. 

ITT 18.2 

 

Maximum number of partners in the JV shall be “not limited” 

The minimum qualification requirements of Leading Partner, other Partner(s) and 

requirements by summation of a JV shall be as follows: 

TDS 

Clauses 

References 

Requirements  

by 

summation 

Requirements  for 

Leading Partner 

Requirements for other 

Partner(s) 

ITT-14.1(a) Summation not 

applicable 

Same as stated in TDS Same as for Leading Partner 

ITT-14.1(b) 100% At least two Contract Minimum requirement not 

applicable 

ITT-15.1(a) 100% 40% 25% 

ITT-15.1(b) 100% 40% 25% 

ITT-16.1(a) 100% Minimum requirement 

not applicable 

Minimum requirement not 

applicable 

ITT-17.1 100% Minimum requirement 

not applicable 

Minimum requirement not 

applicable 
 

D. Tender Preparation 

ITT 19.2 The maximum of percentage 20% of the Contract Value allowed to be subcontracted.  

ITT 19.4 As described in GCC 33.1 in Section :4 

ITT 20.1 Tenders are being invited for single lot. 
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ITT 

24.2(r) 

The Tenderer shall submit with its technical offer the following additional documents: 

1. Tenderer shall have to submit the information of all completed turnkey contracts in govt. 

entities under power sector of Bangladesh within last 10 (ten) years; years counting 

backward from the date of publication of IFT in the newspaper, with supporting document 

(end user’s satisfactory performance certificate/PAC/FAC/ Completion Certificate) in the 

format attached as Annexure: 5-1. 

2. Tenderer shall have to submit the information of all ongoing turnkey contract(s) in govt. 

entities under power sector of Bangladesh in the format attached as Annexure: 5-2 with 

supporting document (Acceptance of NOA/Contact agreement) along with the up-to-date 

progress cum work quality certificate from end user. 

3. Sealed & signed original Tender Document (which was issued by NESCO) by a person 

duly authorized to sign on behalf of the tender. Copy of issued tender document will not be 

acceptable.  

4. Registration /Certificate of Incorporation /Trade licence in its country of origin / relevant 

documents as documentary evidence to satisfy experience criteria as stated in ITT 14.1(a). 

5. End User certificate as documentary evidence to satisfy experience criteria as stated in 

ITT 14.1(b). 

6. Audited Financial Reports or Cash flow statements. 

7. Personal Information form shall be endorsed by the Tenderer on his official pad as 

documentary evidence to satisfy the criteria as stated in ITT 16.1(a). 

8. Equipment Information form shall be endorsed by Tenderer on his official pad as 

documentary evidence to satisfy the criteria as stated in ITT 16.1(b). 

9. Warranty Certificate (Form PG5A-12) from Tenderer as per GCC 42. 

10. Bill of Quantity (BOQ) as per Section 6. Employer’s Requirements  

11. Guaranteed Technical Particulars (GTP) in Section 8 shall be properly filled up in 

manufacturer’s official pad with submission of related supporting documents & signed by 

the Manufacturer & Tenderer. 

12. At least 02 (two) nos. Manufacturer’s Satisfactory Performance Certificates from 

Electricity Utility as End User depicting that each offered type or higher capacity rating 

Power Transformer, 33kV Outdoor VCB, 33kV PCM Panel, 11kV VCB with PCM Panel, 

Battery & Battery Charger, 11kV XLPE Power Cable, 33kV & 11kV LA, CT & PT of same 

voltage class within last 10 (ten) years i.e. years counting backward from the date of 

publication of IFT in the newspaper and has been in satisfactorily service for at least 

02(two) years. The Satisfactory Performance Certificate (SPC) shall be in End User’s 

official pad and shall contain end-user’s full mailing address, e-mail address, website 

address and fax / telephone number for the convenience of authentication.  

 

Note: Electricity Utility means an organization/company that engages in electricity 

generation/transmission/distribution of electricity for sale in a regulated market. 

 

For 33KV VCB with PCM & 11KV Switchgear Panel: 

13. Manufacturer's authorization for Protective Relays from ABB (Switzerland/ 

Sweden/Finland) or Siemens (Germany) or Schneider Electric (UK/France) or 

ALSTOM (UK/France), SEL, USA & Energy Meters from Siemens 

(Germany/Switzerland) or AEG (Germany) or ABB (Switzerland/Finland) or Itron 
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(USA) or Elster (USA/Romania) or Landis+ Gyr (Switzerland/Greece) or Toshiba 

(Japan) or Honeywell (USA) or CEWE (UK) in prescribed Form (PG5A-5). 

14. Type Test Certificates & Reports: 

For 33KV Switchgear (Outdoor VCB with PCM): 

Type Test Certificates & Reports for offered type similar or higher Ampere rating 

Outdoor Vacuum Circuit Breaker for same voltage class from any short-circuit testing 

liaison (STL) Member [http://www.stl-liaison.org/web/03_Members.php] Testing 

Organization or Laboratory as per relevant IEC standard. The type test report along with 

results shall include at least the following tests: 

a) Lightning Impulse Voltage withstand tests 

b) Power Frequency withstand tests 

c) Temperature Rise tests 

d) Measurement of Resistance of the main circuit. 

e) Short-time withstand current and peak withstand current tests.  

f) Mechanical Endurance tests 

g) Short Circuit performance tests 

h) Out-of-phase making & breaking tests 

i) IP55 tests. 

 

For 11KV Switchgear (VCB with PCM Panel):  

Type Test Certificates & Reports for offered type similar or higher Ampere rating 

Switchgear for same voltage class from any short-circuit testing liaison (STL) Member 

[http://www.stl-liaison.org/web/03_Members.php] Testing Organization or Laboratory 

as per relevant IEC standard. The type test report along with results shall include at 

least the following tests: 

a) Lightning Impulse Voltage Withstand tests. 

b) Power frequency withstands tests. 

c) Temperature Rise Tests. 

d) Measurement of resistance of the main circuit. 

e) Short-circuit performance tests (including short-time and peak withstand 

current tests, verification of making & breaking capacities tests).  

f) Mechanical operation tests. 

 

15.  IEC 61850 Test Certificate for all Protective Relays. 

For Power Transformers: 

16. Manufacturer's authorization for (On Load tap Changer) OLTC from MR, Germany/ 

ABB, Sweden in prescribed Form (PG5A-5). 

17. Cross-sectional Drawing showing the arrangement of core and windings of the offered 

type Transformer. 

18. Type Test Certificates, Reports & Special Tests for offered type similar or higher MVA 

rating power transformer for same voltage class from any short-circuit testing liaison (STL) 

Member [http://www.stl-liaison.org/web/03_Members.php] Testing Organization or 

Laboratory as per relevant IEC standard. The type test report shall include at least the 

following tests along with results: 

a) Temperature Rise Test 

b) Lightning Impulse Test 

c) Short circuit withstands test report of HV-LV 

d) No load Loss and Full load loss. 
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19. Tenderer shall submit the characteristic curve (flux vs Loss/Kg) of core materials. 

 

For 33kV & 11kV Outdoor type CT & PT 

20. Type Test Certificates & Reports for offered type similar of higher ampere rating CT 

& PT from any independent testing laboratory as per relevant IEC standard. 

 

For 110V DC Substation Battery & 110V DC Battery Charger 

21. Type Test Certificates & Reports for offered type similar of higher ampere rating 

Substation Battery & 110V DC Battery Charger from any independent testing laboratory 

as per relevant IEC standard. 

 

For 33KV & 11kV Surge Arrester (LA):  

22. Type Test Certificates & Reports for offered type similar or higher Ampere rating Surge 

Arrester (LA) for same voltage class from any short-circuit testing liaison (STL) Member 

[http://www.stl-liaison.org/web /03_Members.php] Testing Organization or Laboratory as 

per relevant IEC standard. The type test report along with results shall include at least the 

following tests: 

a)  Insulation Withstand tests on the Arrester housing; 

b) Step Current Impulse Residual Voltage test; 

c) Lightning Impulse Residual Voltage test; 

d) Long Duration Current Impulse withstand test; 

e)  High Current Impulse operating duty test; 

f)  Power Frequency voltage versus time curve; 

g)  Partial Discharge test. 

 

For XLPE Power Cable: 

23. Type Test Certificates & Reports for XLPE insulated Copper cable of similar or higher 

size of similar or higher voltage class from any short-circuit testing liaison (STL) Member 

[http://www.stl-liaison.org/web/03_Members.php] Testing Organization or Laboratory or 

China National Center for quality Supervision and test of electrical wire and cable as per 

relevant IEC standard.  

24. Short circuit earth fault current with details Calculation for metal sheath.  

25. Detail cross sectional drawing of the offered type cable showing dimension & 

identification name. 

Note: If required, Purchaser will authenticate Type Test/Calibration Certificates & Reports 

from the Certificates & Reports issuing laboratory and if any applicable charge /cost 

impose by issuing laboratory for said authentication shall be borne by Tenderer. The 

certificates and Reports shall contain laboratory’s full mailing address, e-mail address, 

website address and fax/telephone number for the convenience of authentication. If this 

information is not mentioned in the Certificates & Reports, all this information should be 

mentioned in the Letterhead pad of the manufacturer duly seal & signed by the 

manufacturer reprise Others: 

26. The Tenderer shall mention maximum days required to complete the supply of 

equipment/ materials (at site) and maximum days required for the completion of actual 

design, erection, installation, testing, commissioning & Civil work in bar chart form within 

the completion time. 

27. All Tender Forms as thereof. 

28. ABC Category/equivalent Electrical Supervisory License from competent authority. 

29. Site visit Report. 

30. Line works drawing (SLD, Layout Drawing etc.) 
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24.3(c) The Tenderer shall submit with its financial offer the following additional documents: None 

ITT 25.1 Alternatives shall not be permitted. 

ITT 26.1 Tenderers shall quote for the entire Plant, Line, and Installation Services on a single 

responsibility basis 

26.5(a) Place of Destination: Substation site (BSCIC-2 Rajshahi) or Rajshahi Store of NESCO. 

26.5(d) Local transportation to named place of final destination is: Substation site (BSCIC-2 

Rajshahi) or Rajshahi Store of NESCO. 

ITT 26.7 The prices quoted by the Tenderer shall be fixed for the duration of the Contract. 

ITT 27.4 Name of the foreign currency: USD, GBP, Euro & JPY 

ITT 28.1 

(b) 

Spare parts are: Required as per Scope of work & BOQ. 

Period of time the Equipment are expected to be functioning (for the purpose of spare parts): 

20 (Twenty) years from issuing date of FAC. 

[Note: Such spare parts as the Purchaser may elect to purchase from the supplier, provided 

that this election shall not relieve the supplier of any warranty obligations under the 

contract; Such spare parts that the Purchaser may be able to purchase from other 

supplier/manufacturers but are compatible with the goods procured] 

ITT 

28.1(b) 

Manufacturer’s authorization is: required 

A Manufacturer’s Authorisation Letter is required for all the items listed in Guaranteed 

Technical Particulars (GTP), Section 6 and as per ITT24.2(r). 

Note: Authorization letter from Manufacturer's Sales office (if located outside the 

manufacturing country) and Dealer/Trading house will not be accepted if not supported by 

Manufacturer's letter. The Authorization letter shall mention e-mail address, telephone/fax 

and designation with detail address of the manufacturer representative duly signed in the 

manufacturer's official pad. 

ITT 30.2 The Tender validity period shall be 180 days. 

ITT 32.2 The amount of the Tender Security shall be BDT 20,00,000.00 (Taka Twenty Lakh Only) 

in favour of Superintending Engineer, Procurement, NESCO. 

ITT 37.1 In addition to the original of the Tender, 2 (two) copies shall be submitted within the date 

and time mentioned in the Tender Notice. 

E.  Submission of Tender 

ITT 

38.2(e) 

The inner and outer envelopes shall bear the following additional identification marks: 

1. Date of Submission 

2. Seal & Signature of the Tenderer 

Book Binding and Page Number is required for original and copies. Any Technical offer 

associated with Financial offer in the same envelopes will be rejected. 

ITT 

38.4(e) 

The inner and outer envelopes shall bear the following additional identification marks: 

1. Date of Submission. 

2. Seal & Signature of the Tenderer. 
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ITT 39.1 
For Tender submission purposes, the Purchaser’s address is: 

Superintending Engineer (Procurement),  

NESCO Ltd., Bidyut Bhaban, Hetem khan,  

Rajshahi, Bangladesh.  

Telephone: +88-0721-774900.   

e-mail: se.procurement@nesco.gov.bd 

The deadline for submission of Tenders is: as specified in tender notice or amendment of 

submission time (if any). 

Electronic Tender submission is not permitted. 

 

ITT 39.3 For Tender submission purposes only, the Procuring Entity’s address is: 

Superintending Engineer (Procurement),  

NESCO Ltd., Bidyut Bhaban, Hetem khan,  

Rajshahi, Bangladesh. 

Telephone: +88-0721-774900 

e-mail: se.procurement@nesco.gov.bd 

Electronic Tender submission is not permitted. 

Address (SECONDARY PLACES): Not Applicable. 

The deadline for submission of Tenders is: as specified in tender notice or amendment of 

submission time (if any). 

ITT 39.4 The deadline for hand-delivering of the Tenders at the PRIMARY PLACE is: 

as specified in tender notice or amendment of submission time (if any). 

F. Opening and Evaluation of Tenders 

ITT 45.1 
The technical offer opening shall take place at: 

Superintending Engineer (Procurement),  

NESCO Ltd., Bidyut Bhaban, Hetem khan,  

Rajshahi, Bangladesh.  

Telephone: +88-0721-774900.   

e-mail: se.procurement@nesco.gov.bd 

Time & Date: as specified in Tender notice or amendment of submission time (if any). 

 

ITT 57.5 The applicable economic factors, for the purposes of evaluation of Tenders shall be: 

(a) Adjustment for Deviations in the Delivery and Completion Schedule: Not Applicable 

for this Tender. 

(b) Cost of major replacement components, mandatory spare parts, and service: Not 

Applicable for this Tender. 

(c) Other factors affecting the true economic value: Not Applicable for this Tender. 

 

mailto:se.procurement@nesco.gov.bd
mailto:se.procurement@nesco.gov.bd
mailto:se.procurement@nesco.gov.bd
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ITT 57.7 

New 

Clause 

If the lowest Evaluated Tender is significantly below the official estimated cost or 

unbalanced as a result of front loading in the opinion of the TEC, the TEC may require the 

Tenderer to produce detailed breakdown of unit price or rates for any or all items of the 

Price Schedule, to demonstrate the internal consistency of those prices with the construction 

methods and schedule proposed. After evaluation of the breakdown of the unit price or 

rates, taking into consideration the schedule of estimated Contract payments, the Purchaser 

may require that the amount of the Performance Security set forth in ITT Sub Clause 65.2 

be increased at the expenses of the Tenderer to a level as stated in TDS under ITT Sub 

Clause 65.4 sufficient to protect the Employer against financial loss in the event of default 

by such Tenderer during Contract implementation, if awarded the Contract. 

 

G. Award of Contract 

ITT 65.2 The amount of Performance Security shall be minimum 10% (Ten percent) of the Contract 

Price. 

ITT65.4 

(New 

Clause) 

The Employer may increase the amount of the Performance Security above the amounts as 

stated under ITT Sub Clause 65.2 but not exceeding twenty-five (25) percent of the Contract 

price, if it is found that the Tender is significantly below the official estimated cost or 

unbalanced as a result of front loading as stated under ITT Sub Clause 57.7 

ITT 72.5 The name and address of the office where complaints to the Purchaser are to be submitted 

is: 

Superintending Engineer (Procurement), 

NESCO Ltd., Bidyut Bhaban, Hetem khan, 

Rajshahi, Bangladesh. 

Telephone: +88-0721-774900. 

e-mail: se.procurement@nesco.gov.bd 

 

  

mailto:se.procurement@nesco.gov.bd
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Section 3. General Conditions of Contract 

A. General 

1. Definitions 1.1 In the Conditions of Contract, which include Particular Conditions and these 

General Conditions, the following words and expressions shall have the 

meaning hereby assigned to them. Boldface type is used to identify the 

defined terms: 

(a) Approving Authority means the authority which, in accordance with 

the Delegation of Financial powers, approves the award of Contract 

for the Procurement of Goods, Works and Services. 

(b) Act means The Public Procurement Act, 2006 (Act 24 of 2006). 

(c) Commissioning means operation of the Facilities or any part thereof 

by the Contractor following Completion, which operation is to be 

carried out by the Contractor for the purpose of carrying out 

Guarantee Test(s). 

(d) Competent Authority means the authority that gives decision on 

specific issues as per delegation of administrative and/or financial 

powers. 

(e) Completion means that the Facilities (or a specific part thereof 

where specific parts are specified in the Contract) have been 

completed operationally and structurally and put in a tight and clean 

condition, that all work in respect of Pre Commissioning of the 

Facilities or such specific part thereof has been completed, and that 

the Facilities or specific part thereof are ready for Commissioning. 

(f) Completion Certificate means the Certificate issued by the Project 

Manager as evidence that the Contractor has executed the services 

in all respects as per design, drawing, specifications and Conditions 

of Contract. 

(g) Completion Date is the actual date of completion of the plant and 

services certified by the Project Manager, in accordance with GCC 

Clause 24. 

(h) Contract Agreement means the Agreement entered into between 

the Procuring Entity and the Contractor, together with the Contract 

Documents referred to therein, including all attachments, 

appendices, and all documents incorporated by reference therein to 

supply and install Plant & Equipment 

(i) Contract Documents means the documents listed in GCC Clause 

6, including any amendments thereto. 

(j) Contractor/supplier means the Person under contract with the 

Procuring Entity for the supply and installation of Plant & 

Equipment under the Rules and the Act as stated in the PCC. 

(k) Contractor’s Representative means any person nominated by the 

Contractor and approved by the Employer to perform the duties 

delegated by the Contractor. 

(l) Contract Price means the price payable to the Contractor as 

specified in the Contract Agreement, subject to such additions and 

adjustments thereto or deductions therefrom, for the supply and 
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installation of plant & equipment in accordance with the provisions 

of the Contract, subject to such additions and adjustments thereto or 

deductions therefrom, as may be made pursuant to the Contract. 

(m) Cost means all expenditures reasonably incurred or to be incurred 

by the Contractor, whether on or off the Site, including 

overhead ,profit,  taxes, duties, fees, and such other similar levies 

(n) Day means calendar day unless otherwise specified as working days. 

(o) Dayworks means work carried out following the instructions of the 

Procuring Entity or the authorised Project Manager and is paid for 

on the basis of time spent by the Contractor’s workers and 

equipment at the rates specified in the Schedules, in addition to 

payments for associated Materials and Plant. 

(p) Defect is any part of the Works not completed in accordance with 

the Contract. 

(q) Defect Liability Period means the period of validity of the 

warranties given by the Contractor commencing at Completion of 

the Facilities or a part thereof, during which the Contractor is 

responsible for defects with respect to the Facilities (or the relevant 

part thereof) as provided in contract document. 

(r) Defects Correction Certificate is the certificate issued by the 

Project Manager upon correction of defects by the Contractor. 

(s) Drawings include calculations and other information provided in 

Section 7 or as approved by the Project Manager for the execution 

and completion of the Contract. 

(t) Effective Date means the date of fulfillment of all conditions of the 

Contract Agreement, from which the Time for Completion shall be 

counted. 

(u) Equipmentmeans all facilities, equipment, machinery, tools, 

apparatus, appliances or things of every kind required in or for 

installation, completion and maintenance of Facilities that are to be 

provided by the Contractor, but does not include Plant, or other 

things intended to form or forming part of the Facilities. 

(v) Facilities means the Plant to be supplied and installed, as well as all 

the Installation Services to be carried out by the Contractor under 

the Contract. It also includes any ancillary building or infra structure 

that needs to be constructed/built/erected to support the plant. 
 

(w) Force Majeure means an event or situation beyond the control of 

the Contractor that is not foreseeable, is unavoidable, and its origins 

not due to negligence or lack of care on the part of the Contractor; 

such events may include, but not be limited to, acts of the 

Government in its sovereign capacity, wars or revolutions, fires, 

floods, epidemics, quarantine restrictions, and freight embargoes or 

more as included in GCC Clause 52. 

(x) Goods mean the Contractor’s Plant, Equipment, Materials or any of 

them as appropriate. 

(y) GCC means the General Conditions of Contract. 
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(z) Government means the Government of the People’s Republic of 

Bangladesh. 

(aa) Guarantee Test(s)means the test(s) specified in the Employer’s 

Requirements to be carried out to ascertain whether the Facilities or 

a specified part thereof is able to attain the Functional Guarantees 

specified in the Appendix to the Contract Agreement titled 

Functional Guarantees, in accordance with the provisions of GCC 

Sub-Clause 25.2 (Guarantee Test) hereof. 

(bb) Head of the Procuring Entity means the Secretary of a Ministry or 

a Division, the Head of a Government Department or Directorate; 

or the Chief Executive, by whatever designation called, of a local 

Government agency, an autonomous or semi-autonomous body or a 

corporation, or a corporate body established under the Companies 

Act; 

(cc) Installation Services means all those services ancillary to the 

supply of the Plant for the Facilities, to be provided by the 

Contractor under the Contract, such as transportation and provision 

of marine or other similar insurance, inspection, expediting, site 

preparation works (including the provision and use of Contractor’s 

Equipment and the supply of all construction materials required), 

installation, testing, pre-commissioning, commissioning, 

operations, maintenance, the provision of operations and 

maintenance manuals, training, etc. as the case may require. 

(dd) Intended Completion Date is the date calculated from the 

Commencement Date as specified in the PCC, on which it is 

intended that the Contractor shall complete the Works and Physical 

services as specified in the Contract and may be revised only by the 

Project Manager by issuing an extension of time or an acceleration 

order. 

(ee) Materials means things of all kinds other than Plant intended to 

form or forming part of the Permanent Works, including the supply-

only materials, if any, to be supplied by the Contractor under the 

Contract. 

(ff) Month means calendar month. 

(gg) Original Contract Price is the Contract Price stated in the 

Procuring Entity’s Notification of Award (Form PG5A-7) and 

further clearly determined in the PCC. 

(hh) Operational Acceptance means the acceptance by the Employer of 

the Facilities (or any part of the Facilities where the Contract 

provides for acceptance of the Facilities in parts), which certifies the 

Contractor’s fulfillment of the Contract in respect of Functional 

Guarantees of the Facilities (or the relevant part thereof) in 

accordance with the provisions of contract 

(ii) PCC means the Particular Conditions of Contract. 

(jj) Plant means permanent plant, equipment, machinery, apparatus, 

materials, articles, ancillary buildings/structure and things of all 

kinds to be provided and incorporated in the Facilities by the 

Contractor under the Contract (including the spare parts to be 
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supplied by the Contractor), but does not include Contractor’s 

Equipment. 

(kk) Pre Commissioning means the testing, checking and other 

requirements specified in the Employer’s Requirements that are to 

be carried out by the Contractor in preparation for Commissioning. 

(ll) Procuring Entity/Employer/Purchaser means, as the context so 

applies, an Entity having administrative and financial powers to 

undertake procurement of Plant and Physical services using public 

funds and is as   named in the PCC who employs the Contractor to 

carry out the contractual obligations. 

(mm) Project Manager is the person named in the PCC or any other 

competent person appointed by the Procuring Entity and notified to 

the Contractor who is responsible for supervising the execution and 

completion of the plant and services and administering the Contract. 

(nn) Schedules means the document(s) entitled schedules, completed by 

the Contractor and submitted with the Tender Submission Letter, as 

included in the Contract. Such document may include the data, lists 

and schedules of rates and/or prices. 

(oo) Site means the land and other places upon which the Facilities are 

to be installed, and such other land or places as may be specified in 

the PCC as forming part of the Site 

(pp) Site Investigation Reports are those that were included in the 

Tender Document and are factual and interpretative reports about 

the surface and subsurface conditions at the Site. 

(qq) Specification means the Specification of the goods/works/related 

services included in the Contract and any modifications or additions 

to the specifications made or approved by the Project Manager in 

accordance with the Contract. 

(rr) Start Date is the date defined   in the PCC and it is the last date 

when the Contractor shall commence execution of the 

goods/works/services under the Contract. 

(ss) Subcontractor means a person or corporate body, who has a 

contract with the Contractor to carry out a part of the work in the 

Contract, which includes work on the Site. 

(tt) Time for Completion means the time within which Completion of 

the Facilities as a whole (or of a part of the Facilities where a 

separate Time for Completion of such part has been prescribed) is 

to be attained, in accordance with the relevant provisions of the 

Contract. 

(uu) Variation means any change to the plant and services directly 

procured from the original Contractor to cover increases or 

decreases in quantities, including the introduction of new work 

items that are either due to change of plans, design or alignment to 

suit actual field conditions, within the general scope and physical 

boundaries of the contract. 

(vv) Works means all works associated with the construction, 

reconstruction, site preparation, demolition, repair, maintenance or 

renovation of railways, roads, highways, or a building, an 

infrastructure or structure or an installation or any construction work 
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relating to excavation, installation of equipment and materials, 

decoration, as well as physical services ancillary to works as 

detailed in the PCC, if the value of those services does not exceed 

that of the Works themselves. 

(ww) Writing means communication written by hand or machine duly 

signed and includes properly authenticated messages by facsimile 

or electronic mail. 

2. Interpretation 2.1 In interpreting the GCC, singular also means plural, male also means female 

or neuter, and the other way around.  Headings in the GCC shall not be 

deemed part thereof or be taken into consideration in the interpretation or 

construance of the Contract. Words have their normal meaning under the 

language of the Contract unless specifically defined. 

2.2  Entire Agreement. 

 The Contract constitutes the entire agreement between the Employer and 

the Contractor and supersedes all communications, negotiations and 

agreements (whether written or verbal) of parties with respect thereto made 

prior to the date of Contract Agreement; except those stated under GCC Sub 

Clause 6.1(j). 

2.3 Non waiver. 

(a) Subject to GCC Sub Clause 2.3(b), no relaxation, forbearance, delay, 

or indulgence by either party in enforcing any of the terms and 

conditions of the Contract or the granting of time by either party to the 

other shall prejudice, affect, or restrict the rights of that party under 

the Contract, neither shall any waiver by either party of any breach of 

Contract operate as waiver of any subsequent or continuing breach of 

Contract. 

(b)   Any waiver of a party’s rights, powers, or remedies under the Contract 

must be in writing, dated, and signed by an authorized representative 

of the party granting such waiver, and must specify the right and the 

extent to which it is being waived. 

2.4. Severability 

If any provision or condition of the Contract is prohibited or rendered 

invalid or unenforceable, such prohibition, invalidity or unenforceability 

shall not affect the validity or enforceability of any other provisions and 

conditions of the Contract. 

2.5. Sectional completion 

If sectional completion is specified in the PCC, references in the GCC to 

the Works, the Completion Date, and the Intended Completion Date apply 

to any section of the Works (other than references to the Completion Date 

and Intended Completion Date for the whole of the Works). 

3. Communications & 

Notices 
3.1 Communications between Parties such as notice, request or consent required 

or permitted to be given or made by one party to the other pursuant to the 

Contract shall be in writing to the addresses specified in the PCC. 

3.2 A notice shall be effective when delivered or on the notice’s effective date, 

whichever is later. 
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3.3 A Party may change its address for notice hereunder by giving the other 

Party notice of such change to the address. 

4. Governing Law 4.1 The Contract shall be governed by and interpreted in accordance with the 

laws of the People’s Republic of Bangladesh. 

5. Governing Language 5.1 The Contract shall be written in English. All correspondences and 

documents relating to the Contract may be written in English. Supporting 

documents and printed literature that are part of the Contract may be in 

another language, provided they are accompanied by an accurate translation 

of the relevant passages in English, in which case, for purposes of 

interpretation of the Contract, such translation shall govern. 

5.2 The Contractor shall bear all costs of translation to the governing language 

and all risks of the accuracy of such translation. 

6. Documents Forming 

the Contract and 

Priority of 

Documents 

6.1 The following documents forming the Contract shall be interpreted in the 

following order of priority: 

(a) the signed Contract Agreement (Form PG5A-8); 

(b) the  Notification of Award (PG5A-7); 

(c) the completed Tender  and the Appendix to the Tender; 

(d) the Price Schedule for Plant and Services (PG5A-3); 

(e) the Particular Conditions of Contract; 

(f) the General Conditions of Contract; 

(g) the Technical Specifications; 

(h) Personnel Information; 

(i) Equipment Information; 

(j) the Drawings; and 

(k) Any other document listed in the PCC forming part of the Contract. 

7. Contract Agreement 7.1 The parties shall enter into a Contract Agreement within twenty eight (28) days 

from the date of issuance of the Notification of Award (NOA). The costs of 

stamp duties and similar charges, if any, designated by the applicable law in 

connection with entry into the Contract Agreement, shall be borne by the 

Employer. 

8. Assignment 8.1 Neither the Contractor nor the Employer shall assign, in whole or in part, its 

obligations under the Contract; except with the Employer’s prior written 

approval. 

9. Eligibility 9.1 The Contractor and its Subcontractor(s) shall have the nationality of a 

country other than that specified in the PCC. 

9.2 All materials, equipment, plant, and supplies used by the Contractor in both 

permanent and temporary works and services supplied under the Contract 

shall have their origin in the countries except any specified in the PCC. 

10. Gratuities / Agency 

fees 
10.1 No fees, gratuities, rebates, gifts, commissions or other payments, other than 

those included in the Contract, shall be given or received in connection with 

the procurement process or in the Contract execution. 
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11. Confidential Details 11.1 The Employer and the Contractor shall keep confidential and shall not, 

without the written consent of the other party hereto, divulge to any third 

party any documents, data, or other information furnished directly or 

indirectly by the other party hereto in connection with the Contract, whether 

such information has been furnished prior to, during or following 

completion or termination of the Contract.  Notwithstanding the above, the 

Contractor may furnish to its Subcontractor such documents, data, and other 

information it receives from the Employer to the extent required for the 

Subcontractor to perform its work under the Contract, in which event the 

Contractor shall obtain from such Subcontractor an undertaking of 

confidentiality similar to that imposed on the Contractor under GCC Clause 

11. 

11.2 The Employer shall not use such documents, data, and other information 

received from the Contractor for any purposes unrelated to the Contract.  

Similarly, the Contractor shall not use such documents, data, and other 

information received from the Employer for any purpose other than the 

design, construction, or other work and services required for the 

performance of the Contract. 

11.3 The obligations of a party under GCC Sub Clauses 11.1 and 11.2 above, 

however, shall not apply to information that: the Employer or Contractor 

needs to share with institutions participating in the financing of the 

Contract; now or hereafter enters the public domain through no fault of that 

party; can be proven to have been possessed by that party at the time of 

disclosure and which was not previously obtained, directly or indirectly, 

from the other party; or otherwise lawfully becomes available to that party 

from a third party that has no obligation of confidentiality. 

11.4 The above provisions of GCC Clause 11 shall not in any way modify any 

undertaking of confidentiality given by either of the parties hereto prior to 

the date of the Contract in respect of the Works or any part thereof. 

11.5 The provisions of GCC Clause 11 shall survive completion or termination, 

for whatever reason. 

12. Joint Venture (JV) 12.1 If the Contractor is a Joint Venture, Consortium, or Association (JVCA ), 

(a) each partner of the JV shall be jointly and severally liable for all 

liabilities and ethical or legal obligations to the Employer for the 

performance of  the Contract; 

(b)  the JV partners  shall nominate a representative who shall have the 

authority to conduct all business including the receipt of payments  for 

and on behalf of all partners of the JV; 

(c)   in the event of a dispute that results in legal action against all partners 

of the JV, if they are available and if only one partner is available, 

then that partner alone shall answer on behalf of all partners and, if 
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the complaint lodged is proven, the penalty shall be applicable on that 

lone partner as whatever penalty all the partners would have received. 

(d)   the JV shall notify the Employer of its composition and legal status 

which shall not be altered without the prior approval of the Employer. 

(e)   alteration of partners shall only be allowed if any of the partners is 

found to be incompetent or has any serious difficulties which may 

impact the overall implementation of the goods/works/service, 

whereby the incoming partner shall require to possess qualifications 

equal to or  higher  than that of the outgoing partner. 

(f)   if any of the partners of JV has been debarred from participating in 

any procurement activity due to corrupt, fraudulent, collusive or 

coercive practices, that JV partner shall be altered following 

provisions under GCC Sub Clause 12.1 (d) and (e), while in case the   

Leading Partner has been debarred due to the same reasons stated 

herein the Contract shall be terminated as stated under GCC Sub 

Clause 67.1(b). 

13. Possession of the Site 13.1 The Employer shall give possession of the Site or part(s) of the Site, to the 

Contractor on the date(s) stated in the PCC.  If possession of a part of the 

Site is not given by the date stated in the PCC, the Employer will be deemed 

to have delayed the start of the relevant activities, and this will be a 

Compensation Event. 

14. Access to the Site 14.1 The Contractor shall allow the Engineer and any person authorised by the 

Engineer access to the Site and to any place where work in connection with 

the Contract is being carried out or is intended to be carried out. 

15. Safety, Security and 

Protection of the 

Environment 

15.1 The Contractor shall throughout the execution and completion of the Works 

and the remedying of any defects therein: 

(a) take all reasonable steps to safeguard the health and safety of all 

workers working on the Site and other persons entitled to be on it, 

and to keep the Site in an orderly state; 

(b) provide and maintain at the Contractor’s own cost all lights, guards, 

fencing, warning signs and watching for the protection of the 

Works or for the safety on-site;  and 

(c) take all reasonable steps to protect the environment on and off the 

Site and to avoid damage or nuisance to persons or to property of 

the public or others resulting from pollution, noise or other causes 

arising as a consequence of the Contractors methods of operation. 

16.  Working Hours 

 

16.1 The Contractor shall not perform any work on the Site on the weekly 

holidays, or during the night or outside the normal working hours, or on 

any religious or public holiday, without the prior written approval of the 

Project Manager. 

17. Welfare of Laborers 17.1 The Contractor shall comply with all the relevant labour Laws applicable 

to the Contractor’s personnel relating to their employment, health, safety, 

welfare, immigration and shall allow them all their legal rights. 

17.2 The Contractor, in particular, shall provide proper accommodation to his 

or her labourers and arrange proper water supply, conservancy and 

sanitation arrangements at the site for all necessary hygienic requirements 

and for the prevention of epidemics in accordance with relevant 

regulations, rules and orders of the government. 
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17.3 The Contractor, further in particular, shall pay reasonable wages to his or 

her labourers, and pay them in time. In the event of delay in payment the 

Employer may effect payments to the labourers and recover the cost from 

the Contractor. 

17.4 The Contractor shall appoint an accident prevention officer at the Site, 

responsible for maintaining safety and protection against accidents. This 

person shall be qualified for this responsibility, and shall have the authority 

to issue instructions and take appropriate protective measures to prevent 

accidents that could result in injury. Throughout the execution of the 

Works, the Contractor shall provide whatever is required by this person to 

exercise this responsibility and authority. 

18. Child Labor 18.1 The Contractor shall not employ any child to perform any work that is 

economically exploitative, or is likely to be hazardous to, or to interfere 

with, the child's education, or to be harmful to the child's health or physical, 

mental, spiritual, moral, or social development in compliance with the 

applicable laws and other relevant treaties ratified by the government. 

19. Fossils& antiquities 19.1 All fossils, coins, articles of value or antiquity, and structures and other 

remains or items of geological or archaeological interest found on the Site 

shall be placed under the care and authority of the Employer. The 

Contractor shall take reasonable precautions to prevent Contractor’s 

Personnel or other persons from removing or damaging any of these 

findings. 

19.2 The Contractor shall, upon discovery of any such finding, promptly give 

notice to the Project Manager, who shall issue instructions for dealing with 

it. If the Contractor suffers delay and/or incurs cost from complying with 

the instructions, the Contractor shall give a further notice to the Project 

Manager and shall be entitled subject to Claims under GCC Clause 71 

20.  Corrupt, Fraudulent, 

Collusive or Coercive 

Practices 

20.1 The Government requires that Employer, as well as the Contractor shall 

observe the highest standard of ethics during the implementation of 

procurement proceedings and the execution of the Contract. 

20.2 The Government requires that Employer, as well as the  Contractor shall, 

during the Procurement proceedings and the execution of the Contract 

under public funds, ensure- 

(a) strict compliance with the provisions of Section 64 of the   Public 

Procurement Act, 2006 

(b) abiding  by the code of ethics as mentioned  in the Rule127 of the 

Public Procurement Rules, 2008; 

(c) that neither it, nor any other member of its staff, or any other agents 

or intermediaries working on its behalf engages in any such practice 

as detailed in GCC Sub Clause 20.2. 

20.3 For the purposes of GCC Sub Clause 20.2, the terms set forth below  as 

follows 

(a) “corrupt practice” means offering,   giving or promising to give, 

receiving, or soliciting either directly or indirectly, to any officer 

or employee of a Employer or other public or private authority or 

individual, a gratuity in any form;  employment or any other thing or 

service of value as an inducement with respect to an act or decision  or 
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method followed by a Employer in connection with a Procurement 

proceeding or Contract execution; 

(b)  “fraudulent practice” means the misrepresentation or omission of 

facts in order to influence a decision to be taken in a  Procurement 

proceeding or Contract execution; 

(c) collusive practice” means a scheme or arrangement between two (2)  

or more Persons, with or without the knowledge of the  Employer, that 

is designed to  arbitrarily reduce the number of Tenders submitted or 

fix Tender prices at artificial, non-competitive levels,  thereby denying 

a Employer the benefits of competitive price arising from genuine and 

open competition; or 

(d)   “Coercive practice” means harming or threatening to harm, directly 

or indirectly, Persons or their property to influence a decision to be 

taken in the Procurement proceeding or the execution of the 

Contract, and this will include creating obstructions in the normal 

submission process used for Tenders. 

20.4 Should any corrupt, fraudulent, collusive or coercive practice of any kind 

come to the knowledge of the Employer, it will, in the first place, allow the 

Contractor to provide an explanation and shall, take actions only when a 

satisfactory explanation is not received. Such decision and the reasons 

thereof, shall be recorded in the record of the procurement proceedings and 

promptly communicated to the Contractor. Any communications between 

the Contractor and the Employer related to matters of alleged fraud or 

corruption shall be in writing. 

20.5 If corrupt, fraudulent, collusive or coercive practices of any kind 

determined by the Employer against the Contractor alleged to have carried 

out such practices, the Employer will : 

(a)  exclude the Contractor from further participation in the particular 

Procurement proceeding; or 

(b)    declare, at its discretion, the Contractor to be ineligible to participate 

in further Procurement proceedings, either indefinitely or for a 

specific period of time. 

20.6 20.6 The Contractor shall be aware of the provisions on corruption, 

fraudulence, collusion and coercion in Section 64 of the Public 

Procurement Act, 2006 and Rule 127 of the Public Procurement Rules, 

2008. 

 

21. License/ Use of 

Technical 

Information 

21.1 For the operation and maintenance of the Plant, the Contractor hereby 

grants a non-exclusive and non-transferable license (without the right to 

sub-license) to the Employer under the patents, utility models or other 

industrial property rights owned by the Contractor or by a third Party from 

whom the Contractor has received the right to grant licenses thereunder, 

and shall also grant to the Employer a non-exclusive and non-transferable 

right (without the right to sub-license) to use the know-how and other 

technical information disclosed to the Employer under the Contract. 

Nothing contained herein shall be construed as transferring ownership of 

any patent, utility model, trademark, design, copyright, know-how or other 

intellectual property right from the Contractor or any third Party to the 

Employer. 
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21.2 The copyright in all drawings, documents and other materials containing 

data and information furnished to the Employer by the Contractor herein 

shall remain vested in the Contractor or, if they are furnished to the 

Employer directly or through the Contractor by any third Party, including 

suppliers of materials, the copyright in such materials shall remain vested 

in such third Party. 

 

 

B. Subject Matter of Contract 

22. Scope of Facilities 22.1 Unless otherwise expressly limited in the Employer’s Requirements, the 

Contractor’s obligations cover the provision of all Plant and the 

performance of all Installation Services required for the design, and the 

manufacture (including procurement, quality assurance, construction, 

installation, associated civil works, Pre Commissioning and delivery) of 

the Plant, and the installation, completion and commissioning of the 

Facilities in accordance with the plans, procedures, specifications, 

drawings, codes and any other documents as specified in the Section, 

Employer’s Requirements.  Such specifications include, but are not 

limited to, the provision of supervision and engineering services; the 

supply of labor, materials, equipment, spare parts and accessories; 

Contractor’s Equipment; construction utilities and supplies; temporary 

materials, structures and facilities; transportation (including, without 

limitation, unloading and hauling to, from and at the Site); and storage, 

except for those supplies, works and services that will be provided or 

performed by the Employer, as set forth in the  Appendix to the Contract 

Agreement titled Scope of Works and Supply by the Employer. 

22.2 The Contractor shall, unless specifically excluded in the Contract, perform 

all such work and/or supply all such items and materials not specifically 

mentioned in the Contract but that can be reasonably inferred from the 

Contract as being required for attaining Completion of the Facilities as if 

such work and/or items and materials were expressly mentioned in the 

Contract. 

22.3  In addition to the supply of Mandatory Spare Parts included in the Contract, 

the Contractor agrees to supply spare parts required for the operation and 

maintenance of the Facilities for the period specified in the PCC and the 

provisions, if any, specified in the PCC.  However, the identity, 

specifications and quantities of such spare parts and the terms and 

conditions relating to the supply thereof are to be agreed between the 

Employer and the Contractor, and the price of such spare parts shall be 

that given in Price Schedule No.1 & 2 under form PG5A-3, which shall 

be added to the Contract Price.  The price of such spare parts shall include 

the purchase price therefor and other costs and expenses (including the 

Contractor’s fees) relating to the supply of spare parts. 

23. Time for 

Commencement 
23.1 The Contractor shall attain Completion of the Facilities or of a part where 

a separate time for Completion of such part is specified in the Contract, 

within the time stated in the PCC or within such extended time to which 

the Contractor shall be entitled under GCC Clause 65.1 hereof. 
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24. Time for Completion 24.1 The Contractor shall attain Completion of the Facilities or of a part where 

a separate time for Completion of such part is specified in the Contract, 

within the time stated in the PCCor within such extended time to which 

the Contractor shall be entitled under GCC Clause 65.1 hereof. 

25. Employer’s 

Responsibilities 
25.1 All information and/or data to be supplied by the Employer as described in 

the Appendix to the Contract Agreement titled Scope of Works and Supply 

by the Employer, shall be deemed to be accurate, except when the 

Employer expressly states otherwise 

25.2 The Employer shall be responsible for acquiring and providing legal and 

physical possession of the Site and access thereto, and for providing 

possession of and access to all other areas reasonably required for the 

proper execution of the Contract, including all requisite rights of way, as 

specified in the Appendix to the Contract Agreement titled Scope of Works 

and Supply by the Employer.  The Employer shall give full possession of 

and accord all rights of access thereto on or before the date(s) specified in 

that Appendix. 

25.3 The Employer shall acquire and pay for all permits, approvals and/or 

licenses from all local, state or national government authorities or public 

service undertakings in the country where the Site is located which (a) such 

authorities or undertakings require the Employer to obtain in the 

Employer’s name, (b) are necessary for the execution of the Contract, 

including those required for the performance by both the Contractor and 

the Employer of their respective obligations under the Contract, and (c) are 

specified in the  Appendix  (Scope of Works and Supply by the Employer). 

25.4 If requested by the Contractor, the Employer shall use its best endeavors to 

assist the Contractor in obtaining in a timely and expeditious manner all 

permits, approvals and/or licenses necessary for the execution of the 

Contract from all local, state or national government authorities or public 

service undertakings that such authorities or undertakings require the 

Contractor or Subcontractors or the personnel of the Contractor or 

Subcontractors, as the case may be, to obtain 

25.5 Unless otherwise specified in the Contract or agreed upon by the Employer 

and the Contractor, the Employer shall provide sufficient, properly 

qualified operating and maintenance personnel; shall supply and make 

available all raw materials, utilities, lubricants, chemicals, catalysts, other 

materials and facilities; and shall perform all work and services of 

whatsoever nature, including those required by the Contractor to properly 

carry out Pre Commissioning, Commissioning and Guarantee Tests, all in 

accordance with the provisions of the  Appendix to the Contract Agreement 

titled Scope of Works and Supply by the Employer, at or before the time 

specified in the program furnished by the Contractor under the provisions 

of contract specified or as otherwise agreed upon by the Employer and the 

Contractor. 

25.6 The Employer shall be responsible for the continued operation of the 

Facilities after Completion, in accordance with GCC Sub-Clause 39.8, and 

shall be responsible for facilitating the Guarantee Test(s) for the Facilities, 

in accordance with GCC Sub-Clause 40.2. 

25.7 All costs and expenses involved in the performance of the obligations 

under this GCC Clause 25 shall be the responsibility of the Employer, save 

those to be incurred by the Contractor with respect to the performance of 

Guarantee Tests, in accordance with GCC Sub-Clause 40.2. 
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25.8 In the event that the Employer shall be in breach of any of his obligations 

under this Clause, the additional cost incurred by the Contractor in 

consequence thereof shall be determined by the Project Manager and added 

to the Contract Price 

26. Contractor’s 

Responsibilities 

26.1 The Contractor shall design, manufacture including associated purchases 

and/or subcontracting, install and complete the Facilities in accordance with 

the Contract. When completed, the Facilities should be fit for the purposes 

for which they are intended as defined in the Contract. 
26.2  The Contractor confirms that it has entered into this Contract on the basis of 

a proper examination of the data relating to the Facilities including any data 

as to boring tests provided by the Employer, and on the basis of information 

that the Contractor could have obtained from a visual inspection of the Site 

if access thereto was available and of other data readily available to it 

relating to the Facilities as of the date twenty-eight (28) days prior to tender 

submission.  The Contractor acknowledges that any failure to acquaint itself 

with all such data and information shall not relieve its responsibility for 

properly estimating the difficulty or cost of successfully performing the 

Facilities. 
26.3 The Contractor shall acquire and pay for all permits, approvals and/or 

licenses from all local, state or national government authorities or public 

service undertakings in the country where the Site is located which such 

authorities or undertakings require the Contractor to obtain in its name and 

which are necessary for the performance of the Contract, including, without 

limitation, visas for the Contractor’s and Subcontractor’s personnel and 

entry permits for all imported Contractor’s Equipment.  The Contractor shall 

acquire all other permits, approvals and/or licenses that are not the 

responsibility of the Employer under GCC Sub-Clause 25.3 hereof and that 

are necessary for the performance of the Contract. 

27. Employer’s and 

Contractor’s Risks 

27.1 The Employer carries the risks that the Contract states are    Employer’s 

risks and the Contractor carries the risks that the Contract states are 

Contractor’s risks. 

28. Employer’s Risks 28.1 From the Start Date until the Defects Correction Certificate has been 

issued, the following are Employer’s risks: 

(a) the risk of personal injury, death, or loss of or damage to property 

(excluding the Works, Plant, Materials, and Equipment), which are 

due to 

i. use or occupation of the Site by the Works or for the purpose 

of the Works, which is the unavoidable result of the Works 

or 

ii. negligence, breach of statutory duty, or interference with any 

legal right by the Employer or by any person employed by or 

Contracted to him except the Contractor. 

iii. the risk of damage to the Works, Plant, Materials, and 

Equipment to the extent that it is due to a fault of the 

Employer or in the Employer’s design, or due to war or 

radioactive contamination directly affecting the country 

where the Works are to be executed. 



 

33/11 kV AIS Substation and Line Works at BSCIC-2 Rajshahi (Re-Tender)   59 

28.2 From the Completion Date until the Defects Correction Certificate has been 

issued, the risk of loss of or damage to the Works, Plant, and Materials is 

Employer’s risk, except loss or damage due to: 

(a) a Defect which existed on the Completion Date; 

(b) an event occurring before the Completion Date, which was not 

itself Employer’s risk; or 

(c) the activities of the Contractor on the Site after the Completion 

Date. 

29. Contractor’s Risks 29.1 From the Start Date until the Defects Correction Certificate has been 

issued the risks of personal injury, death, and loss of or damage to 

property including without limitation, the Works, Plant, Materials, and 

Equipment, which are not Employer’s risks are Contractor’s risks. 

C. Execution of the Facilities 

30. Representatives 31.1 Project Manager 

If the Project Manager is not named in the Contract, then within fourteen 

(14) days of the Effective Date, the Employer shall appoint and notify the 

Contractor in writing of the name of the Project Manager.  The Employer 

may from time to time appoint some other person as the Project Manager in 

place of the person previously so appointed, and shall give a notice of the 

name of such other person to the Contractor without delay.  No such 

appointment shall be made at such a time or in such a manner as to impede 

the progress of work on the Facilities.  Such appointment shall only take 

effect upon receipt of such notice by the Contractor.  The Project Manager 

shall represent and act for the Employer at all times during the performance 

of the Contract.  All notices, instructions, orders, certificates, approvals and 

all other communications under the Contract shall be given by the Project 

Manager, except as herein otherwise provided. 

All notices, instructions, information and other communications given by 

the Contractor to the Employer under the Contract shall be given to the 

Project Manager, except as herein otherwise provided. 

30.2 Contractor’s Representative & Construction Manager 

30.2.1 If the Contractor’s Representative is not named in the Contract, 

then within fourteen (14) days of the Effective Date, the Contractor shall 

appoint the Contractor’s Representative and shall request the Employer in 

writing to approve the person so appointed.  If the Employer makes no 

objection to the appointment within fourteen (14) days, the Contractor’s 

Representative shall be deemed to have been approved.  If the Employer 

objects to the appointment within fourteen (14) days giving the reason 

therefor, then the Contractor shall appoint a replacement within fourteen 

(14) days of such objection, and the foregoing provisions of this GCC Sub-

Clause 30.2.1 shall apply thereto. 

30.2.2 The Contractor’s Representative shall represent and act for the 

Contractor at all times during the performance of the Contract and shall 

give to the Project Manager all the Contractor’s notices, instructions, 

information and all other communications under the Contract. 

The Contractor shall not revoke the appointment of the Contractor’s 

Representative without the Employer’s prior written consent, which shall 

not be unreasonably withheld.  If the Employer consents thereto, the 
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Contractor shall appoint some other person as the Contractor’s 

Representative, pursuant to the procedure set out in GCC Sub-Clause 

30.2.1. 

30.2.3 . The Contractor’s Representative may, subject to the approval of 

the Employer which shall not be unreasonably withheld, at any time 

delegate to any person any of the powers, functions and authorities vested 

in him or her.  Any such delegation may be revoked at any time.  Any such 

delegation or revocation shall be subject to a prior notice signed by the 

Contractor’s Representative, and shall specify the powers, functions and 

authorities thereby delegated or revoked.  No such delegation or revocation 

shall take effect unless and until a copy thereof has been delivered to the 

Employer and the Project Manager. 

Any act or exercise by any person of powers, functions and authorities so 

delegated to him or her in accordance with this GCC Sub-Clause 30.2.3 

shall be deemed to be an act or exercise by the Contractor’s Representative. 

30.2.4 From the commencement of installation of the Facilities at the Site 

until Completion, the Contractor’s Representative shall appoint a suitable 

person as the Construction Manager.  The Construction Manager shall 

supervise all work done at the Site by the Contractor and shall be present 

at the Site throughout normal working hours except when on leave, sick or 

absent for reasons connected with the proper performance of the Contract.  

Whenever the Construction Manager is absent from the Site, a suitable 

person shall be appointed to act as the Construction Manager’s deputy. 

30.2.5 The Employer may by notice to the Contractor object to any 

representative or person employed by the Contractor in the execution of the 

Contract who, in the reasonable opinion of the Employer, may behave 

inappropriately, may be incompetent or negligent, or may commit a serious 

breach of the Site regulations provided under GCC Sub-Clause 37.4.  The 

Employer shall provide evidence of the same, whereupon the Contractor 

shall remove such person from the Facilities. 

30.2.6 If any representative or person employed by the Contractor is 

removed in accordance with GCC Sub-Clause 30.2.5, the Contractor shall, 

where required, promptly appoint a replacement. 

31. Work Program 31.1 Contractor’s Organization 

The Contractor shall supply to the Employer and the Project Manager a 

chart showing the proposed organization to be established by the 

Contractor for carrying out work on the Facilities within twenty-one (21) 

days of the Effective Date.  The chart shall include the identities of the 

key personnel and the curricula vitae of such key personnel to be 

employed shall be supplied together with the chart.  The Contractor shall 

promptly inform the Employer and the Project Manager in writing of any 

revision or alteration of such an organization chart. 
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31.2 Program of Performance 

Within twenty-eight (28) days after the Effective Date, the Contractor 

shall submit to the Project Manager a detailed program of performance of 

the Contract, made in a form acceptable to the Project Manager and 

showing the sequence in which it proposes to design, manufacture, 

transport, assemble, install and Pre Commission the Facilities, as well as 

the date by which the Contractor reasonably requires that the Employer 

shall have fulfilled its obligations under the Contract so as to enable the 

Contractor to execute the Contract in accordance with the program and to 

achieve Completion, Commissioning and Acceptance of the Facilities in 

accordance with the Contract.  The program so submitted by the 

Contractor shall accord with the Time Schedule included in the Appendix 

to the Contract Agreement titled Time Schedule, and any other dates and 

periods specified in the Contract.  The Contractor shall update and revise 

the program as and when appropriate or when required by the Project 

Manager, but without modification in the Times for Completion specified 

in the PCC pursuant to Sub-Clause 24.1 and any extension granted in 

accordance with GCC Clause 65.1, and shall submit all such revisions to 

the Project Manager. 

31.3 Progress Report 

The Contractor shall monitor progress of all the activities specified in the 

program referred to in GCC Sub-Clause 31.2   above, and supply a 

progress report to the Project Manager every month. 

The progress report shall be in a form acceptable to the Project Manager 

and shall indicate: (a) percentage completion achieved compared with the 

planned percentage completion for each activity; and (b) where any 

activity is behind the program, giving comments and likely consequences 

and stating the corrective action being taken. 

31.4 Progress of Performance 

If at any time the Contractor’s actual progress falls behind the program 

referred to in GCC Sub-Clause 31.2, or it becomes apparent that it will so 

fall behind, the Contractor shall, at the request of the Employer or the 

Project Manager, prepare and submit to the Project Manager a revised 

program, taking into account the prevailing circumstances, and shall 

notify the Project Manager of the steps being taken to expedite progress 

so as to attain Completion of the Facilities within the Time for 

Completion under GCC Sub-Clause 24.1, any extension thereof entitled 

under GCC Sub-Clause 65.1, or any extended period as may otherwise 

be agreed upon between the Employer and the Contractor. 

31.5 Procedures 

The Contract shall be executed in accordance with the Contract 

Documents including the procedures given in the Forms and Procedures 

of the Employer’s Requirements. The Contractor may execute the 

Contract in accordance with its own standard project execution plans and 

procedures to the extent that they do not conflict with the provisions 

contained in the Contract. 
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32. Subcontractor 32.1 Subcontracting the whole of the Plant and Service by the Contractor shall 

not be permissible. The Contractor shall be responsible for the acts or 

defaults of any Subcontractor, his or her agents or employees, as if they 

were the acts or defaults of the Contractor. 

32.2  The Contractor shall not be required to obtain consent from the Project 

Manager or his representative, for suppliers solely of Materials or to a 

subcontract for which the Specialist Subcontractor(s) is already named in 

the Contract. 

32.3   The prior consent, in writing, of the Engineer shall however be obtained 

for other proposed Subcontractor(s). 

33. Nominated 

Subcontractor 
33.1 Nominated Subcontractor named in the Contract shall be entitled to 

execute the specific components of the Works stated in the PCC. 

33.2 The Contractor shall not be under obligations to employ a Nominated 

Subcontractor against whom the Contractor raises reasonable objection 

by notice to the Engineer as soon as practicable, with supporting 

particulars while  there are reasons to believe that the Subcontractor does 

not have sufficient competence, resources or financial strength, or does 

not accept to indemnify the Contractor against and from any negligence 

or misuse of Goods by the nominated Subcontractor, or  does not accept 

to enter into a subcontract which specifies that, for the subcontracted 

work including design, if any, the Nominated Subcontractor shall 

undertake to the Contractor such obligations and liabilities as will enable 

the contractor to discharge his or her liabilities under the Contract. 

34. Other Contractors 34.1 The Contractor shall cooperate and share the Site with other Contractors, 

public authorities, utilities, the Engineer and the Employer between the 

dates given in the Schedule of other Contractors.  The Contractor shall also 

provide facilities and services for them as described in the Schedule.  The 

Employer may modify the Schedule of other Contractors, and shall notify 

the Contractor of any such modification. 

35. Design and 

Engineering 

35.1 Specifications and Drawings 

35.1.1 The Contractor shall execute the basic and detailed design and the 

engineering work in compliance with the provisions of the Contract, or 

where not so specified, in accordance with good engineering practice. The 

Contractor shall be responsible for any discrepancies, errors or omissions 

in the specifications, drawings and other technical documents that it has 

prepared, whether such specifications, drawings and other documents have 

been approved by the Project Manager or not, provided that such 

discrepancies, errors or omissions are not because of inaccurate 

information furnished in writing to the Contractor by or on behalf of the 

Employer. 

35.1.2 The Contractor shall be entitled to disclaim responsibility for any design, 

data, drawing, specification or other document, or any modification 

thereof provided or designated by or on behalf of the Employer, by giving 

a notice of such disclaimer to the Project Manager. 
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35.2  Codes and Standards 

Wherever references are made in the Contract to codes and standards in 

accordance with which the Contract shall be executed, the edition or the 

revised version of such codes and standards current at the date twenty-eight 

(28) days prior to date of tender submission shall apply unless otherwise 

specified.  During Contract execution, any changes in such codes and 

standards shall be applied subject to approval by the Employer and shall be 

treated in accordance with GCC Clause 64. 

35.3. Approval/Review of Technical Documents by Project Manager 

35.3.1 The Contractor shall prepare or cause its Subcontractors to prepare, 

and furnish to the Project Manager the documents listed in the  

Appendix to the Contract Agreement titled List of Documents for 

Approval or Review, for its approval or review as specified and in 

accordance with the requirements of GCC Sub-Clause 31.2 

(Program of Performance). 

 Any part of the Facilities covered by or related to the      documents 

to be approved by the Project Manager shall be executed only after 

the Project Manager’s approval thereof. 

GCC Sub-Clauses 35.3.2 through 35.3.6 shall apply to those documents 

requiring the Project Manager’s approval, but not to those furnished 

to the Project Manager for its review only 

35.3.2 Within fourteen (14) days after receipt by the Project Manager of 

any document requiring the Project Manager’s approval in 

accordance with GCC Sub-Clause 35.3.1, the Project Manager shall 

either return one copy thereof to the Contractor with its approval 

endorsed thereon or shall notify the Contractor in writing of its 

disapproval thereof and the reasons therefor and the modifications 

that the Project Manager proposes. If the Project Manager fails to 

take such action within the said fourteen (14) days, then the said 

document shall be deemed to have been approved by the Project 

Manager. 

35.3.3. The Project Manager shall not disapprove any document, except on 

the grounds that the document does not comply with the Contract or 

that it is contrary to good engineering practice. 

35.3.4 If the Project Manager disapproves the document, the Contractor 

shall modify the document and resubmit it for the Project Manager’s 

approval in accordance with GCC Sub-Clause 35.3.2. If the Project 

Manager approves the document subject to modification(s), the 

Contractor shall make the required modification(s), whereupon the 

document shall be deemed to have been approved. 

35.3.5 The Project Manager’s approval, with or without modification of 

the document furnished by the Contractor, shall not relieve the 

Contractor of any responsibility or liability imposed upon it by any 

provisions of the Contract except to the extent that any subsequent 

failure results from modifications required by the Project Manager. 
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35.3.6 The Contractor shall not depart from any approved document unless 

the Contractor has first submitted to the Project Manageran 

amended document and obtained the Project Manager’s approval 

thereof, pursuant to the provisions of this GCC Sub-Clause 35.3. If 

the Project Manager requests any change in any already approved 

document and/or in any document based thereon, the provisions of 

GCC Clause 64 shall apply to such request. 

36. Procurement 36.1 Plant 

Subject to GCC Sub-Clause 60.2, the Contractor shall procure and transport 

all Plant in an expeditious and orderly manner to the Site. 

36.2 Employer-Supplied Plant 

If the Appendix to the Contract Agreement titled Scope of Works and 

Supply by the Employer, provides that the Employer shall furnish any 

specific items to the Contractor, the following provisions shall apply: 

36.2.1 The Employer shall, at its own risk and expense, transport each 

item to the place on or near the Site as agreed upon by the Parties and make 

such item available to the Contractor at the time specified in the program 

furnished by the Contractor, pursuant to GCC Sub-Clause 31.2, unless 

otherwise mutually agreed. 

36.2.2 Upon receipt of such item, the Contractor shall inspect the same 

visually and notify the Project Manager of any detected shortage, defect or 

default.  The Employer shall immediately remedy any shortage, defect or 

default, or the Contractor shall, if practicable and possible, at the request of 

the Employer, remedy such shortage, defect or default at the Employer’s 

cost and expense.  After inspection, such item shall fall under the care, 

custody and control of the Contractor.  The provision of this GCC Sub-

Clause 36.2.2 shall apply to any item supplied to remedy any such shortage 

or default or to substitute for any defective item, or shall apply to defective 

items that have been repaired. 

36.2.3 The foregoing responsibilities of the Contractor and its 

obligations of care, custody and control shall not relieve the Employer of 

liability for any undetected shortage, defect or default, nor place the 

Contractor under any liability for any such shortage, defect or default 

whether under GCC Clause 42 or under any other provision of Contract. 

36.3 Transportation 

36.3.1 The Contractor shall at its own risk and expense transport all the 

materials and the Contractor’s Equipment to the Site by the mode of 

transport that the Contractor judges most suitable under all the 

circumstances. 

36.3.2 Unless otherwise provided in the Contract, the Contractor shall be 

entitled to select any safe mode of transport operated by any person to carry 

the materials and the Contractor’s Equipment. 

36.3.3 Upon dispatch of each shipment of materials and the Contractor’s 

Equipment, the Contractor shall notify the Employer by telex, cable, 

facsimile or electronic means, of the description of the materials and of the 

Contractor’s Equipment, the point and means of dispatch, and the estimated 

time and point of arrival in the country where the Site is located, if 

applicable, and at the Site.  The Contractor shall furnish the Employer with 

relevant shipping documents to be agreed upon between the Parties. 
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36.3.4 The Contractor shall be responsible for obtaining, if necessary, 

approvals from the authorities for transportation of the materials and the 

Contractor’s Equipment to the Site.  The Employer shall use its best 

endeavors in a timely and expeditious manner to assist the Contractor in 

obtaining such approvals, if requested by the Contractor.  The Contractor 

shall indemnify and hold harmless the Employer from and against any claim 

for damage to roads, bridges or any other traffic facilities that may be caused 

by the transport of the materials and the Contractor’s Equipment to the Site. 

36.4 Customs Clearance 

The Contractor shall, at its own expense, handle all imported materials and 

Contractor’s Equipment at the point(s) of import and shall handle any 

formalities for customs clearance, subject to the Employer’s obligations 

under GCC Sub-Clause 60.2, provided that if applicable laws or regulations 

require any application or act to be made by or in the name of the Employer, 

the Employer shall take all necessary steps to comply with such laws or 

regulations.  In the event of delays in customs clearance that are not the 

fault of the Contractor, the Contractor shall be entitled to an extension in 

the Time for Completion, pursuant to GCC Clause 65. 

37. Installation 37.1 Setting Out/Supervision 

37.1.1 Bench Mark:  The Contractor shall be responsible for the true and 

proper setting-out of the Facilities in relation to bench marks, reference 

marks and lines provided to it in writing by or on behalf of the Employer. 

If, at any time during the progress of installation of the Facilities, any error 

shall appear in the position, level or alignment of the Facilities, the 

Contractor shall forthwith notify the Project Manager of such error and, at 

its own expense, immediately rectify such error to the reasonable 

satisfaction of the Project Manager.  If such error is based on incorrect data 

provided in writing by or on behalf of the Employer, the expense of 

rectifying the same shall be borne by the Employer. 

37.1.2 Contractor’s Supervision: The Contractor shall give or provide all 

necessary superintendence during the installation of the Facilities, and the 

Construction Manager or its deputy shall be constantly on the Site to 

provide full-time superintendence of the installation.  The Contractor shall 

provide and employ only technical personnel who are skilled and 

experienced in their respective callings and supervisory staff who are 

competent to adequately supervise the work at hand. 

37.2 Labor: 

37.2.1 Engagement of Staff and Labor 

(a) Except as otherwise stated in the Specification, the Contractor 

shall make arrangements for the engagement of all staff and labor, 

local or otherwise, and for their payment, housing, feeding and 

transport. 

(b) The Contractor shall provide and employ on the Site in the 

installation of the Facilities such skilled, semi-skilled and unskilled 

labor as is necessary for the proper and timely execution of the 
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Contract.  The Contractor is encouraged to use local labor that has 

the necessary skills. 

(c) The Contractor shall be responsible for obtaining all necessary 

permit(s) and/or visa(s) from the appropriate authorities for the entry 

of all labor and personnel to be employed on the Site into the country 

where the Site is located. The Employer will, if requested by the 

Contractor, use his best endeavors in a timely and expeditious 

manner to assist the Contractor in obtaining any local, state, national 

or government permission required for bringing in the Contractor’s 

personnel. 

(d) The Contractor shall at its own expense provide the means of 

repatriation to all of its and its Subcontractor’s personnel employed 

on the Contract at the Site to the place where they were recruited or 

to their domicile.  It shall also provide suitable temporary 

maintenance of all such persons from the cessation of their 

employment on the Contract to the date programmed for their 

departure.  In the event that the Contractor defaults in providing such 

means of transportation and temporary maintenance, the Employer 

may provide the same to such personnel and recover the cost of doing 

so from the Contractor. 

 37.2.2 Persons in the Service of Employer 

The Contractor shall not recruit, or attempt to recruit, staff and labor 

from amongst the Employer’s Personnel. 

 37.2.3 Facilities for Staff and Labor 

Except as otherwise stated in the Specification, the Contractor shall 

provide and maintain all necessary accommodation and welfare 

facilities for the Contractor’s Personnel. The Contractor shall also 

provide facilities for the Employer’s Personnel as stated in the 

Specification. 

The Contractor shall not permit any of the Contractor’s Personnel to 

maintain any temporary or permanent living quarters within the 

structures forming part of the Permanent Works 

37.3 Contractor’s Equipment 

37.3.1 All Contractor’s Equipment brought by the Contractor onto the Site 

shall be deemed to be intended to be used exclusively for the 

execution of the Contract.  The Contractor shall not remove the same 

from the Site without the Project Manager’s consent that such 

Contractor’s Equipment is no longer required for the execution of 

the Contract. 

37.3.2 Unless otherwise specified in the Contract, upon completion of the 

Facilities, the Contractor shall remove from the Site all Equipment 

brought by the Contractor onto the Site and any surplus materials 

remaining thereon. 

37.3.3 The Employer will, if requested, use its best endeavors to assist the 

Contractor in obtaining any local, state or national government 

permission required by the Contractor for the export of the 
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Contractor’s Equipment imported by the Contractor for use in the 

execution of the Contract that is no longer required for the execution 

of the Contract. 

37.4 Site Regulations and Safety 

 The Employer and the Contractor shall establish Site regulations setting out 

the rules to be observed in the execution of the Contract at the Site and shall 

comply therewith.  The Contractor shall prepare and submit to the 

Employer, with a copy to the Project Manager, proposed Site regulations 

for the Employer’s approval, which approval shall not be unreasonably 

withheld. 

 Such Site regulations shall include, but shall not be limited to, rules in 

respect of security, safety of the Facilities, gate control, sanitation, medical 

care, and fire prevention. reasonable costs incurred by the Employer in 

connection therewith shall be paid by the Contractor to the Employer.  

Otherwise, the cost of such remedial work shall be borne by the Employer. 

37.5 Site Clearance 

37.5.1 Site Clearance in Course of Performance:  In the course of carrying out the 

Contract, the Contractor shallkeep theSite reasonably free from all 

unnecessary obstruction, store or remove any surplus materials, clear away 

any wreckage, rubbish or temporary works from the Site, and remove any 

Contractor’s Equipment no longer required for execution of the Contract 

37.6 Opportunities for Other Contractors 

37.6.1 The Contractor shall, upon written request from the Employer or 

the Project Manager, give all reasonable opportunities for carrying out the 

work to any other contractors employed by the Employer on or near the 

Site. 

37.6.2 If the Contractor, upon written request from the Employer or the 

Project Manager, makes available to other contractors any roads or ways the 

maintenance for which the Contractor is responsible, permits the use by 

such other contractors of the Contractor’s Equipment, or provides any other 

service of whatsoever nature for such other contractors, the Employer shall 

fully compensate the Contractor for any loss or damage caused or 

occasioned by such other contractors in respect of any such use or service, 

and shall pay to the Contractor reasonable remuneration for the use of such 

equipment or the provision of such services. 

37.7 Emergency Work 

 37.7.1 If, by reason of an emergency arising in connection with and during 

the execution of the Contract, any protective or remedial work is necessary 

as a matter of urgency to prevent damage to the Facilities, the Contractor 

shall immediately carry out such work. 

If the Contractor is unable or unwilling to do such work immediately, the 

Employer may do or cause such work to be done as the Employer may 

determine is necessary in order to prevent damage to the Facilities.  In such 

event the Employer shall, as soon as practicable after the occurrence of any 

such emergency, notify the Contractor in writing of such emergency, the 

work done and the reasons therefor. If the work done or caused to be done 
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by the Employer is work that the Contractor was liable to do at its own 

expense under the Contract. 

37.7.2 Clearance of Site after Completion:  After Completion of all parts 

of the Facilities, the Contractor shall clear away and remove all wreckage, 

rubbish and debris of any kind from the Site, and shall leave the Site and 

Facilities in a clean and safe condition. 

37.8 Watching and Lighting 

The Contractor shall provide and maintain at its own expense all lighting, 

fencing, and watching when and where necessary for the proper execution 

and the protection of the Facilities, or for the safety of the owners and 

occupiers of adjacent property and for the safety of the public. 

38. Test & Inspection 38.1 The Contractor shall at its own expense carry out at the place of 

manufacture and/or on the Site all such tests and/or inspections of the 

Plant and any part of the Facilities as are specified in the Contract. 

38.2 The Employer and the Project Manager or their designated representatives 

shall be entitled to attend the aforesaid test and/or inspection, provided 

that the Employer shall bear all costs and expenses incurred in connection 

with such attendance including, but not limited to, all traveling and board 

and lodging expenses. 

38.3 38.3 Whenever the Contractor is ready to carry out any such test and/or 

inspection, the Contractor shall give a reasonable advance notice of such 

test and/or inspection and of the place and time thereof to the Project 

Manager.  The Contractor shall obtain from any relevant third Party or 

manufacturer any necessary permission or consent to enable the Employer 

and the Project Manager or their designated representatives to attend the 

test and/or inspection. 

38.4 The Contractor shall provide the Project Manager with a certified report 

of the results of any such test and/or inspection. If the Employer or Project 

Manager or their designated representatives fails to attend the test and/or 

inspection, or if it is agreed between the Parties that such persons shall not 

do so, then the Contractor may proceed with the test and/or inspection in 

the absence of such persons, and may provide the Project Manager with a 

certified report of the results thereof. 

38.5 38.5 The Project Manager may require the Contractor to carry out any 

test and/or inspection not required by the Contract, provided that the 

Contractor’s reasonable costs and expenses incurred in the carrying out of 

such test and/or inspection shall be added to the Contract Price.  Further, 

if such test and/or inspection impede the progress of work on the Facilities 

and/or the Contractor’s performance of its other obligations under the 

Contract, due allowance will be made in respect of the Time for 

Completion and the other obligations so affected. 

38.6 If any Plant or any part of the Facilities fails to pass any test and/or 

inspection, the Contractor shall either rectify or replace such Plant or part 

of the Facilities and shall repeat the test and/or inspection upon giving a 

notice under GCC Sub-Clause 38.3. 
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38.7 If any dispute or difference of opinion shall arise between the Parties in 

connection with or arising out of the test and/or inspection of the Plant or 

part of the Facilities that cannot be settled between the Parties within a 

reasonable period of time, it may be referred to an 72.2. 

38.8 The Contractor shall afford the Employer and the Project Manager, at the 

Employer’s expense, access at any reasonable time to any place where the 

Plant are being manufactured or the Facilities are being installed, in order 

to inspect the progress and the manner of manufacture or installation, 

provided that the Project Manager shall give the Contractor a reasonable 

prior notice. 

38.9 The Contractor agrees that neither the execution of a test and/or inspection 

of Plant or any part of the Facilities, nor the attendance by the Employer 

or the Project Manager, nor the issue of any test certificate pursuant to 

GCC Sub-Clause 38.4, shall release the Contractor from any other 

responsibilities under the Contract. 

38.10 39.10 No part of the Facilities or foundations shall be covered up on the 

Site without the Contractor carrying out any test and/or inspection 

required under the Contract.  The Contractor shall give a reasonable notice 

to the Project Manager whenever any such parts of the Facilities or 

foundations are ready or about to be ready for test and/or inspection; such 

test and/or inspection and notice thereof shall be subject to the 

requirements of the Contract. 

38.11 The Contractor shall uncover any part of the Facilities or foundations, or 

shall make openings in or through the same as the Project Manager may 

from time to time require at the Site, and shall reinstate and make good 

such part or parts. 

38.12 If any parts of the Facilities or foundations have been covered up at the 

Site after compliance with the requirement of GCC Sub-Clause 38.10 and 

are found to be executed in accordance with the Contract, the expenses of 

uncovering, making openings in or through, reinstating, and making good 

the same shall be borne by the Employer, and the Time for Completion 

shall be reasonably adjusted to the extent that the Contractor has thereby 

been delayed or impeded in the performance of any of its obligations under 

the Contract. 

39. Completion of the 

Facilities 

39.1 As soon as the Facilities or any part thereof has, in the opinion of the 

Contractor, been completed operationally and structurally and put in a 

tight and clean condition as specified in the Employer’s Requirements, 

excluding minor items not materially affecting the operation or safety of 

the Facilities, the Contractor shall so notify the Employer in writing. 
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39.2 Within seven (7) days after receipt of the notice from the Contractor 

under GCC Sub-Clause 39.1, the Employer shall supply the operating 

and maintenance personnel specified in the Appendix to the Contract 

Agreement titled Scope of Works and Supply by the Employer for Pre 

Commissioning of the Facilities or any part thereof. 

Pursuant to the Appendix to the Contract Agreement titled Scope of 

Works and Supply by the Employer, the Employer shall also provide, 

within the said seven (7) day period, the raw materials, utilities, 

lubricants, chemicals, catalysts, facilities, services and other matters 

required for Pre Commissioning of the Facilities or any part thereof. 

39.3 As soon as reasonably practicable after the operating and maintenance 

personnel have been supplied by the Employer and the raw materials, 

utilities, lubricants, chemicals, catalysts, facilities, services and other 

matters have been provided by the Employer in accordance with GCC 

Sub-Clause 39.2, the Contractor shall commence Pre-commissioning of 

the Facilities or the relevant part thereof in preparation for 

Commissioning, subject to GCC Sub-Clause 40.5. 

39.4 As soon as all works in respect of Pre-commissioning are completed and, 

in the opinion of the Contractor, the Facilities or 

39.5 The Project Manager shall, within fourteen (14) days after receipt of the 

Contractor’s notice under GCC Sub-Clause 39.4, either issue a 

Completion Certificate in the form specified in the Employer’s 

Requirements (Forms and Procedures), stating that the Facilities or that 

part thereof have reached Completion as of the date of the Contractor’s 

notice under GCC Sub-Clause 39.4, or notify the Contractor in writing 

of any defects and/or deficiencies. 

If the Project Manager notifies the Contractor of any defects and/or 

deficiencies, the Contractor shall then correct such defects and/or 

deficiencies, and shall repeat the procedure described in GCC Sub-

Clause 39.4. 

39.6 If the Project Manager is satisfied that the Facilities or that part thereof 

have reached Completion, the Project Manager shall, within seven (7) 

days after receipt of the Contractor’s repeated notice, issue a Completion 

Certificate stating that the Facilities or that part thereof have reached 

Completion as of the date of the Contractor’s repeated notice. 

39.7 If the Project Manager is not so satisfied, then it shall notify the 

Contractor in writing of any defects and/or deficiencies within seven (7) 

days after receipt of the Contractor’s repeated notice, and the above 

procedure shall be repeated. 

39.8 If the Project Manager fails to issue the Completion Certificate and fails 

to inform the Contractor of any defects and/or deficiencies within 

fourteen (14) days after receipt of the Contractor’s notice under GCC 

Sub-Clause 39.4 or within seven (7) days after receipt of the Contractor’s 

repeated notice under GCC Sub-Clause 39.5, or if the Employer makes 

use of the Facilities or part thereof, then the Facilities or that part thereof 

shall be deemed to have reached Completion as of the date of the 

Contractor’s notice or repeated notice, or as of the Employer’s use of the 

Facilities, as the case may be. 
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39.9 As soon as possible after Completion, the Contractor shall complete all 

outstanding minor items so that the Facilities are fully in accordance with 

the requirements of the Contract, failing which the Employer will 

undertake such completion and deduct the costs thereof from any monies 

owing to the Contractor. 

39.10 Upon Completion, the Employer shall be responsible for the care and 

custody of the Facilities or the relevant part thereof, together with the 

risk of loss or damage thereto, and shall thereafter take over the Facilities 

or the relevant part thereof. 

40. Commissioning and 

Operational 

Acceptance 

40.1 Commissioning 

40.1.1 Commissioning of the Facilities or any part thereof shall be 

commenced by the Contractor immediately after issue of the 

Completion Certificate by the Project Manager, pursuant to GCC 

Sub-Clause 39.5, or immediately after the date of the deemed 

Completion, under GCC Sub-Clause 39.6. 

40.1.2 The Employer shall supply the operating and maintenance 

personnel and all raw materials, utilities, lubricants, chemicals, 

catalysts, facilities, services and other matters required for 

Commissioning. 

40.1.3 In accordance with the requirements of the Contract, the 

Contractor’s and Project Manager’s advisory personnel shall attend 

the Commissioning, including the Guarantee Test, and shall advise 

and assist the Employer. 

40.2 Guarantee Test 

40.2.1 Subject to GCC Sub-Clause 40.5, the Guarantee Test and 

repeats thereof shall be conducted by the Contractor during 

Commissioning of the Facilities or the relevant part thereof to 

ascertain whether the Facilities or the relevant part can attain the 

Functional Guarantees specified in the Appendix to the Contract 

Agreement titled Functional Guarantees.  The Employer shall 

promptly provide the Contractor with such information as the 

Contractor may reasonably require in relation to the conduct and 

results of the Guarantee Test and any repeats thereof. 

40.2.2 If for reasons not attributable to the Contractor, the Guarantee 

Test of the Facilities or the relevant part thereof cannot be 

successfully completed within the period from the date of 

Completion specified in the PCC or any other period agreed 

upon by the Employer and the Contractor, the Contractor shall 

be deemed to have fulfilled its obligations with respect to the 

Functional Guarantees, and GCC Sub-Clauses 43.2 and 43.3 

shall not apply. 

40.3 Operational Acceptance 

40.3.2  At any time after any of the events set out in GCC Sub-Clause 

40.3.1 have occurred, the Contractor may give a notice to the 

Project Manager requesting the issue of an Operational 

Acceptance Certificate in the form provided in the Employer’s 

Requirements (Forms and Procedures)in respect of the Facilities 
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or the part thereof specified in such notice as of the date of such 

notice. 

40.3.3 The Project Manager shall, after consultation with the Employer, 

and within seven (7) days after receipt of the Contractor’s notice, 

issue an Operational Acceptance Certificate. 

40.3.4 If within seven (7) days after receipt of the Contractor’s notice, 

the Project Manager fails to issue the Operational Acceptance 

Certificate or fails to inform the Contractor in writing of the 

justifiable reasons why the Project Manager has not issued the 

Operational Acceptance Certificate, the Facilities or the relevant 

part thereof shall be deemed to have been accepted as of the date 

of the Contractor’s said notice. 
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40.4 Partial Acceptance 

40.4.1 If the Contract specifies that Completion and Commissioning 

shall be carried out in respect of parts of the Facilities, the 

provisions relating to Completion and Commissioning including 

the Guarantee Test shall apply to each such part of the Facilities 

individually, and the Operational Acceptance Certificate shall be 

issued accordingly for each such part of the Facilities. 

40.4.2 If a part of the Facilities comprises facilities such as buildings, 

for which no Commissioning or Guarantee Test is required, then 

the Project Manager shall issue the Operational Acceptance 

Certificate for such facility when it attains Completion, provided 

that the Contractor shall thereafter complete any outstanding 

minor items that are listed in the Operational Acceptance 

Certificate 

40.5 Delayed Pre-commissioning and/or Guarantee Test 

40.5.1 In the event that the Contractor is unable to proceed with the Pre-

commissioning of the Facilities pursuant to Sub-Clause 39.3, or 

with the Guarantee Test pursuant to Sub-Clause 40.2, for reasons 

attributable to the Employer either on account of non-availability 

of other facilities under the responsibilities of other contractor(s), 

or for reasons beyond the Contractor’s control, the provisions 

leading to “deemed” completion of activities such as 

Completion, pursuant to GCC Sub-Clause 39.6, and Operational 

Acceptance, pursuant to GCC Sub-Clause 40.3.4, and 

Contractor’s obligations regarding Defect Liability Period, 

pursuant to GCC Sub-Clause 42.2, Functional Guarantee, 

pursuant to GCC Clause 43, and Care of Facilities, pursuant to 

GCC Clause 48, and GCC Clause 66.1, Suspension, shall not 

apply.  In this case, the following provisions shall apply. 

40.5.2 When the Contractor is notified by the Project Manager that he 

will be unable to proceed with the activities and obligations 

pursuant to clauses 58 & 59, the Contractor shall be entitled to 

the following: 
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(a) the Time of Completion shall be extended for the period of 

suspension without imposition of liquidated damages 

pursuant to GCC Sub-Clause 41.2; 

(b) payments due to the Contractor in accordance with the 

provision specified in the  Appendix to the Contract 

Agreement titled Terms and Procedures of Payment, which 

would not have been payable in normal circumstances due to 

non-completion of the subject activities, shall be released to 

the Contractor against submission of a security in the form of 

a bank guarantee of equivalent amount acceptable to the 

Employer, and which shall become null and void when the 

Contractor will have complied with its obligations regarding 

those payments, subject to the provision of Sub-Clause 

40.5.3 below; 

(c) the expenses towards the above security and extension of 

other securities under the contract, of which validity needs to 

be extended, shall be reimbursed to the Contractor by the 

Employer; 

(d) the additional charges towards the care of the Facilities 

pursuant to GCC Sub-Clause 48.1 shall be reimbursed to the 

Contractor by the Employer for the period between the 

notification mentioned above and the notification mentioned 

in Sub-Clause 40.5.4 below.  The provision of GCC Sub-

Clause 49.2 shall apply to the Facilities during the same 

period. 

40.5.3 In the event that the period of suspension under above Sub-Clause 

40.5.1 actually exceeds one hundred eighty (180) days, the 

Employer and Contractor shall mutually agree to any additional 

compensation payable to the Contractor. 

40.5.4 When the Contractor is notified by the Project Manager that the 

plant is ready for Pre-commissioning, the Contractor shall proceed 

without delay in performing Pre-commissioning, in accordance 

with Clause 39. 

D. Guarantees and Liabilities 

41. Completion Time 

Guarantee 

41.1 The Contractor guarantees that it shall attain Completion of the Facilities (or 

a part for which a separate time for completion is specified) within the Time 

for Completion specified in the PCC pursuant to GCC Sub-Clause 24.1, or 

within such extended time to which the Contractor shall be entitled under 

GCC Clause 65  hereof 

41.2 If the Contractor fails to attain Completion of the Facilities or any part 

thereof within the Time for Completion or any extension thereof under GCC 

Clause 65, the Contractor shall pay to the Employer liquidated damages in 

the amount specified in the PCC as a percentage rate of the Contract Price 

or the relevant part thereof.  The aggregate amount of such liquidated 

damages shall in no event exceed the amount specified as “Maximum” in 

the PCC as a percentage rate of the Contract Price.  Once the “Maximum” is 

reached, the Employer may consider termination of the Contract, pursuant 

to GCC Sub-Clause 67.2.2. 

 Such payment shall completely satisfy the Contractor’s obligation to attain 

Completion of the Facilities or the relevant part thereof within the Time for 
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Completion or any extension thereof under GCC Clause 65.  The Contractor 

shall have no further liability whatsoever to the Employer in respect thereof. 

 However, the payment of liquidated damages shall not in any way relieve 

the Contractor from any of its obligations to complete the Facilities or from 

any other obligations and liabilities of the Contractor under the Contract. 

 Save for liquidated damages payable under this GCC Sub-Clause 41.2, the 

failure by the Contractor to attain any milestone or other act, matter or thing 

by any date specified in the Appendix to the Contract Agreement titled Time 

Schedule, and/or other program of work prepared pursuant to GCC Sub-

Clause 31.2 shall not render the Contractor liable for any loss or damage 

thereby suffered by the Employer.. 

41.3 If the Contractor attains Completion of the Facilities or any part thereof 

before the Time for Completion or any extension thereof under GCC Clause 

65, the Employer shall pay to the Contractor a bonus in the amount specified 

in the PCC.  The aggregate amount of such bonus shall in no event exceed 

the amount specified as “Maximum” in the PCC. 

42. Defect Liability 42.1 The Contractor warrants that the Facilities or any part thereof shall be free 

from defects in the design, engineering, materials and workmanship of the 

Plant supplied and of the work executed. 

42.2 The Defect Liability Period shall be five hundred and forty (540) days 

from the date of Completion of the Facilities (or any part thereof) or one 

year from the date of Operational Acceptance of the Facilities (or any part 

thereof), whichever first occurs, unless specified otherwise in the PCC 

pursuant to GCC Sub-Clause 42.10. 

If during the Defect Liability Period any defect should be found in the 

design, engineering, materials and workmanship of the Plant supplied or 

of the work executed by the Contractor, the Contractor shall promptly, in 

consultation and agreement with the Employer regarding appropriate 

remedying of the defects, and at its cost, repair, replace or otherwise make 

good as the Contractor shall determine at its discretion, such defect as well 

as any damage to the Facilities caused by such defect.  The Contractor 

shall not be responsible for the repair, replacement or making good of any 

defect or of any damage to the Facilities arising out of or resulting from 

any of the following causes: 

(a) improper operation or maintenance of the Facilities by the 

Employer; 

(b) operation of the Facilities outside specifications provided in the 

Contract; or 

(c) Normal wear and tear. 

42.3 The Contractor’s obligations under this GCC Clause 42 shall not apply to: 

(a) any materials that are supplied by the Employer under GCC Sub-

Clause 36.2, are normally consumed in operation, or have a normal 

life shorter than the Defect Liability Period stated herein; 

(b) any designs, specifications or other data designed, supplied or 

specified by or on behalf of the Employer or any matters for which 

the Contractor has disclaimed responsibility herein; or 
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(c) Any other materials supplied or any other work executed by or on 

behalf of the Employer, except for the work executed by the Employer 

under GCC Sub-Clause 42.7. 

42.4 The Employer shall give the Contractor a notice stating the nature of any 

such defect together with all available evidence thereof, promptly 

following the discovery thereof.  The Employer shall afford all reasonable 

opportunity for the Contractor to inspect any such defect. 

42.5 The Employer shall afford the Contractor all necessary access to the 

Facilities and the Site to enable the Contractor to perform its obligations 

under this GCC Clause 42. 

The Contractor may, with the consent of the Employer, remove from the 

Site any Plant or any part of the Facilities that are defective if the nature 

of the defect, and/or any damage to the Facilities caused by the defect, is 

such that repairs cannot be expeditiously carried out at the Site. 

42.6 If the repair, replacement or making good is of such a character that it may 

affect the efficiency of the Facilities or any part thereof, the Employer 

may give to the Contractor a notice requiring that tests of the defective 

part of the Facilities shall be made by the Contractor immediately upon 

completion of such remedial work, whereupon the Contractor shall carry 

out such tests. 

If such part fails the tests, the Contractor shall carry out further repair, 

replacement or making good, as the case may be, until that part of the 

Facilities passes such tests.  The tests shall be agreed upon by the 

Employer and the Contractor. 

42.7 If the Contractor fails to commence the work necessary to remedy such 

defect or any damage to the Facilities caused by such defect within a 

reasonable time (which shall in no event be considered to be less than 

fifteen (15) days), the Employer may, following notice to the Contractor, 

proceed to do such work, and the reasonable costs incurred by the 

Employer in connection therewith shall be paid to the Employer by the 

Contractor or may be deducted by the Employer from any monies due the 

Contractor or claimed under the Performance Security. 

42.8 If the Facilities or any part thereof cannot be used by reason of such defect 

and/or making good of such defect, the Defect Liability Period of the 

Facilities or such part, as the case may be, shall be extended by a period 

equal to the period during which the Facilities or such part cannot be used 

by the Employer because of any of the aforesaid reasons. 

42.9 Except as provided in GCC Clauses 42 and 49, the Contractor shall be 

under no liability whatsoever and howsoever arising, and whether under 

the Contract or at law, in respect of defects in the Facilities or any part 

thereof, the Plant, design or engineering or work executed that appear 

after Completion of the Facilities or any part thereof, except where such 

defects are the result of the gross negligence, fraud, or criminal or willful 

action of the Contractor. 

42.10 In addition, any such component of the Facilities, and during the period 

of time as may be specified in the PCC, shall be subject to an extended 

defect liability period.  Such obligation of the Contractor shall be in 

addition to the defect liability period specified under GCC Sub-Clause 

42.2. 
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43. Functional 

Guarantees 

43.1 The Contractor guarantees that during the Guarantee Test, the Facilities and 

all parts thereof shall attain the Functional Guarantees specified in the 

Appendix to the Contract Agreement titled Functional Guarantees, subject 

to and upon the conditions therein specified. 

43.2 If, for reasons attributable to the Contractor, the minimum level of the 

Functional Guarantees specified in the Appendix to the Contract Agreement 

titled Functional Guarantees, are not met either in whole or in part, the 

Contractor shall at its cost and expense make such changes, modifications 

and/or additions to the Plant or any part thereof as may be necessary to meet 

at least the minimum level of such Guarantees.  The Contractor shall notify 

the Employer upon completion of the necessary changes, modifications 

and/or additions, and shall request the Employer to repeat the Guarantee Test 

until the minimum level of the Guarantees has been met.  If the Contractor 

eventually fails to meet the minimum level of Functional Guarantees, the 

Employer may consider termination of the Contract, pursuant to GCC Sub-

Clause 64.2.2. 

43.3 If, for reasons attributable to the Contractor, the Functional Guarantees 

specified in the Appendix to the Contract Agreement titled Functional 

Guarantees, are not attained either in whole or in part, but the minimum level 

of the Functional Guarantees specified in the said Appendix to the Contract 

Agreement is met, the Contractor shall, at the Contractor’s option, either 

(a) make such changes, modifications and/or additions to the Facilities or any 

part thereof that are necessary to attain the Functional Guarantees at its cost 

and expense, and shall request the Employer to repeat the Guarantee Test or 

(b) pay liquidated damages to the Employer in respect of the failure to meet the 

Functional Guarantees in accordance with the provisions in the Appendix to 

the Contract Agreement titled Functional Guarantees. 

43.4 The payment of liquidated damages under GCC Sub-Clause 43.3, up to the 

limitation of liability specified in the Appendix to the Contract Agreement 

titled Functional Guarantees, shall completely satisfy the Contractor’s 

guarantees under GCC Sub-Clause 43.3, and the Contractor shall have no 

further liability whatsoever to the Employer in respect thereof.  Upon the 

payment of such liquidated damages by the Contractor, the Project Manager 

shall issue the Operational Acceptance Certificate for the Facilities or any 

part thereof in respect of which the liquidated damages have been so paid. 

44. Patent Indemnity 44.1 The Contractor shall, subject to the Employer’s compliance with GCC Sub-

Clause 44.2, indemnify and hold harmless the Employer and its employees 

and officers from and against any and all suits, actions or administrative 

proceedings, claims, demands, losses, damages, costs, and expenses of 

whatsoever nature, including attorney’s fees and expenses, which the 

Employer may suffer as a result of any infringement or alleged infringement 

of any patent, utility model, registered design, trademark, copyright or other 

intellectual property right registered or otherwise existing at the date of the 

Contract by reason of:  (a) the installation of the Facilities by the Contractor 

or the use of the Facilities in the country where the Site is located; and (b) 

the sale of the products produced by the Facilities in any country. 

Such indemnity shall not cover any use of the Facilities or any part thereof other 

than for the purpose indicated by or to be reasonably inferred from the 

Contract, any infringement resulting from the use of the Facilities or any part 

thereof, or any products produced thereby in association or combination with 
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any other equipment, plant or materials not supplied by the Contractor, 

pursuant to the Contract Agreement. 

44.2 If any proceedings are brought or any claim is made against the Employer 

arising out of the matters referred to in GCC Sub-Clause 29.1, the Employer 

shall promptly give the Contractor a notice thereof, and the Contractor may 

at its own expense and in the Employer’s name conduct such proceedings or 

claim and any negotiations for the settlement of any such proceedings or 

claim. 

If the Contractor fails to notify the Employer within twenty-eight (28) days 

after receipt of such notice that it intends to conduct any such proceedings 

or claim, then the Employer shall be free to conduct the same on its own 

behalf.  Unless the Contractor has so failed to notify the Employer within the 

twenty-eight (28) day period, the Employer shall make no admission that 

may be prejudicial to the defense of any such proceedings or claim. 

The Employer shall, at the Contractor’s request, afford all available 

assistance to the Contractor in conducting such proceedings or claim, and 

shall be reimbursed by the Contractor for all reasonable expenses incurred 

in so doing. 

44.3 The Employer shall indemnify and hold harmless the Contractor and its 

employees, officers and Subcontractors from and against any and all suits, 

actions or administrative proceedings, claims, demands, losses, damages, 

costs, and expenses of whatsoever nature, including attorney’s fees and 

expenses, which the Contractor may suffer as a result of any infringement or 

alleged infringement of any patent, utility model, registered design, 

trademark, copyright or other intellectual property right registered or 

otherwise existing at the date of the Contract arising out of or in connection 

with any design, data, drawing, specification, or other documents or 

materials provided or designed by or on behalf of the Employer. 

45. Limitation of 

Liability 

45.1 Except in cases of criminal negligence or willful misconduct, 

(a) neither Party shall be liable to the other Party, whether in contract, 

tort, or otherwise, for any indirect or consequential loss or damage, loss of 

use, loss of production, or loss of profits or interest costs, which may be 

suffered by the other Party in connection with the Contract, other than 

specifically provided as any obligation of the Party in the Contract, and 

(b) the aggregate liability of the Contractor to the Employer, whether 

under the Contract, in tort or otherwise, shall not exceed the amount 

resulting from the application of the multiplier specified in the PCC, to the 

Contract Price or, if a multiplier is not so specified, the total Contract Price, 

provided that this limitation shall not apply to the cost of repairing or 

replacing defective equipment, or to any obligation of the Contractor to 

indemnify the Employer with respect to patent infringement.. 

E.  Risk Distribution 

46. Transfer of 

Ownership 

46.1 Ownership of the Plant (including spare parts) to be imported into the 

country where the Site is located shall be transferred to the Employer upon 

loading on to the mode of transport to be used to convey the Plant from the 

country of origin to that country. 

46.2 Ownership of the Plant (including spare parts) procured in the country where 

the Site is located shall be transferred to the Employer when the Plant are 

brought on to the Site. 



 

33/11 kV AIS Substation and Line Works at BSCIC-2 Rajshahi (Re-Tender)   79 

46.3 Ownership of the Contractor’s Equipment used by the Contractor and its 

Subcontractors in connection with the Contract shall remain with the 

Contractor or its Subcontractors. 

46.4 Ownership of any Plant in excess of the requirements for the Facilities shall 

revert to the Contractor upon Completion of the Facilities or at such earlier 

time when the Employer and the Contractor agree that the Plant in question 

are no longer required for the Facilities. 

46.5 Notwithstanding the transfer of ownership of the Plant, the responsibility for 

care and custody thereof together with the risk of loss or damage thereto 

shall remain with the Contractor pursuant to GCC Clause 32 (Care of 

Facilities) hereof until Completion of the Facilities or the part thereof in 

which such Plant are incorporated. 

47. Care of Facilities 47.1 The Contractor shall be responsible for the care and custody of the Facilities or 

any part thereof until the date of Completion of the Facilities pursuant to GCC 

Clause 39 or, where the Contract provides for Completion of the Facilities in 

parts, until the date of Completion of the relevant part, and shall make good at 

its own cost any loss or damage that may occur to the Facilities or the relevant 

part thereof from any cause whatsoever during such period.  The Contractor 

shall also be responsible for any loss or damage to the Facilities caused by the 

Contractor or its Subcontractors in the course of any work carried out, pursuant 

to GCC Clause 42.  Notwithstanding the foregoing, the Contractor shall not be 

liable for any loss or damage to the Facilities or that part thereof caused by 

reason of any of the matters specified or referred to in paragraphs (a), (b) and 

(c) of GCC Sub-Clauses 48.2. 

47.2 If any loss or damage occurs to the Facilities or any part thereof or to the 

Contractor’s temporary facilities by reason of 

(a) insofar as they relate to the country where the Site is located, nuclear 

reaction, nuclear radiation, radioactive contamination, pressure wave 

caused by aircraft or other aerial objects, or any other occurrences that an 

experienced contractor could not reasonably foresee, or if reasonably 

foreseeable could not reasonably make provision for or insure against, 

insofar as such risks are not normally insurable on the insurance market 

and are mentioned in the general exclusions of the policy of insurance, 

including War Risks and Political Risks, taken out under GCC Clause 34 

hereof; or 

(b) any use or occupation by the Employer or any third Party other than 

a Subcontractor, authorized by the Employer of any part of the 

Facilities; or 

(c) any use of or reliance upon any design, data or specification provided 

or designated by or on behalf of the Employer, or any such matter for 

which the Contractor has disclaimed responsibility herein, 

47.3 the Employer shall pay to the Contractor all sums payable in respect of the 

Facilities executed, notwithstanding that the same be lost, destroyed or 

damaged, and will pay to the Contractor the replacement value of all 

temporary facilities and all parts thereof lost, destroyed or damaged.  If the 

Employer requests the Contractor in writing to make good any loss or 

damage to the Facilities thereby occasioned, the Contractor shall make 

good the same at the cost of the Employer in accordance with GCC Clause 

64.  If the Employer does not request the Contractor in writing to make 
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good any loss or damage to the Facilities thereby occasioned, the Employer 

shall either request a change in accordance with GCC Clause 64, excluding 

the performance of that part of the Facilities thereby lost, destroyed or 

damaged, or, where the loss or damage affects a substantial part of the 

Facilities, the Employer shall terminate the Contract pursuant to GCC Sub-

Clause 66.1 hereof. 

47.4 The Contractor shall be liable for any loss of or damage to any Contractor’s 

Equipment, or any other property of the Contractor used or intended to be 

used for purposes of the Facilities, except (i) as mentioned in GCC Sub-

Clause 42.2 with respect to the Contractor’s temporary facilities, and (ii) 

where such loss or damage arises by reason of any of the matters specified 

in GCC Sub-Clauses 47.2 (b) and (c). 

48. Loss of or Damage to 

Property; Accident 

or Injury to 

Workers; 

Indemnification 

48.1 Subject to GCC Sub-Clause 48.3, the Contractor shall indemnify and hold 

harmless the Employer and its employees and officers from and against any 

and all suits, actions or administrative proceedings, claims, demands, losses, 

damages, costs, and expenses of whatsoever nature, including attorney’s fees 

and expenses, in respect of the death or injury of any person or loss of or 

damage to any property other than the Facilities whether accepted or not, 

arising in connection with the supply and installation of the Facilities and by 

reason of the negligence of the Contractor or its Subcontractors, or their 

employees, officers or agents, except any injury, death or property damage 

caused by the negligence of the Employer, its contractors, employees, 

officers or agents. 

48.2 If any proceedings are brought or any claim is made against the Employer 

that might subject the Contractor to liability under GCC Sub-Clause 48.1, 

the Employer shall promptly give the Contractor a notice thereof and the 

Contractor may at its own expense and in the Employer’s name conduct such 

proceedings or claim and any negotiations for the settlement of any such 

proceedings or claim. 

48.3  If the Contractor fails to notify the Employer within twenty-eight (28) days 

after receipt of such notice that it intends to conduct any such proceedings 

or claim, then the Employer shall be free to conduct the same on its own 

behalf.  Unless the Contractor has so failed to notify the Employer within 

the twenty-eight (28) day period, the Employer shall make no admission that 

may be prejudicial to the defense of any such proceedings or claim. 

The Employer shall, at the Contractor’s request, afford all available assistance to 

the Contractor in conducting such proceedings or claim, and shall be 

reimbursed by the Contractor for all reasonable expenses incurred in so 

doing. 

48.4 The Employer shall indemnify and hold harmless the Contractor and its 

employees, officers and Subcontractors from any liability for loss of or 

damage to property of the Employer, other than the Facilities not yet taken 

over, that is caused by fire, explosion or any other perils, in excess of the 

amount recoverable from insurances procured under GCC Clause 49, 

provided that such fire, explosion or other perils were not caused by any act 

or failure of the Contractor. 

48.5 The Party entitled to the benefit of an indemnity under this GCC Clause 48 

shall take all reasonable measures to mitigate any loss or damage which has 

occurred.  If the Party fails to take such measures, the other Party’s liabilities 

shall be correspondingly reduced. 
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49. Insurance 49.1 To the extent specified in the Appendix to the Contract Agreement titled 

Insurance Requirements, the Contractor shall at its expense take out and 

maintain in effect, or cause to be taken out and maintained in effect, during 

the performance of the Contract, the insurances set forth below in the sums 

and with the deductibles and other conditions specified in the said 

Appendix.  The identity of the insurers and the form of the policies shall be 

subject to the approval of the Employer, who should not unreasonably 

withhold such approval. 

(a) Cargo Insurance During Transport 

Covering loss or damage occurring while in transit from the 

Contractor’s or Subcontractor’s works or stores until arrival at the 

Site, to the Plant (including spare parts therefor) and to the 

Contractor’s Equipment. 

(b) Installation All Risks Insurance 

Covering physical loss or damage to the Facilities at the Site, 

occurring prior to Completion of the Facilities, with extended 

maintenance coverage for the Contractor’s liability in respect of any 

loss or damage occurring during the Defect Liability Period while the 

Contractor is on the Site for the purpose of performing its obligations 

during the Defect Liability Period. 

(c) Third Party Liability Insurance 

Covering bodily injury or death suffered by third Parties including 

the Employer’s personnel, and loss of or damage to property 

occurring in connection with the supply and installation of the 

Facilities. 

(d) Automobile Liability Insurance 

Covering use of all vehicles used by the Contractor or its 

Subcontractors, whether or not owned by them, in connection with 

the execution of the Contract. 

(e) Workers’ Compensation 

In accordance with the statutory requirements applicable in any 

country where the Contract or any part thereof is executed. 

(f) Employer’s Liability 

In accordance with the statutory requirements applicable in any country 

where the Contract or any part thereof is executed. 

(g) Other Insurances 

Such other insurances as may be specifically agreed upon by the 

Parties hereto as listed in the Appendix to the Contract Agreement 

titled Insurance Requirements. 

49.2 The Employer shall be named as co-insured under all insurance policies 

taken out by the Contractor pursuant to GCC Sub-Clause 49.1, except for 

the Third Party Liability, Workers’ Compensation and Employer’s 

Liability Insurances, and the Contractor’s Subcontractors shall be named 

as co-insureds under all insurance policies taken out by the Contractor 

pursuant to GCC Sub-Clause 49.1 except for the Cargo Insurance during 

Transportation, Workers’ Compensation and Employer’s Liability 

Insurances.  All insurer’s rights of subrogation against such co-insureds 

for losses or claims arising out of the performance of the Contract shall 

be waived under such policies. 

49.3 The Contractor shall, in accordance with the provisions of the Appendix 

to the Contract Agreement titled Insurance Requirements, deliver to the 
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Employer certificates of insurance or copies of the insurance policies as 

evidence that the required policies are in full force and effect.  The 

certificates shall provide that no less than twenty-one (21) days’ notice 

shall be given to the Employer by insurers prior to cancellation or 

material modification of a policy. 

49.4 The Contractor shall ensure that, where applicable, its Subcontractor(s) 

shall take out and maintain in effect adequate insurance policies for their 

personnel and vehicles and for work executed by them under the 

Contract, unless such Subcontractors are covered by the policies taken 

out by the Contractor. 

49.5 The Employer shall at its expense take out and maintain in effect during 

the performance of the Contract those insurances specified in the  

Appendix to the Contract Agreement titled Insurance Requirements, in 

the sums and with the deductibles and other conditions specified in the 

said Appendix.  The Contractor and the Contractor’s Subcontractors shall 

be named as co-insured under all such policies.  All insurers’ rights of 

subrogation against such co-insured for losses or claims arising out of the 

performance of the Contract shall be waived under such policies.  The 

Employer shall deliver to the Contractor satisfactory evidence that the 

required insurances are in full force and effect.  The policies shall provide 

that not less than twenty-one (21) days’ notice shall be given to the 

Contractor by all insurers prior to any cancellation or material 

modification of the policies.  If so requested by the Contractor, the 

Employer shall provide copies of the policies taken out by the Employer 

under this GCC Sub-Clause 49.5. 

49.6 If the Contractor fails to take out and/or maintain in effect the insurances 

referred to in GCC Sub-Clause 49.1, the Employer may take out and 

maintain in effect any such insurances and may from time to time deduct 

from any amount due to the Contractor under the Contract any premium 

that the Employer shall have paid to the insurer, or may otherwise recover 

such amount as a debt due from the Contractor.  If the Employer fails to 

take out and/or maintain in effect the insurances referred to in GCC 49.5, 

the Contractor may take out and maintain in effect any such insurances 

and may from time to time deduct from any amount due the Employer 

under the Contract any premium that the Contractor shall have paid to the 

insurer, or may otherwise recover such amount as a debt due from the 

Employer.  If the Contractor fails to or is unable to take out and maintain 

in effect any such insurances, the Contractor shall nevertheless have no 

liability or responsibility towards the Employer, and the Contractor shall 

have full recourse against the Employer for any and all liabilities of the 

Employer herein. 

49.7 Unless otherwise provided in the Contract, the Contractor shall prepare 

and conduct all and any claims made under the policies affected by it 

pursuant to this GCC Clause 49, and all monies payable by any insurers 

shall be paid to the Contractor.  The Employer shall give to the Contractor 

all such reasonable assistance as may be required by the Contractor.  With 

respect to insurance claims in which the Employer’s interest is involved, 

the Contractor shall not give any release or make any compromise with 

the insurer without the prior written consent of the Employer.  With 

respect to insurance claims in which the Contractor’s interest is involved, 

the Employer shall not give any release or make any compromise with 

the insurer without the prior written consent of the Contractor. 
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50. Unforeseen 

Conditions 

50.1 If, during the execution of the Contract, the Contractor shall encounter on 

the Site any physical conditions other than climatic conditions, or 

artificial obstructions that could not have been reasonably foreseen prior 

to the date of the Contract Agreement by an experienced contractor on 

the basis of reasonable examination of the data relating to the Facilities 

including any data as to boring tests, provided by the Employer, and on 

the basis of information that it could have obtained from a visual 

inspection of the Site if access thereto was available, or other data readily 

available to it relating to the Facilities, and if the Contractor determines 

that it will in consequence of such conditions or obstructions incur 

additional cost and expense or require additional time to perform its 

obligations under the Contract that would not have been required if such 

physical conditions or artificial obstructions had not been encountered, 

the Contractor shall promptly, and before performing additional work or 

using additional Plant or Contractor’s Equipment, notify the Project 

Manager in writing beforehand: 

(a  the physical conditions or artificial obstructions on the Site that could 

not have been reasonably foreseen; 

(b) the additional work and/or Plant and/or Contractor’s Equipment 

required, including the steps which the Contractor will or proposes 

to take to overcome such conditions or obstructions; 

(c) the extent of the anticipated delay; and 

(d) the additional cost and expense that the Contractor is likely to incur.) 

On receiving any notice from the Contractor under this GCC Sub-Clause 

50.1, the Project Manager shall promptly consult with the Employer and 

Contractor and decide upon the actions to be taken to overcome the 

physical conditions or artificial obstructions encountered.  Following such 

consultations, the Project Manager shall instruct the Contractor, with a 

copy to the Employer, of the actions to be taken. 

50.2 Any reasonable additional cost and expense incurred by the Contractor in 

following the instructions from the Project Manager to overcome such 

physical conditions or artificial obstructions referred to in GCC Sub-

Clause 50.1 shall be paid by the Employer to the Contractor as an addition 

to the Contract Price. 

50.3 If the Contractor is delayed or impeded in the performance of the Contract 

because of any such physical conditions or artificial obstructions referred 

to in GCC Sub-Clause 50.1, the Time for Completion shall be extended 

in accordance with GCC Clause 60. 

51. Change in Laws and 

Regulation 

51.1 Unless otherwise specified in the Contract, if after the Contract, any law, 

regulation, ordinance, order or bylaw having the force of law is enacted, 

promulgated, abrogated, or changed in Bangladesh (which shall be 

deemed to include any change in interpretation or application by the 

competent authorities) that subsequently affects the Delivery Date and/or 

the Contract Price, then such Delivery Date and/or Contract Price shall 

be correspondingly increased or decreased, to the extent that the Supplier 

has thereby been affected in the performance of any of its obligations 

under the Contract. 
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52. Force Majeure 52.1 In this Clause, “Force Majeure” means an exceptional event or circumstance: 

(a) which is beyond a Party’s control; 

(b) which such Party could not reasonably have provided against before 

entering into the Contract; 

(c) which, having arisen, such Party could not reasonably have avoided or 

overcome; and 

(d) which is not substantially attributable to the other Party. 

52.2 Force Majeure may include, but is not limited to, exceptional events or 

circumstances of the kind listed below, so long as conditions (a) to (d) above 

are satisfied: 

(i) war, hostilities (whether war be declared or not), invasion, act of 

foreign enemies; 

(ii) rebellion, terrorism, sabotage by persons other than the Contractor’s 

Personnel, revolution, insurrection, military or usurped power, or civil 

war; 

(iii) riot, commotion, disorder, strike or lockout by persons other than the 

Contractor’s Personnel; 

(iv) munitions of war, explosive materials, ionising radiation or 

contamination by radio-activity, except as may be attributable to the 

Contractor’s use of such munitions, explosives, radiation or radio-

activity, and 

(v) natural catastrophes such as cyclone, hurricane, typhoon, tsunami, 

storm surge, floods, earthquake , landslides, fires, epidemics, 

quarantine restrictions,  or volcanic activity; 

(vi) freight embargoes; 

(vii) acts of the Government in its sovereign capacity. 

53. Notice of Force 

Majeure 

53.1 If a Party is or will be prevented from performing its substantial obligations 

under the Contract by Force Majeure, then it shall give notice to the other 

Party of the event or circumstances constituting the Force Majeure and shall 

specify the obligations, the performance of which is or will be prevented. 

The notice shall be given within 14 days after the Party became aware, or 

should have become aware, of the relevant event or circumstance 

constituting Force Majeure 

53.2 The Party shall, having given notice, be excused performance of its 

obligations for so long as such Force Majeure prevents it from performing 

them. 

53.3 Notwithstanding any other provision of this Clause, Force Majeure shall not 

apply to obligations of either Party to make payments to the other Party under 

the Contract. 

54. Duty to Minimize 

Delay 

54.1 Each Party shall at all times use all reasonable endeavors to minimize any 

delay in the performance of the Contract as a result of Force Majeure. 

54.2 A Party shall give notice to the other Party when it ceases to be affected by 

the Force Majeure. 
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55. Consequences of 

Force Majeure 

55.1 The Contractor shall not be liable for forfeiture of its Performance 

Security, liquidated damages, or termination for default if and to the 

extent that it’s delay in performance or other failure to perform its 

obligations under the Contract is the result of an event of Force Majeure: 

55.2 The Employer may suspend the delivery or contract implementation, 

wholly or partly, by written order for a certain period of time, as it deems 

necessary due to force majeure as defined in the contract. 

55.3 Delivery made either upon the lifting or the expiration of the suspension 

order. However, if the Employer terminates the contract as stated under 

GCC clause 66, resumption of delivery cannot be done. 

55.4 The Employer determines the existence of a force majeure that will be 

the basis of the issuance of suspension of order. 

F. Payment 

56. Contract Price 56.1 The Contract Price shall be paid as specified in the Contract Agreement 

Form PG5A- 8. 

56.2 Unless an adjustment clause is provided for in the PCC, the Contract Price 

shall be a firm lump sum not subject to any alteration, except in the event 

of a Change in the Facilities or as otherwise provided in the Contract. 

56.3 Subject to GCC Sub-Clauses 25.2, 26.1 and 50 hereof, the Contractor shall 

be deemed to have satisfied itself as to the correctness and sufficiency of 

the Contract Price, which shall, except as otherwise provided for in the 

Contract, cover all its obligations under the Contract. 

56.4 Prices shall be adjusted for fluctuations in the cost of inputs only if provided 

for in the PCC.  If so provided, the amounts as certified in each payment 

certificate, before deducting for Advance Payment, shall be adjusted by 

applying the respective price adjustment factor to the payment amount. The 

generic formula indicated below in the form as specified  in the PCC  

applies: 

P= A + B (Im/Io) 

where: 

P is the adjustment factor 

A and B are Coefficients specified in the PCC, representing the 

nonadjustable and adjustable portions, respectively, of the Contract; and 

Im is the Index during the month the work has been executed and Io is the 

Index prevailing twenty eight (28) days prior to the deadline for submission 

of Tender. 

The Indexes to be used is as published by the Bangladesh Bureau of 

Statistics (BBS) on a monthly basis. In case not available, then other 

countries or authorities of the sources mentioned in Appendix to the 

Tender may be used. 

56.5 If the value of the Index is changed after it has been used in a calculation, 

the calculation shall be corrected and an adjustment made in the next or in 

the final payment certificate.  The Index value shall be deemed to take 

account of all changes in price due to fluctuations. 
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57. Terms of Payment 57.1 The Contract Price shall be paid as specified in the Contract Agreement and 

in the Appendix to the Contract Agreement titled Terms and 

Procedures of Payment, which also outlines the procedures to be followed 

in making application for and processing payments. 

57.2 No payment made by the Employer herein shall be deemed to constitute 

acceptance by the Employer of the Facilities or any part(s) thereof. 

57.3 In the event that the Employer fails to make any payment by its respective 

due date or within the period set forth in the Contract, the Employer shall 

pay to the Contractor interest on the amount of such delayed payment at the 

rate(s) shown in the Appendices to the Contract Agreement titled Terms 

and Procedures of Payment, for the period of delay until payment has been 

made in full, whether before or after judgment or arbitrage award. 

57.4 The currency or currencies in which payments are made to the Contractor 

under this Contract shall be specified in the Appendices to the Contract 

Agreement titled Terms and Procedures of Payment, subject to the general 

principle that payments will be made in the currency or currencies in which 

the Contract Price has been stated in the Contractor’s tender. 

58. Advance Payment 

Security 
58.1 The Contractor shall, within twenty-eight (28) days of the notification of 

contract award, provide a security in an amount equal to the advance 

payment calculated in accordance with the Appendix to the Contract 

Agreement titled Terms and Procedures of Payment, and in the same 

currency or currencies. 

58.2 The security shall be in the form provided in the tender documents or in 

another form acceptable to the Employer.  The amount of the security shall 

be reduced in proportion to the value of the Facilities executed by and paid 

to the Contractor from time to time, and shall automatically become null 

and void when the full amount of the advance payment has been recovered 

by the Employer.  The security shall be returned to the Contractor 

immediately after its expiration. 

59. Performance Security 59.1 The Contractor shall, within twenty-eight (28) days of the notification of 

contract award, provide a security for the due performance of the Contract 

in the amount specified in the PCC. 

59.2 The performance security shall be denominated in the currency or 

currencies of the Contract, or in a freely convertible currency acceptable to 

the Employer, and shall be in the form provided in Section 5, Tender and 

Contract Forms, corresponding to the type of bank guarantee stipulated by 

the Employer in the PCC, or in another form acceptable to the Employer. 

59.3 Unless otherwise specified in the PCC, the security shall be reduced by half 

on the date of the Operational Acceptance. The Security shall become null 

and void, or shall be reduced pro rata to the Contract Price of a part of the 

Facilities for which a separate Time for Completion is provided, five 

hundred and forty (540) days after Completion of the Facilities or three 

hundred and sixty five (365) days after Operational Acceptance of the 

Facilities, whichever occurs first; provided, however, that if the Defects 

Liability Period has been extended on any part of the Facilities pursuant to 

GCC Sub-Clause 42.8 hereof, the Contractor shall issue an additional 

security in an amount proportionate to the Contract Price of that part.  The 

security shall be returned to the Contractor immediately after its expiration, 

provided, however, that if the Contractor, pursuant to GCC Sub-Clause 

42.10, is liable for an extended defect liability obligation, the performance 
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security shall be extended for the period specified in the PCC pursuant to 

GCC Sub-Clause 42.10 and up to the amount specified in the PCC. 

59.4 The Employer shall not make a claim under the Performance Security, 

except for amounts to which the Employer is entitled under the Contract. 

The Employer shall indemnify and hold the Contractor harmless against 

and from all damages, losses and expenses (including legal fees and 

expenses) resulting from a claim under the Performance Security to the 

extent to which the Employer was not entitled to make the claim. 

60. Taxes and Duties 60.1 The Contractor shall be entirely responsible for all kinds of taxes, duties, 

fees, levies, and such other charges assessed on the Contractor, its 

Subcontractors or their employees by all municipal, state or national 

government authorities in connection with the Facilities in and outside of 

the country where the Site is located. 

60.2 Notwithstanding GCC Sub-Clause 60.1 above, the Employer shall bear and 

promptly pay 

(a) all customs and import duties for the Plant specified in Price Schedule 

No. 1; and 

(b) other domestic taxes such as, sales tax and value added tax (VAT) on 

the Plant specified in Price Schedules No. 1 and No. 2 and that is to be 

incorporated into the Facilities, and on the finished goods, imposed by 

the law of the country where the Site is located. 

60.3 If any tax exemptions, reductions, allowances or privileges may be 

available to the Contractor in the country where the Site is located, the 

Employer shall use its best endeavors to enable the Contractor to benefit 

from any such tax savings to the maximum allowable extent. 

61. Payments to 

Nominated 

Subcontractor(s) 

61.1 The Contractor shall pay to the Nominated Subcontractor(s) the amounts 

shown on the Nominated Subcontractor’s invoices approved by the 

Contractor in accordance with the subcontract included under the Contract. 

62.  Price Adjustment 62.1 Where the Contract Period (excluding the Defects Liability Period) exceeds 

eighteen (18) months, it is normal procedure that prices payable to the 

Contractor shall be subject to adjustment during the performance of the 

Contract to reflect changes occurring in the cost of labour and material 

components.  In such cases the tender documents shall include in the 

Appendix 2, a formula of such price adjustment. 

62.2 Where Contracts are of a shorter duration than eighteen (18) months or in 

cases where there is to be no Price Adjustment, the following provision 

shall not be included.  Instead, it shall be indicated under this Appendix 2 

that the prices are to remain firm and fixed for the duration of the Contract. 

62.3 If the value of the Index is changed after it has been used in a calculation, 

the calculation shall be corrected and an adjustment made in the next or in 

the final payment certificate.  The Index value shall be deemed to take 

account of all changes in price due to fluctuations. 
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63. Liquidated Damages 63.1 The Contractor shall be liable to pay Liquidated   Damages or in other 

words the Delay Damages to the Employer at the rate per day as specified 

in the PCC for each day of delay from the Intended Completion Date, for 

the uncompleted delivery of goods/works/services or for any part thereof. 

63.2 The total amount of Liquidated Damages shall not exceed the amount 

defined in the PCC. 

63.3 Once the cumulative amount of Liquidated Damages reaches ten (10) 

percent of the Contract price, the Employer may rescind the Contract, 

without prejudice to other courses of action and remedies open to it. 

63.4 The amount of Liquidated Damages may be deducted from any money due 

or which may become due to the Contractor under the Contract and/or 

collect such amount of Liquidated Damages from the Retention Money (if 

any) or other securities posted by the Contractor whichever is convenient 

to the Employer. In an extreme situation that no such foregoing recourse is 

available, the contractor be asked to make good the damages from his own 

finances in writing failing which necessary action as per the provisions of 

this GCC or PCC be taken. 

63.5 Payment of Liquidated Damages by the Contractor shall not relieve the 

Contractor from its obligations. 

63.6 If the Intended Completion Date is extended after Liquidated Damages 

have been paid, the Engineer shall correct any overpayment of Liquidated 

Damages by the Contractor by adjusting the next payment certificate. 

G. Change in Contract Elements 

64. Change in the 

Facilities 
64.1 Introducing a Change 

64.1.1 Subject to GCC Sub-Clauses 64.2.5 and 64.2.7, the Employer 

shall have the right to propose, and subsequently require, that the Project 

Manager order the Contractor from time to time during the performance of 

the Contract to make any change, modification, addition or deletion to, in 

or from the Facilities hereinafter called “Change”, provided that such 

Change falls within the general scope of the Facilities and does not 

constitute unrelated work and that it is technically practicable, taking into 

account both the state of advancement of the Facilities and the technical 

compatibility of the Change envisaged with the nature of the Facilities as 

specified in the Contract 

64.1.2 The Contractor may from time to time during its performance of 

the Contract propose to the Employer with a copy to the Project Manager, 

any Change that the Contractor considers necessary or desirable to improve 

the quality, efficiency or safety of the Facilities.  The Employer may at its 

discretion approve or reject any Change proposed by the Contractor, 

provided that the Employer shall approve any Change proposed by the 

Contractor to ensure the safety of the Facilities. 

64.1.3 Notwithstanding GCC Sub-Clauses 64.1.1 and 64.1.2, no change 

made necessary because of any default of the Contractor in the performance 

of its obligations under the Contract shall be deemed to be a Change, and 

such change shall not result in any adjustment of the Contract Price or the 

Time for Completion. 
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64.1.4 The procedure on how to proceed with and execute Changes is 

specified in GCC Sub-Clauses 64.2 and 64.3, and further details and forms 

are provided in the Employer’s Requirements (Forms and Procedures). 

64.2 Changes Originating from Employer 

64.2.1 If the Employer proposes a Change pursuant to GCC Sub-Clause 

64.1.1, it shall send to the Contractor a “Request for Change Proposal,” 

requiring the Contractor to prepare and furnish to the Project Manager as 

soon as reasonably practicable a “Change Proposal,” which shall include the 

following: 

(a) brief description of the Change 

(b) effect on the Time for Completion 

(c) estimated cost of the Change 

(d) effect on Functional Guarantees (if any) 

(e) effect on the Facilities 

(f) effect on any other provisions of the Contract. 

64.2.2 Prior to preparing and submitting the “Change Proposal,” the 

Contractor shall submit to the Project Manager an “Estimate for Change 

Proposal,” which shall be an estimate of the cost of preparing and submitting 

the Change Proposal. 

Upon receipt of the Contractor’s Estimate for Change Proposal, the 

Employer shall do one of the following: 

(a) accept the Contractor’s estimate with instructions to the Contractor to 

proceed with the preparation of the Change Proposal 

(b) advise the Contractor of any part of its Estimate for Change Proposal 

that is unacceptable and request the Contractor to review its estimate 

(c) advise the Contractor that the Employer does not intend to proceed 

with the Change. 

64.2.3 Upon receipt of the Employer’s instruction to proceed under GCC 

Sub-Clause 64.2.2 (a), the Contractor shall, with proper expedition, proceed 

with the preparation of the Change Proposal, in accordance with GCC Sub-

Clause 64.2.1. 

64.2.4 The pricing of any Change shall, as far as practicable, be calculated 

in accordance with the rates and prices included in the Contract.  If such 

rates and prices are inequitable, the Parties thereto shall agree on specific 

rates for the valuation of the Change 
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.64.2.5 If before or during the preparation of the Change Proposal it 

becomes apparent that the aggregate effect of compliance therewith and with 

all other Change Orders that have already become binding upon the 

Contractor under this GCC Clause 64 would be to increase or decrease the 

Contract Price as originally set forth in Article 2 (Contract Price) of the 

Contract Agreement by more than fifteen percent (15%), the Contractor may 

give a written notice of objection thereto prior to furnishing the Change 

Proposal as aforesaid.  If the Employer accepts the Contractor’s objection, 

the Employer shall withdraw the proposed Change and shall notify the 

Contractor in writing thereof. 

The Contractor’s failure to so object shall neither affect its right to object to 

any subsequent requested Changes or Change Orders herein, nor affect its 

right to take into account, when making such subsequent objection, the 

percentage increase or decrease in the Contract Price that any Change not 

objected to by the Contractor represents. 

64.2.6 Upon receipt of the Change Proposal, the Employer and the 

Contractor shall mutually agree upon all matters therein contained.  Within 

fourteen (14) days after such agreement, the Employer shall, if it intends to 

proceed with the Change, issue the Contractor with a Change Order. 

If the Employer is unable to reach a decision within fourteen (14) days, it 

shall notify the Contractor with details of when the Contractor can expect a 

decision. 

If the Employer decides not to proceed with the Change for whatever reason, 

it shall, within the said period of fourteen (14) days, notify the Contractor 

accordingly.  Under such circumstances, the Contractor shall be entitled to 

reimbursement of all costs reasonably incurred by it in the preparation of the 

Change Proposal, provided that these do not exceed the amount given by the 

Contractor in its Estimate for Change Proposal submitted in accordance with 

GCC Sub-Clause 64.2.2. 

64.2.7 If the Employer and the Contractor cannot reach agreement on the 

price for the Change, an equitable adjustment to the Time for Completion, 

or any other matters identified in the Change Proposal, the Employer may 

nevertheless instruct the Contractor to proceed with the Change by issue of 

a “Pending Agreement Change Order.” 

Upon receipt of a Pending Agreement Change Order, the Contractor shall 

immediately proceed with effecting the Changes covered by such Order.  

The Parties shall thereafter attempt to reach agreement on the outstanding 

issues under the Change Proposal. 
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64.3 Changes Originating from Contractor 

64.3.1 If the Contractor proposes a Change pursuant to GCC Sub-Clause 

64.1.2, the Contractor shall submit to the Project Manager a written 

“Application for Change Proposal,” giving reasons for the 

proposed Change and including the information specified in GCC 

Sub-Clause 64.2.1. 

Upon receipt of the Application for Change Proposal, the Parties 

shall follow the procedures outlined in GCC Sub-Clauses 64.2.6 

and 

64.3.2.  However, should the Employer choose not to proceed, the 

Contractor shall not be entitled to recover the costs of preparing the 

Application for Change Proposal. 

65. Extension of Time for 

Completion 
65.1 The Time(s) for Completion specified in the PCC pursuant to GCC Sub-

Clause 8.2 shall be extended if the Contractor is delayed or impeded in the 

performance of any of its obligations under the Contract by reason of any 

of the following: 

(a) any Change in the Facilities as provided in GCC Clause 64 

(b) any occurrence of Force Majeure as provided in GCC Clause 52, 

unforeseen conditions as provided in GCC Clause 50, or other 

occurrence of any of the matters specified or referred to in paragraphs 

(a), (b) and (c) of GCC Sub-Clause 47.2 

(c) any suspension order given by the Employer under GCC Clause 41 

hereof or reduction in the rate of progress pursuant to GCC Sub-

Clause 66.2 or 

(d) any changes in laws and regulations as provided in GCC Clause 51 

or 

(e) any default or breach of the Contract by the Employer, Appendix to 

the Contract Agreement titled ,or any activity, act or omission of the 

Employer, or the Project Manager, or any other contractors employed 

by the Employer, or 

(f) any delay on the part of a sub-contractor, provided such delay is due 

to a cause for which the Contractor himself would have been entitled 

to an extension of time under this sub-clause, or 

(g)  delays attributable to the Employer or caused by customs, or 

(h)  any other matter specifically mentioned in the Contract 

by such period as shall be fair and reasonable in all the circumstances and 

as shall fairly reflect the delay or impediment sustained by the Contractor. 



 

33/11 kV AIS Substation and Line Works at BSCIC-2 Rajshahi (Re-Tender)   92 

65.2 Except where otherwise specifically provided in the Contract, the Contractor 

shall submit to the Project Manager a notice of a claim for an extension of 

the Time for Completion, together with particulars of the event or 

circumstance justifying such extension as soon as reasonably practicable 

after the commencement of such event or circumstance.  As soon as 

reasonably practicable after receipt of such notice and supporting particulars 

of the claim, the Employer and the Contractor shall agree upon the period of 

such extension.         The Contractor shall at all times use its reasonable 

efforts to minimize any delay in the performance of its obligations under the 

Contract. 

In all cases where the Contractor has given a notice of a claim for an extension of 

time under GCC 65.2, the Contractor shall consult with the Project Manager 

in order to determine the steps (if any) which can be taken to overcome or 

minimize the actual or anticipated delay. The Contractor shall there after 

comply with all reasonable instructions which the Project Manager shall give 

in order to minimize such delay. If compliance with such instructions shall 

cause the Contractor to incur extra costs and the Contractor is entitled to an 

extension of time under GCC 65.1, the amount of such extra costs shall be 

added to the Contract Price. 

66. Suspension 66.1 The Employer may request the Project Manager, by notice to the Contractor, 

to order the Contractor to suspend performance of any or all of its 

obligations under the Contract.  Such notice shall specify the obligation of 

which performance is to be suspended, the effective date of the suspension 

and the reasons thereof. The Contractor shall thereupon suspend 

performance of such obligation, except those obligations necessary for the 

care or preservation of the Facilities, until ordered in writing to resume such 

performance by the Project Manager.. 

If, by virtue of a suspension order given by the Project Manager, other than 

by reason of the Contractor’s default or breach of the Contract, the 

Contractor’s performance of any of its obligations is suspended for an 

aggregate period of more than ninety (90) days, then at any time thereafter 

and provided that at that time such performance is still suspended, the 

Contractor may give a notice to the Project Manager requiring that the 

Employer shall, within twenty-eight (28) days of receipt of the notice, order 

the resumption of such performance or request and subsequently order a 

change in accordance with GCC Clause 64, excluding the performance of 

the suspended obligations from the Contract. 

 If the Employer fails to do so within such period, the Contractor may, by a 

further notice to the Project Manager, elect to treat the suspension, where it 

affects a part only of the Facilities, as a deletion of such part in accordance 

with GCC Clause 64 or, where it affects the whole of the Facilities, as 

termination of the Contract under GCC Sub-Clause 66.1. 

 

 

 

 

 

66.2 if 
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(a) the Employer has failed to pay the Contractor any sum due under the 

Contract within the specified period, has failed to approve any invoice or 

supporting documents without just cause pursuant to the Appendix to the 

Contract Agreement titled Terms and Procedures of Payment, or commits 

a substantial breach of the Contract, the Contractor may give a notice to the 

Employer that requires payment of such sum, with interest thereon as 

stipulated in GCC Sub-Clause 57.3, requires approval of such invoice or 

supporting documents, or specifies the breach and requires the Employer 

to remedy the same, as the case may be.  If the Employer fails to pay such 

sum together with such interest, fails to approve such invoice or supporting 

documents or give its reasons for withholding such approval, or fails to 

remedy the breach or take steps to remedy the breach within fourteen (14) 

days after receipt of the Contractor’s notice or 

(b) the Contractor is unable to carry out any of its obligations under the 

Contract for any reason attributable to the Employer, including but not 

limited to the Employer’s failure to provide possession of or access to the 

Site or other areas in accordance with GCC Sub-Clause 25.2, or failure to 

obtain any governmental permit necessary for the execution and/or 

completion of the Facilities, 

then the Contractor may by fourteen (14) days’ notice to the Employer 

suspend performance of all or any of its obligations under the Contract, or 

reduce the rate of progress. 

 

66.3 If the Contractor’s performance of its obligations is suspended or the rate 

of progress is reduced pursuant to this GCC Clause 66, then the Time for 

Completion shall be extended in accordance with GCC Sub-Clause 40.1, 

and any and all additional costs or expenses incurred by the Contractor as 

a result of such suspension or reduction shall be paid by the Employer to 

the Contractor in addition to the Contract Price, except in the case of 

suspension order or reduction in the rate of progress by reason of the 

Contractor’s default or breach of the Contract. 

66.4 During the period of suspension, the Contractor shall not remove from the 

Site any Plant, any part of the Facilities or any Contractor’s Equipment, 

without the prior written consent of the Employer. 

H. Termination and Settlement of Disputes 

67. Termination 67.1 Termination for Default 

(a) The Employer or the Contractor, without prejudice to any other 

remedy for breach of Contract, by giving twenty eight (28) days 

written notice of default to the other party, may terminate the 

Contract in whole or in part if the other party causes a fundamental 

breach of Contract. 

(b) Fundamental breaches of the Contract shall include, but shall not be 

limited to, the following: 
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(i) the Contractor stops work for twenty-eight (28) days when no 

stoppage of work is shown on the current Programme and the 

stoppage has not been authorized by the Engineer; 

(ii) the Engineer instructs the Contractor to delay the progress of the 

Works, and the instruction is not withdrawn within twenty-eight 

(28) days; 

(iii) the Engineer gives Notice that failure to correct a particular 

Defect is a fundamental breach of Contract and the Contractor 

fails to correct it within a reasonable period of time determined 

by the Engineer; 

(iv) the Engineer gives Notice that the failure to achieve the progress 

in accordance with the updated  Programme of Works by the 

Contractor is a non-fulfilment of contractual obligations and the 

Contractor fails to restore it within a reasonable period of time 

instructed  by the Engineer; 

(v) the Contractor does not maintain a Security, which is required; 

(vi) the Contractor has delayed the completion of the Works by the 

number of days for which the maximum amount of Liquidated 

Damages can be paid, as specified in GCC Sub Clause 41.2; 

(vii) the Contractor has subcontracted the whole of the Works or has 

assigned the Contract without the required agreement and 

without the approval of the Engineer; 

(viii) the Contractor, in the judgment of the Employer has engaged in 

practices, as defined in GCC Sub Clause 39, in competing for or 

in executing the Contract. 

(c) A payment certified by the Engineer is not paid by the Employer to 

the Contractor within twenty eight (28) days of the date of the 

Engineer’s certificate. 

67.2 Termination for Insolvency 

The Employer and the Contractor may at any time terminate the 

Contract by giving twenty eight (28) days written notice to the other 

party if either of the party becomes bankrupt or otherwise insolvent.  

In such event, termination will be without compensation to any party, 

provided that such termination will not prejudice or affect any right 

of action or remedy that has accrued or will accrue thereafter to the 

other party. 

67.3 Termination for Convenience 

(a) The Employer, by giving twenty eight (28) days written notice sent 

to the Contractor, may terminate the Contract, in whole or in part, at any 

time for its convenience.  The notice of termination shall specify that 

termination is for the Employer’s convenience, the extent to which 

performance of the Contractor under the Contract is terminated, and the 

date upon which such termination becomes effective. The termination 

shall take effect twenty eight (28) days after the later dates on which the 

Contractor receives this notice or the Employer returns the Performance 

Security. 

(b) The Employer shall not terminate the contract under GCC Sub 

Clause 67.1 (a) in order to execute the contract itself or to arrange for the 
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Works to be executed by another contractor or to avoid a termination of 

the Contract by the Contractor as stated under GCC Sub Clause 67.1(a). 

67.4 In the event the Employer terminates the Contract in whole or in part, the 

Employer shall accept the portion of the Works that are complete and 

ready for handing over after the Contractor’s receipt of notice of 

termination of the Contract. For the remaining portion of the Works, the 

Employer may elect: 

(a) to have any portion completed by the Contractor at the Contract 

terms and prices; and /or 

(b) to cancel the remainder and pay to the Contractor an agreed amount 

for partially completed Works and for materials and parts previously 

procured by the Contractor, or 

(c) except in the case of termination for convenience as stated under 

GCC Sub Clause 67, engage another Contractor to complete the 

Works, and in that case the Contractor shall be liable to the 

Employer for any cost that may be incurred in excess of the sum that 

would have been paid to the Contractor, if the work would have been 

executed and completed by him or her. 

67.5 If the Contract is terminated, the Contractor shall stop work immediately, 

make the Site safe and secure, and leave the Site as soon as is reasonably 

possible 

68. Payment upon 

Termination 
68.1 If the Contract is terminated because of a fundamental breach of Contract 

under GCC Sub Clause 67.1 by the Contractor, the Project Manager shall 

issue a certificate for the value of the Works done and Plant and Materials 

ordered less advance payments received up to the date of the issue of the 

certificate and less the amount from   percentage to apply to the contract 

value of the works not completed, as indicated in the PCC. If the total 

amount due to the Employer exceeds any payment due to the Contractor, 

the difference shall be a debt payable to the Employer. 

68.2 If the Contract is terminated for the Employer’s convenience or because 

of a fundamental breach of Contract by the Employer, the Project Manager 

shall issue a payment certificate for the value of the work done, Materials 

ordered, the reasonable cost of removal of Equipment, repatriation of the 

Contractor’s foreign personnel employed solely on the Works and 

recruited specifically for the Works, and the Contractor’s costs of 

protecting and securing the Works, and less advance payments received 

up to the date of the certificate. 

68.3 If the Contract is terminated for reasons of Force Majeure, the The Project 

Manager shall determine the value of the work done and issue a Payment 

Certificate which shall include. 

(a) the amounts payable for any work carried out for which unit rates 

or prices are  stated in the Contract; 

(b) the cost of Plant and Materials ordered for the Works which have 

been delivered to the Contractor, or of which the Contractor is 

liable to accept delivery: this Plant and Materials shall become the 

property of (and be at the risk of) the Employer when paid for by 
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the Employer, and the Contractor shall place the same at the 

Employer’s  disposal; 

(c) other costs or liabilities which in the circumstances were  

reasonably and necessarily incurred by the Contractor in the 

expectation of completing the Works; 

(d) the cost of removal of Temporary Works and Contractor’s 

Equipment from the Site; and 

(e) the cost of repatriation of the Contractor’s staff and labor employed 

wholly in connection with the Works at the date of termination. 

69. Property 69.1 All Materials on the Site, Plant, Equipment, Temporary Works, and 

Works shall be deemed to be the property of the Employer if the Contract 

is terminated because of the Contractor’s default stated under GCC Sub 

Clause 67.1. 

70. Frustration 70.1 If the Contract is frustrated by the occurrence of a situation of Force 

Majeure as defined in GCC Sub Clause 52, the Engineer shall certify that 

the Contract has been frustrated.  The Contractor shall make the Site safe 

and stop work as quickly as possible after receiving this certificate and 

shall be paid for all works carried out before receiving it and for any work 

carried out afterwards to which a commitment was made. 

I. Claims, Disputes and Arbitration 

71. Contractor’s Claims 71.1 If the Contractor considers himself to be entitled to any extension of the 

Completion Time and/or any additional payment, under any Clause of 

these Conditions or otherwise in connection with the Contract, the 

Contractor shall give notice to the Employer, describing the event or 

circumstance giving rise to the claim. The notice shall be given as soon as 

practicable, and not later than twenty eight (28) days after the Contractor 

became aware, or should have become aware, of the event or 

circumstance. 

71.2 If the Contractor fails to give notice of a claim within such period of twenty 

eight (28) days, the Intended Completion Date shall not be extended, the 

Contractor shall not be entitled to additional payment, and the Employer 

shall be discharged from all liability in connection with the claim. 

71.3 Within forty two (42) days after the Contractor became aware or should 

have become aware of the event or circumstance giving rise to the claim, 

or within such other period as may be proposed by the Contractor and 

approved by the Engineer, the Contractor shall send to the Engineer a fully 

detailed claim which includes full supporting particulars of the basis of the 

claim and of the extension of time and/or additional payment claimed, for 

settlement. 
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72. Settlement of Disputes Amicable settlement 

72.1 The Employer and the Contractor shall make every effort to resolve 

amicably by direct informal negotiation any disagreement or dispute 

arising between them under or in connection with the Contract. 

Arbitration 

72.2 If, after twenty-eight (28) days, the parties have failed to resolve their 

dispute or difference by such mutual consultation as stated under GCC 

Clause 72.1, then either the Employer or the Contractor may give notice to 

the other party of its intention to commence arbitration in accordance with 

GCC Sub Clause 72.3, as to the matter in dispute, and no arbitration in 

respect of this matter may be commenced unless such notice is given. Any 

dispute or difference in respect of which a notice of intention to commence 

arbitration has been given in accordance with this Clause shall be finally 

settled by arbitration. 

72.3 Arbitration shall be commenced prior to or after execution of the Works 

under the Contract. Arbitration proceedings shall be conducted in 

accordance with the rules of procedure specified in the PCC. 

72.4 Notwithstanding any reference to arbitration hereinabove the parties shall 

continue to perform their respective responsibilities under the Contract 

unless agreed otherwise and, the Employer shall pay any monies due to the 

Contractor. 
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Section 4. Particular Conditions of Contract  

 

Instructions for completing the Particular Conditions of Contract are provided in italics in parenthesis for the relevant GCC 

Clauses. 

GCC 

Clause 

Amendments of, and Supplements to, Clauses in the General Conditions of Contract 

GCC 1.1(j) The Contractor is 

[Name, address, and name of authorized representative] 

GCC 1.1 

(ll, mm) 

The Procuring Entity/Employer/Purchaser/Project Manager/Consignee is:  

Northern Electricity Supply Company Limited 

 

Representative: 

Superintending Engineer (Procurement),  

NESCO Ltd., Bidyut Bhaban, Hetem khan,  

Rajshahi, Bangladesh.  

Telephone: +88-0721-774900.   

e-mail: se.procurement@nesco.gov.bd 

 

Supplier: Also means Contractor 

Provisional Acceptance Certificate (PAC): Also means Operational Acceptance 

Certificate (OAC). 

GCC 1.1(t) “Effective Date” shall mean the date of signing the Contract. 

GCC 

1.1(oo) 

The Site is located at: 

BSCIC-2, Rajshahi. 

GCC 1.1 

(vv) 

The Works consist of  

As mentioned in Section 6.  Scope of works and Bill of Quantities, Section 7, 

General Specification (Technical) and Section 8, Guaranteed Technical 

Particulars (GTP) Section 9, Drawing. 

GCC 2.5 Sectional Completion: Not Applicable for individual Sub-station. 

GCC 3.1 The Procuring Entity’s address for the purpose of communications under this contract is : 

Superintending Engineer (Procurement),  

NESCO Ltd., Bidyut Bhaban, Hetem khan,  

Rajshahi, Bangladesh.  

Telephone: +88-0721-774900.   

e-mail: se.procurement@nesco.gov.bd 

The Contractor’s address for the purpose of communications under this contract is : 

Contact person: 

Address: 

Tel: 

Fax: 

e-mail address: 

 

mailto:se.procurement@nesco.gov.bd
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GCC 6.1 (k) Other documents forming part of the Contract are;  

Acceptance of NOA, Performance Security, Tender/Proposal (Offer) of the 

Contractor and All Correspondences between purchaser and Contractor prior to 

signing of the contract. 

GCC 9.2 Materials, Equipment Plants and supplies shall not have their origin in the 

following countries: 

Israel.  

Plant and services from a country which is not included in the specified countries 

mentioned in the respected GTP in Section 8: Guaranteed Technical Particulars is 

also not acceptable. 

GCC 13.1 

 

Possession of the Site or part(s) of the Site, to the Contractor will be given on the 

following date(s): Within 14 days of contract signing (Subject to the permission of 

BSCIC Authority). 

GCC 22.3 The Contractor agrees to supply spare parts for a period of [insert years] 

Addition to PCC22.3 

The Contractor shall carry sufficient inventories to ensure an ex-stock supply of 

consumable spares for the Plant. Other spare parts and components shall be 

supplied as promptly as possible, but at the most within six (6) months of contract 

signing.  In addition, in the event of termination of the production of spare parts, 

advance notification will be made to the Employer of the pending termination, with 

sufficient time to permit the Employer to procure the needed requirement.  

Following such termination, the Contractor will furnish to the extent possible and at 

no cost to the Employer the blueprints, drawings and specifications of the spare 

parts, if requested. 

GCC 23.1 
Replace Clause as follows:  

The Contractor shall commence work on the Facilities within 14 (Fourteen) days from the 

“Effective Date” and without prejudice to GCC Sub-clause 41.2 hereof, the Contractor 

shall thereafter proceed with Facilities in accordance with the Time schedule specified in 

the Appendix 4 (Time Schedule) to the Contract Agreement. 

GCC 24.1 The time for completion of the whole of the facilities shall be: 365 (Three hundred 

and Sixty-Five) days calculated from the Effective Date of Contract to acceptance of 

Commissioning and Guarantee test run. 

GCC 32.1 A Subcontractor that is a national of, or registered in, the following countries are not 

eligible: Israel 

GCC 33.1 Nominated Subcontractor(s) named below: Not Applicable 
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GCC38.2 Testing, Training & Inspection: 

 

(A) Inspection, Testing of the Equipment:  

Inspection & testing of different substation equipment at manufactures premises will be 

conducted by the NESCO Engineers according to section 5/6/7/8 of this tender document. 

 

N.B.: Three (03) inspection groups each consisting of three (03) NESCO Engineers will 

conduct the pre-shipment inspection (Technical Orientation and Quality Test Witness at 

the manufacturer’s factory premises for foreign manufacturers/major equipment) of the 

equipment as mentioned section 5/6/7/8. PE reserves the right to revise the clusters of these 

three (03) equipment groups for Inspection depending on the country of origin of the goods. 

The Contractor shall bear the round air tickets, hotel accommodations, per diem 

allowances, internal transportations and out of pocket expenses @ US$ 200.00 per person 

per day for 7 (Seven) days (excluding travel time) for such inspections. 

For local manufacturers pre-shipment inspection shall be done according to section 5/6/7/8 

of this tender document. 

No goods shall be packed, prepared for shipment/delivery unless the inspection (PSI) report 

has been approved and written instruction has been issued by the Purchaser. 

 

 

(B) Training inside Bangladesh: Technical Orientation & witness of the Plant & 

Equipment (for each sub-station) for 03 (three) days after Commissioning of the Plant & 

Equipment at Project Site’s and/or in classroom including transfer of technical know-how: 

 

During Technical Orientation & witness, transfer of Technology and Technical know-how 

regarding spares, parameters and testing & manufacturing procedure including 

familiarization/ testing of equipment to NESCO Engineers/Employer (10 persons for 03 

days) at on Project’s Site and/or in Classroom is to be performed by the experts of the Plant 

& Equipment Manufacturers. The Contractor/Supplier shall bear all cost required for 

accommodations, classroom rent, foods, internal transportations to carry out the Technical 

Orientation & witness by the NESCO Engineers’/Employer (persons). Such Orientation & 

witness will be required for issuing Operational Acceptance Certificate (OAC) and shall 

not relieve the supplier from any obligation to supply the goods in accordance with contract 

document. 

 

The Contractor shall bear all costs regarding all testing, training and inspection. 

GCC 40.1.2 Replace the Clause as follows: 

Before commissioning the, Employer will provide operating and maintenance 

personnel under Contractor’s supervision to get them (Employer’s O&M personal) 

acquainted with and to witness the commissioning of the Plant & Equipment. All 

raw materials, utilities, lubricants, chemicals, catalysts, facilities, services and other 

matters required for Commissioning shall be supplied by the Contractor. 

GCC 40.2.2 If for reasons not attributable to the Contractor, the Guarantee Test of the Facilities 

or the relevant part thereof cannot be successfully completed within the period 30 

(thirty) days from the date of successfully completion of commissioning, 

Operational Acceptance Certificate (OAC) / PAC may be issued subjected to GCC 

Sub-Clause 40.3.1 hereof. But Contractor shall have to perform Guarantee Test as 

soon as Employer request for the same. 
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GCC40.3.1 

(Missing 

Clause) 

Subjected to GCC Sub-Clause 40.4 below, Operational Acceptance shall occur in 

respect of Facilities or any part thereof when 

a. the Guarantee Test has been successfully completed and the Functional 

Guarantee are met; or 

b. the Guarantee Test has not been successfully completed or has not been carried 

out for reasons not attributable to the Contractor within the period from the date of 

Completion or any other agreed upon period as specified in GCC Sub-Clause 40.2.2 

or 

c. the Contractor has paid the liquidated damages specified in GCC Sub-clause 43.3 

for Functional Guarantee hereof; and 

d. any minor items mentioned in GCC Sub-Clause 39.9 hereof relevant to the 

Facilities or that part thereof have been completed; and 

e. successfully carry out the Technical Orientation and Quality Test Witness of 

Plant & Equipment and any part of the Facilities specified hereof; 

GCC 40.4 Partial Acceptance of Plant and Facilities are allowed on the basis of successful 

completion of commissioning and Guarantee Test of a particular Sub-station or 

Line Works. 

GCC 41.2 Liquidated Damages: 

At the rate of zero-point one percent (0.1%) price of the Sub Station or unfinished 

Line Works per day. 

The maximum amount of Liquidated Damages is: Ten percent (10%) of the final 

Contract price. 

GCC 41.3 No bonus will be given for earlier Completion of the Facilities or part thereof. 

GCC42.2 Replace the first Paragraph of clause 42.2 as follows: 

The warranty/defect liability period hereunder shall begin from the date of issuance 

of Operational Acceptance Certificate (OAC)/ Provisional Acceptance Certificate 

(PAC) for a particular Sub-Station by NESCO and shall end after 18 (Eighteen) 

months pursuant to GCC Sub-Clause 42.10.  

GCC 42.3 The amount to be withheld for late submission of an updated Programme is  

Not Applicable. 

GCC 42.9 “After Completion of the Facilities or any part thereof,” will be replaced by “after 

Operational Acceptance of Facilities,” 

GCC 42.10 During the Defect Liability Period, if any Plant & Equipment is damaged and 

replaced by the Contractor, fresh Defect Liability Period for 18 (Eighteen) months 

of operation shall be counted for replaced Plant & Equipment from the date of 

repair, replacement, commissioning thereof. 

GCC 42.11 

(New 

Clause) 

Final Acceptance Certificate (FAC): 

The “Final Acceptance Certificate (FAC)” shall mean the official notification by 

Employer to the Contractor, issued at the end of all the Defect Liability Period (if 

different guarantee periods to different parts of the work, after the expiration of the 

latest of such periods) which indicates that the Contractor has completed his 

obligation under the Contract. 
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GCC  

45.1 (b) 

The multiplier of the Contract Price is: One (1). 

GCC47.1 “until the date of Completion of the Facilities pursuant to GCC Clause 39 or, where 

the Contract provides for Completion of the Facilities in parts, until the date of 

Completion of the relevant part” will be replaced by “until the date of Operational 

Acceptance of the Facilities pursuant to GCC Clause 40.3 or, where the Contract 

provides for Completion of the Facilities in parts, until the date of Operational 

Acceptance of the relevant part” 

GCC 56.2 The Contract Price shall be adjusted in accordance with the provisions of the Appendix to 

the Contract Agreement titled Adjustment Clause. Not Applicable 

GCC57.1 As per Appendix-1. Terms and procedures of Payment. 

GCC 57.5 

(New 

Clause) 

Payments due to the Contractor in each certificate shall be made into the following 

Bank Account nominated by the Contractor and in the currency as specified in the 

Payment Schedule: The particulars of the Bank Account nominated are as follows: 

Title of the Account: [insert title to whom the Contract awarded] 

Name of the Bank : [insert name with code, if any] 

Name of the Branch : [insert branch name with code ,if any] 

Account Number : [insert number] 

Address : [insert location with district] 

Tel:  

Fax: 

e-mail address: 

GCC59.1 The Contractor shall, within twenty-eight (28) days of the notification of contract 

award (NOA), provide a security for the due performance of the Contract in the 

amount, as a percentage of the Contract Price for the Facility or for the part of the 

Facility for which a separate Time for Completion is provided, shall be: Ten percent 

(10%). 

GCC59.2 The performance security shall be provided in the currency or currencies of the 

Contract as stated under ITT Sub Clauses 27.4 at the percentage as specified in 

GCC 59.1 and shall be in the form of an irrevocable Bank Guarantee in the Format 

(Form PG5A-9) provided in Section 5, Tender and Contract Forms, acceptable to 

the Employer. 

GCC59.3 Performance Security shall not be reduced. The performance security shall be valid 

until completion of Defects Liability Period plus 28 (twenty-eight) days, provided, 

however, that if the Defects Liability Period has been extended on any part of the 

Facilities pursuant to GCC Sub-Clause 42.8 hereof, the Contractor shall issue an 

additional security in an amount proportionate to the Contract Price of that part.   

GCC 60.4 

(New 

Clause) 

NESCO shall pay only the CD/VAT assessed by the Customs Authority for 

Schedule-1 (Plant and Equipment Supplied from Abroad). 

The Contractor shall be entirely responsible for all other kinds of taxes, duties, 

fees, levies, and such other charges. The Employer shall not bear any such cost. 
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This clause shall prevail in case of any contradiction with any other term of 

the tender document. 

GCC 63.1 The amount of Liquidated Damages for Delay Damages or Delay to Completion Date of 

the uncompleted Works (Plant & Services) or any part to complete the Completion Date 

for the work thereof is:  At the rate of zero-point one percent (0.1%) price of the Sub Station 

or unfinished Line Works per day. 

GCC63.2 The maximum amount of Liquidated Damages is: Ten percent (10%) of the final Contract 

price. 

GCC72.3 As per Bangladesh Arbitration Act. Place: Dhaka, Bangladesh. 

GCC 73.1 

List 

Delivery 

Document 

(New 

Clause) 

Upon delivery of the Goods to the transporter, the Supplier shall notify the Employer/Consignee 

and send the following documents to the Employer/Consignee: 

(a) 7 copies of the Supplier’s invoice showing the description of the Goods, quantity, 

unit price, and total amount; 

(b) 7 copies delivery note, railway receipt, or truck receipt; 

(c) 3 copies Manufacturer’s or Supplier’s warranty certificate; 

(d) 7 copies inspection certificate issued by the nominated inspection agency, and the 

Supplier’s factory inspection report; and 

(e)  7 copies certificate of origin. 

The Employer/Consignee, shall receive the above documents before the arrival of the Goods and, if 

not received, the Supplier will be responsible for any consequent expenses. 
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GCC 74.1 

(New 

Clause) 

SUBMISSION OF “as-built” Drawing of the Plant: 

The Contractor shall submit “as-built” drawing including Approval/ Testing Report/ 

Operational/ Maintenance Manual within one month from the date of Completion Certificate to 

the PE. All documents including Drawing/ Testing Report/ Operational/ Maintenance Manual 

must be submitted in English language. 

 

If the Contractor does not supply the Drawings and Manuals by the dates specified above or 

they do not receive any commands/suggestions given by the of Design & Inspection, 

Department, NESCO, Operational Acceptance Certificates (OAC) or FAC shall not be issued 

until the submission of “as-built” drawings and/or operating and maintenance manuals. 

GCC 75.1 

(New 

Clause) 

CLEAN UP OF SITE: 

The Contractor shall clean the working areas periodically of all trash and waste materials and 

shall maintain the Site in a neat and orderly condition throughout the construction period. The 

Engineer shall have the right to determine what is waste material or rubbish and the manner 

and place of disposal. On or before the completion of the Work the Contractor shall, without 

charge there for, carefully clean out all pits, pipes, chambers or conduits, and shall tear down 

and remove all temporary structures built by him, and shall remove all rubbish of every kind 

from the tracts or grounds which he has occupied and shall leave them in first class condition. 

In the event that the Contractor fails to comply with the cleanliness requirement or to perform 

the clean-up work assigned to him by NESCO. NESCO will reserve the right to hire labourers 

to perform the necessary cleaning work and the Contractor shall bear all the cost regarding such 

clean-up work. 

GCC77.1 

(New 

Clause) 

Release of Liability: 

The acceptance by the Contractor of the last payment shall operate as, and shall be, a release to 

the NESCO and every officer, agent and employee thereof, from all claims and liability 

hereunder for anything done or furnished for or relating to the work, or for any act or neglect of 

the NESCO or of any person relating to or the affecting the work. 

The last payment by the NESCO to the Contractor shall constitute final acceptance of all work 

performed under this Contract and shall release the Contractor and his surety, from all 

Contractual liabilities and responsibilities to the NESCO except these liabilities assumed under 

the Defect Liability period/ Warranty period/Functional Guarantees clause PCC [GCC 42] of 

these Special Conditions or arising out of hidden defects. 

In the event a suit was to be instituted in Bangladesh against the NESCO and the Contractor as 

defendants neither shall be released from his respective liabilities under this Contract. 
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New  

Clause 1 

After signing the contract agreement, the tenderer shall have to provide the main (original) copy 

(photocopy or scanned copy is not allowed) of the following standards (either hard copy or 

online purchasing soft copy) purchasing from the proper authority. 

 

IEC 60287:2020 SER  

Series 

Electric cables - ALL PARTS which includes the following standards- 

1)IEC 60287-1-1:2006+AMD1:2014 CSV  

Consolidated version 

Electric cables - Calculation of the current rating - Part 1-1: Current rating equations (100 % 

load factor) and calculation of losses - General 

 

2)IEC 60287-1-2:1993  

Electric cables - Calculation of the current rating - Part 1: Current rating equations (100 % load 

factor) and calculations of losses - Section 2: Sheath eddy current loss factors for two circuits in 

flat formation 

 

3)IEC 60287-1-3:2002  

Electric cables - Calculation of the current rating - Part 1-3: Current rating equations (100 % 

load factor) and calculation of losses - Current sharing between parallel single-core cables and 

calculation of circulating current losses 

 

4)IEC 60287-2-1:2015 RLV  

Redline version 

Electric cables - Calculation of the current rating - Part 2-1: Thermal resistance - Calculation of 

thermal resistance 

 

5)IEC 60287-2-2:1995  

Electric cables - Calculation of the current rating - Part 2: Thermal resistance - Section 2: A 

method for calculating reduction factors for groups of cables in free air, protected from solar 

radiation. 

 

6)IEC 60287-3-1:2017 RLV  

Redline version 

Electric cables - Calculation of the current rating - Part 3-1: Operating conditions - Site reference 

conditions 

 

7)IEC 60287-3-2:2012  

Electric cables - Calculation of the current rating - Part 3-2: Sections on operating conditions - 

Economic optimization of power cable size 

 

8)IEC 60287-3-3:2007  

Electric cables - Calculation of the current rating - Part 3-3: Sections on operating conditions - 

Cables crossing external heat sources 

 

9)IEC TR 62095:2003  

Electric cables - Calculations for current ratings - Finite element method 
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Appendix to the Tender 

 

 
[In Tables below, the Procuring Entity shall indicate the source and base values 

with dates of Indexes, unless otherwise instructed to be quoted by the Tenderer, for 

the different Cost Components and mention its Weightings or Coefficients] 

 

Table 1.1: Price Adjustment Data 

[ ITT Sub Clause 26.9: To be provided by the Procuring Entity] 

 

 

Index Descriptions Base Value Sources of Index 

 

 

  

   

   

   

   

 

 

  

 

Note: 

1. The sources of Indexes and its values with dates shall be Bangladesh Bureau of Statistics 

(BBS) unless otherwise mentioned by the Procuring Entity or instructed to be quoted by 

the Tenderer. 

2. The Procuring Entity may require the Tenderer to justify its proposed Indexes, if quoted 

by the Tenderer. 

3. The Base Value of the Indexes shall be those prevailing twenty eight (28) days prior to 

the deadline for submission of the Tenders. 

  



 

33/11 kV AIS Substation and Line Works at BSCIC-2 Rajshahi (Re-Tender)   107 

 
 
 
 

Table 1.2: Price Adjustment Data 

[ GCC Sub Clause 56.4: To be provided by the Procuring Entity] 

 

Item 

Group 

Bill No. if 

applicable 

Index 

Descriptions 

Coefficients or 

Weightings for 

non-adjustable 

Cost Component 

Coefficients or Weightings for adjustable 

Cost Components 

Total 

a b c d e f g h i j 

 

 

    1 

 

 

    1 

 

 

    1 

 

 

    1 

 

 

    1 

 

 

    1 

 

 

 
Note: 

 

The Weightings or Coefficients of the Cost Components shall be mentioned by the Procuring Entity based 

on the proportion of components involved in the items caused to be impacted by rise and fall in its prices. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  



 

33/11 kV AIS Substation and Line Works at BSCIC-2 Rajshahi (Re-Tender)   108 

APPENDICES [These appendixes shall be the part of the contract] 

 

Appendix 1 - Terms and Procedures of Payment 

Appendix 2 - Price Adjustment 

Appendix 3 - Insurance Requirements 

Appendix 4 - Time Schedule 

Appendix 5 - List of Major Items of Plant and services and List of Approved Subcontractors 

Appendix 6 - Scope of Works and Supply by the Employer 

Appendix 7 - List of Documents for Approval or Review 

Appendix 8 - Functional Guarantees 

Appendix 9-  Article(s) 
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Appendix 1.  Terms and Procedures of Payment 

In accordance with the provisions of GCC Clause 57 (Terms of Payment), the Employer shall 

pay the Contractor in the following manner and at the following times, on the basis of the Price 

Breakdown given in the section on Price Schedules.  Payments will be made in the currencies 

quoted by the Tenderer unless otherwise agreed between the parties.  Applications for payment 

in respect of part deliveries may be made by the Contractor as work proceeds. 

(A) Terms of Payment 

Schedule No. 1 - Plant and Equipment Supplied from Abroad  

In respect of plant and equipment supplied from abroad, the following payments shall be made: 

i) Advance Payment:  N/A 

ii) On Shipment: Sixty percent (60%) of the total or pro rata CIP amount at sight 

according to Incoterm “CIP,” upon delivery to carrier shall be paid through letter of 

credit opened in favour of the contractor/supplier in a bank in its country upon 

submission of documents specified in PCC clause 73.1 with invoices duly certified 

and approved by the PE. 

iii) On Acceptance of PLI Report: Ten percent (10%) of the total or pro rata CIP amount 

upon acceptance of the Post Landing Inspection report as specified in PCC 38.2 for 

each consignment delivered at site and a claim bill duly certified and approved by the 

PE. 

iv) On Operational Acceptance Certificate/PAC: Thirty percent (30%) of the total or 

pro rata CIP amount upon issue of the Operational Acceptance Certificate (OAC) as 

specified in GCC 40.3 and a claim bill duly certified and approved by the PE. 

 

Schedule No. 2 - Plant and Equipment Supplied from within the Employer’s Country 

In respect of plant and equipment supplied from within the Employer’s country, the following 

payments shall be made:  

i. Advance Payment: N/A 

ii. On Delivery and PLI Report: Seventy percent (70%) of the total or pro rata 

contract amount upon delivery to the designated site and upon acceptance of the 

Post Landing Inspection report as specified in PCC 38.2 for each consignment 

delivered at site and submission of documents specified in PCC clause 73.1 with a 

claim bill duly certified and approved by the PE. 

iii. On Operational Acceptance Certificate /PAC: Thirty percent (30%) of the total 

or pro rata contract amount upon issuance of the Operational Acceptance Certificate 

(OAC) as specified in GCC 40.3 and a claim bill duly certified and approved by the 

PE. 

 

Note: In case of foreign currency, the payment procedure of Schedule-1 will be 

followed. 

  



 

33/11 kV AIS Substation and Line Works at BSCIC-2 Rajshahi (Re-Tender)   110 

Schedule No. 3 - Civil Works 

i. Advance Payment: Not Applicable 

iv. On Progress Report: Seventy percent (70%) of the measured value of work 

performed satisfactorily by the Contractor, as identified in the said Program of 

Performance or in Contractors’ breakdown estimate, will be made progressively 

after receipt of invoice/claim bill duly certified and approved by the PE. 

v. On Operational Acceptance Certificate /PAC: Thirty percent (30%) of the total 

or pro rata value of work performed satisfactorily by the Contractor as identified in 

the said Program of Performance or in Contractors’ breakdown estimate, upon 

issuance of the Operational Acceptance Certificate (OAC) as specified in GCC40.3, 

will be made after receipt of invoice/claim bill duly certified and approved by the 

PE. 

Schedule No. 4 - Line Works 

ii. Advance Payment: Not Applicable 

vi. On Progress Report: Seventy percent (70%) of the measured value of work 

performed satisfactorily by the Contractor, as identified in the said Program of 

Performance or in Contractors’ breakdown estimate, will be made progressively 

after receipt of invoice/claim bill duly certified and approved by the PE. 

vii. On Operational Acceptance Certificate /PAC: Thirty percent (30%) of the total 

or pro rata value of work performed satisfactorily by the Contractor as identified in 

the said Program of Performance or in Contractors’ breakdown estimate, upon 

issuance of the Operational Acceptance Certificate (OAC) as specified in GCC40.3, 

will be made after receipt of invoice/claim bill duly certified and approved by the 

PE. 

 

Note 1: The Payment-delay period after which the Purchaser shall pay interest to the 

Contractor/Supplier shall not be allowed. No interest will be applicable for delayed payment. 

Note 2: The function of C& F agent and Insurance (both foreign and local) shall have to 

be completed by the tenderer. The cost regarding C & F agent and Insurance shall have 

to be included in the price schedule. 
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(B)  Payment Procedures 

 

The procedures to be followed in applying for certification and making payments shall be 

as follows: 

Payments under this Contract shall be effective in the currency of the Tender for Foreign 

Currency and in Taka for local currency. 

1 Local Currency [BDT]  
 

Payment of Local currency portion (where applicable) shall be made direct 

through transfer of fund to Contractor’s account or through cheque. Payment 

shall be made direct from NESCO. 

 

2 Foreign Currency 

 

Payment of foreign currency portion shall be made through Letter of Credit 

(L/C) opened in favour of the contractor/supplier in a schedule Bank of 

Bangladesh. 

 
BANKING CHARGES:  

• Letter of Credit opening and other charges including amendment 

charges within Bangladesh shall be borne by NESCO and those outside 

Bangladesh shall be borne by the contractor/supplier.  

• The supplier shall have to bear all such charges both inside and outside 

Bangladesh in case of extension of L/C if done at the request of the 

contractor/ supplier.  

 

3 Invoices 

The Contractor shall submit invoices (original) in triplicate to the Project 

Manager whenever an invoice is required to be submitted as per provision of 

this Contract. Invoices should be duly certified by Project manager.  

 

4 Documentation Required for Payment 

 

Submission of delivery documents as stated under Clause GCC 73.1 

 

 (C) Payment Procedure for monthly Progress Report against Civil, & 

Line work: 

On or about the first day of each month the Contractor will prepare a bill in 

prescribed form of the value (As per Breakdown estimate submitted by 

Contractor) for the Civil, & Line work done up-to such date. The estimated cost 

of Civil, & Line work which, do not conform to the specifications will be 

deducted from the billed amount. Payment will be made to the Contractor as 

stipulated above. Such intermediate payment shall be regarded as payment by 

way of advance against the final payment for work actually done and shall not 

preclude the requiring of bad, unsound and imperfect work to be removed and 

reconstructed. Such payments shall not be considered as admission that the 

Contract performance has been completed nor shall it indicate the accruing or 
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any claim, or shall it conclude, determine or affect in any way the powers of 

NESCO under this Contract to final settlement and adjustment of the account or 

in any other way vary or affect the Contract. 

 

Contractor’s Breakdown Estimate 

The Contractor shall prepare and submit to the Consignee for approval a 

breakdown estimate for and covering each lump-sum price stated in the 

Contract. The breakdown estimate, showing the value of each kind of 

work/service shall be certified and approved by before any partial payment 

estimate is prepared. Such items as bond premium, temporary facilities and plant 

may be listed separately in the breakdown estimate, provided that their cost can 

be substantiated. 

The sum of the items listed in any breakdown estimate shall equal the Contract 

lump-sum price or prices, overhead and profit shall not be listed as separate 

items. 

 

 

Documentation for progress payments shall be supported by the following 

documents: 

 

 
(a) One counterpart of a Work Progress Certificate signed by the Contractor 

and jointly countersigned by the Owner’s Engineer and the Project 

Manager. 

(b) The Contractor shall submit all Work Progress Certificates to both the 

Owner’s Engineer and the Project Manager simultaneously by registered 

air mail. The Owner’s Engineer and the Project Manager will either 

countersign or reject a Work Progress Certificate within a maximum 

period of thirty (30) days from the date of receipt of such Certificate by 

him. If the Owner’s Engineer and the Project Manager or either shall fail 

either to countersign or to reject a Work progress Certificate within the 

said thirty (30) days period, the Contractor shall notify the Project 

Manager by cable of the delay in the approval from the Site; and the 

Project Manager will either countersign the Work Progress Certificate 

in question or assign his reasons for not doing so within a maximum 

period of sixty (60) days from the date of receipt of the Contractor's said 

cable notice to him. 

(c) The Contractor shall furnish to the Project Manager and the Owner’s 

Engineer or either whenever called upon to do so any additional 

information or documents that may be required in connection with 

verification of progress claims and or any other payments made. 
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Appendix 2.  Price Adjustment (Not Applicable) 

 

Appendix 3.  Insurance Requirements 

Insurances To Be Taken Out By The Contractor 
 

In accordance with the provisions of GCC Clause 49, the Contractor shall at its expense take out and 

maintain in effect, or cause to be taken out and maintained in effect, during the performance of the 

Contract, the insurances set forth below in the sums and with the deductibles and other conditions 

specified.  The identity of the insurers and the form of the policies shall be subject to the approval of 

the Employer, such approval not to be unreasonably withheld. 

The minimum insurance cover shall be 110% (Hundred Ten). The insurance policy would be furnished 

from Bangladesh Sadharan Bima Corporation. 

The Contractor/Supplier shall secure and maintain throughout the duration of the contract insurance of 

such types and in such amounts as may be necessary to protect himself and the interest of Purchaser 

against hazards of risk or loss at Supplier’s cost. Failure of the Supplier to maintain such coverage shall 

not relieve him of any contractual responsibility or obligations for transportation and ocean cargo 

insurance from port of loading to port of unloading and from warehouse to warehouse in Bangladesh.  

As Marine/Cargo insurance as well as Local Insurance shall be from Sadharan Bima Corporation, 139, 

Motijheel Commercial Area, Dhaka, Bangladesh and the cost shall be paid by Supplier/Contractor. 

Shipment of goods in any chartered vessel over 15(fifteen) years of age and shipment of goods in the 

Deck are prohibited. 

 (a)  Cargo Insurance 

Covering loss or damage occurring, while in transit from the supplier’s or manufacturer’s works or 

stores until arrival at the Site, to the Facilities (including spare parts therefore) and to the construction 

equipment to be provided by the Contractor or its Subcontractors. 

Amount 
Deductible 

limits 

Parties 

insured 
From To 

[in currency(ies)] [in currency(ies)] [names] [place] [place] 

Hundred Ten 

Percent (110%) of 

Contract Price 

------------ NESCO 

Supplier’s or 

manufacturer’s 

Works or 

Stores 

Contractor’s 

Store in 

Bangladesh 

     

 

(b)  Installation All Risks Insurance 

Covering physical loss or damage to the Facilities at the Site, occurring prior to completion of the 

Facilities, with an extended maintenance coverage for the Contractor’s liability in respect of any loss 

or damage occurring during the defect liability period while the Contractor is on the Site for the purpose 

of performing its obligations during the defect liability period. 

Amount Deductible limits Parties insured From To 

[in currency(ies)] [in currency(ies)] [names] [place] [place] 

Hundred Ten 

Percent (110%) of 

Contract Price 

- NESCO   
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(c)  Third Party Liability Insurance 

Covering bodily injury or death suffered by third parties (including the Employer’s personnel) and loss 

of or damage to property (including the Employer’s property and any parts of the Facilities that have 

been accepted by the Employer) occurring in connection with the supply and installation of the Facilities. 

Amount Deductible limits Parties insured From To 

[in currency(ies)] [in currency(ies)] [names] [place] [place] 

In accordance 

statutory 

requirement 
    

     

 

(d)  Automobile Liability Insurance 

Covering use of all vehicles used by the Contractor or its Subcontractors (whether or not owned by 

them) in connection with the supply and installation of the Facilities.  Comprehensive insurance in 

accordance with statutory requirements. 

(e)  Workers’ Compensation 

In accordance with the statutory requirements applicable in any country where the Facilities or any part 

thereof is executed. 

(f)  Employer’s Liability 

In accordance with the statutory requirements applicable in any country where the Facilities or any part 

thereof is executed. 

(g)  Other Insurances 

The Contractor is also required to take out and maintain at its own cost the following insurances: 

Details: 

Amount Deductible limits Parties insured From To 

[in currency(ies)] [in currency(ies)] [names] [place] [place] 

Nil Nil Nil Nil Nil 

     

 

The Employer shall be named as co-insured under all insurance policies taken out by the Contractor 

pursuant to GCC Sub-Clause 49.1, except for the Third-Party Liability, Workers’ Compensation and 

Employer’s Liability Insurances, and the Contractor’s Subcontractors shall be named as co-insureds 

under all insurance policies taken out by the Contractor pursuant to GCC Sub-Clause49.1, except for 

the Cargo, Workers’ Compensation and Employer’s Liability Insurances.  All insurer’s rights of 

subrogation against such co-insureds for losses or claims arising out of the performance of the Contract 

shall be waived under such policies. 
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Insurances to be Taken Out By The Employer 

The Employer shall at its expense take out and maintain in effect during the performance of the 

Contract the following insurances. 

Details: 

Amount 
Deductible 

limits 
Parties insured From To 

[in currency(ies)] [in currency(ies)] [names] [place] [place] 

Nil Nil Nil Nil Nil 
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Appendix 4.  Time Schedule 

 
Time(s) for Completion as stated in the PCC24.1. 

  

Except under exceptional circumstances, the Time Schedule should indicate periods of time (e.g., weeks 

or months) and not specify calendar dates. All periods should be shown from the Signing Date of the 

Contract. 

 

The Bidder shall be required to submit with its bid a detailed program, normally in the form of a bar 

chart & CPM, showing how and the order in which it intends to perform the Contract and showing the 

key events requiring action or decision by the Employer. In preparing this Program, the Bidder shall 

adhere to the Time(s) for Completion given in the Bid Data Sheet or give its reasons for not adhering 

thereto. The Time Schedule submitted by the selected Bidder and amended as necessary prior to award 

of Contract shall be included as Appendix to the Contract Agreement before the Contract is signed.  
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Appendix 5.  List of Major Items of Plant and Services and List of Approved 

Subcontractors 

 

A list of major items of plant and services is provided below. 

The following Subcontractors and/or manufacturers are approved for carrying out the item of the 

facilities indicated.  Where more than one Subcontractor is listed, the Contractor is free to choose 

between them, but it must notify the Employer of its choice in good time prior to appointing any 

selected Subcontractor.  In accordance with GCC Sub-Clause 32.1, the Contractor is free to submit 

proposals for Subcontractors for additional items from time to time.  No Subcontracts shall be placed 

with any such Subcontractors for additional items until the Subcontractors have been approved in 

writing by the Employer and their names have been added to this list of Approved Subcontractors. 

 

Major Items of 

Plant and Services 

Approved 

Subcontractors/Manufacturers 
Nationality 
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Appendix 6.  Scope of Works and Supply by the Employer 

The following personnel, facilities, works and supplies shall apply as appropriate. 

All personnel, facilities, works and supplies will be provided by the Employer in good time so 

as not to delay the performance of the Contractor, in accordance with the approved Time 

Schedule and Program of Performance pursuant to GCC Sub-Clause 31.2. 

Unless otherwise indicated, all personnel, facilities, works and supplies will be provided free of 

charge to the Contractor. 

Personnel Charge to Contractor (if any) 

The Employer will provide operating and 

maintenance personnel under the Contractor’s 

supervision to get them (employer’s O & M 

personnel) acquainted with and to witness the 

commissioning of the plant & machineries. 

No charge to Contractor. 

 

Facilities Charge to Contractor (if any) 

  

  

 

Works Charge to Contractor (if any) 

Employer will not do any works. If Contractor do 

not re-instate the Employer’s existing facilities 

(Civil, fencing etc.) Employer will complete it. 

Will be deducted from contractor’s payment. 

 

Supplies Charge to Contractor (if any) 

The Employer will not generally supply any 

machinery/Equipment and materials to the 

Contractor for the Substation. In the event of 

any such requirement and subject to 

availability, the Employer may extend the 

facilities to use such machinery and materials 

by the Contractor on rental charge/cost under 

normal terms and conditions. 

The Contractor will be required to pay the 

amount to be determined by the Employer 

for such facilities required for the 

Substation. 

The Employer will supply the materials 

required only for the Line Works (As per the 

Line Works BoQ mentioned in Section 

6.2.1). 

The Contractor will not pay for the materials 

supplied by the employer required for the 

Line Works. 
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Appendix 7.  List of Documents for Approval or Review 

 

Pursuant to GCC Sub-Clause 35.3.1, the Contractor shall prepare, or cause its Subcontractor to 

prepare, and present to the Project Manager in accordance with the requirements of GCC Sub-

Clause 31.2 (Program of Performance), the following documents for 

 

(A)  Approval 

1. Single Line Diagram of the Sub-station. 

2. Site Layout Plan and arrangement drawings of the Sub-station 

3. Proposed lay-down area for construction purpose.  

4. Detailed soil investigation program where required, soil test report 

5. Civil (Building and others) Drawing.  

6. All drawings and design as per Section 7 (architectural, foundation and superstructure)  

7. Installation drawings, lay out, grounding/earthing design, Lightning protection, lay out of fire 

protection etc. 

8. All detail Specification, GTP, General Arrangement, Electrical, Mechanical, Dimensional, Cross-

Sectional, Connection Drawing for equipment described in Price Schedule. 

9. As Built Drawings. 

10. Others as required. 

 

(B) Review 

1. Listing of additional equipment requirements to match design. 
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Appendix 8.   Functional Guarantees 

 

1. General 

This Appendix sets out 

 

(a) the functional guarantees referred to in GCC Clause43 (Functional Guarantees) 

(b) the preconditions to the validity of the functional guarantees, either in production and/or 

consumption, set forth below 

(c) the minimum level of the functional guarantees 

(d) the formula for calculation of liquidated damages for failure to attain the functional 

guarantees. 

2. Preconditions 

The Contractor gives the functional guarantees (specified herein) for the facilities, subject to the 

following preconditions being fully satisfied: [ List any conditions for the carrying out of the Guarantee 

Test referred to in GCC Sub-Clause 40.2. ] 

Mentioned in Section 7: Technical Specification & Section 8: GTP 

 

3. Functional Guarantees 

Performance of Individual equipment and Performance of Complete Sub-Station capacity as per 

Section 6: Schedule of Employer’s Requirements, Section 7 & section 8 will be checked during 

Guarantee test. The Guarantee Test run/ Performance Test run of each sub-station shall carry out 03 

(Three) days at full Power Transformer capacity without any trouble. Necessary testing arrangement 

to carry out the Commissioning, final inspection, Guarantee Test / performance test shall be supplied 

by the Contractor within the contract price. If any Test is not possible at site than related document 

during FAT/Routine Test Report can be used. 

NESCO may take over completed portions of the work after at least three (3) weeks of observation 

to the outcome of the work, prior to completion of the Contract, by written notice to the Contractor. 
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Section 5. Tender and Contract Forms 

 

 

Form Title 

 Tender Forms 

PG5A – 1a Tender Submission Letter for Technical Proposal 

PG5A – 1b Tender Submission Letter for Financial (Price) Proposal 

PG5A – 2a Tenderer Information Sheet 

PG5A – 2b 

PG5A – 2c 

JVCA Partner Information 

Subcontractor Information 

PG5A – 3 Price Schedule for Plant and Services 

PG5A – 4 Technical Proposal 

PG5A – 4a Specification submission & compliance sheet. 

PG5A– 5 Manufacturer’s Authorisation Letter 

PG5A – 6 Bank Guarantee for Tender Security 

PG5A – 6a Letter of Commitment for Bank’s undertaking for Line of Credit (Form 

PG5A-6a) 

  

 Contract Forms 

PG5A – 7 Notification of Award 

PG5A – 8 Contract Agreement 

PG5A – 9 Bank Guarantee for Performance Security 

PG5A– 10 Bank Guarantee for Advance Payment 

PG5A– 11 Bank Guarantee for Retention Money Security (Form PG5A-11) 

 

Forms PG5A-1a, PG5A-1b to PG5A-6, PG5A-6a comprises part of the Tender and should be completed 

as stated in ITT Clause 24. 

 

Forms PG5A-7 to PG5A-11 and the appendices of the tender comprises part of the Contract as stated 

in GCC Clause 6. 
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Tender Submission Letter for Technical offer 

(Form PG5A-1a) 
 

[This letter should be completed and signed by the Authorised Signatory preferably on the Letter-Head Pad of the 

Tenderer and be appended in the technical proposal envelope] 

 

To: 

[Contact Person] 

[Name of Procuring Entity] 

[Address of Procuring Entity] 

Date: 

Invitation for Tender No: [indicate IFT No] 

Tender Package No: [indicate Package No] 

This Package is divided into the following Number of Lots [indicate number of 

Lot(s)] 

 

We, the undersigned, offer to design, manufacture, test, deliver, install, pre-commission and commission in 

conformity with the Tender Document, the following Plant and Services, viz: 

 

In signing this letter, and in submitting our Tender, we also confirm that: 

(a) our Tender shall be valid for the period stated in the Tender Data Sheet (ITT Sub Clause 

30.1) and it shall remain binding upon us and may be accepted at any time before the 

expiration of that period; 

(b) a Tender Security is attached in the form of a [state pay order, bank draft, bank guarantee] 

in the amount stated in the Tender Data Sheet (ITT Sub Clause 32) and valid for a period 

of twenty eight (28) days beyond the Tender validity date; 

(c) we have examined and have no reservations to the Tender Document, issued by you on 

[insert date];  including Addendum to Tender Document No(s) [state numbers] , issued in 

accordance with the Instructions to Tenderers (ITT Clause 11). [insert the number and 

issuing date of each addendum; or delete this sentence if no Addendum has been issued]; 

(d) we, including as applicable, any JVCA partner or Subcontractor for any part of the contract 

resulting from this Tender process, have nationalities from eligible countries, in accordance 

with ITT Sub Clause 5.1; 

(e) we are submitting this Tender as a sole Tenderer in accordance with ITT Sub Clause 38.3 

or 
we are submitting this Tender as the partners of a JVCA, comprising the following other 

partners in accordance with ITT Sub Clause 18.1; 

 

 Name of Partner Address of Partner 

1   

2   

3   

4   

 

(f) we are not a Government owned entity as defined in ITT Sub Clause 5.3 or 

we are a Government owned entity, and we meet the requirements of ITT Sub Clause 5.3; 
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(delete one of the above as appropriate) 

(g) we, including as applicable any JVCA partner, declare that we are not associated, nor have 

been associated in the past, directly or indirectly, with a consultant or any other entity that 

has prepared the design, specifications and other documents in accordance with ITT Sub 

Clause 5.5; 

(h) we, including as applicable any JVCA partner or Subcontractor for any part of the contract 

resulting from this Tender process, have not been declared ineligible by the Government of 

Bangladesh on charges of engaging in corrupt, fraudulent, collusive or coercive practices 

in accordance with ITT Sub Clause 5.6; 

(i) furthermore, we are aware of ITT Clause 4 concerning such practices and pledge not to 

indulge in such practices in competing for or in executing the Contract; 

(j) we intend to subcontract an activity or part of the Works, in accordance with ITT Sub 

Clause 19.1, to the following Subcontractor(s); 

 

Activity or part of the Plant and 

Services 

Name of Subcontractor with  

Address 

  

  

  

(k) we, including as applicable any JVCA partner, confirm that we do not have a record of poor 

performance, such as abandoning the works, not properly completing contracts, inordinate 

delays, or financial failure as stated in ITT  Clause 5.7, and that we do not have, or have 

had, any litigation against us, other than that stated in the Tenderer Information (Form 

PG5A-2b); 

(l) we are not participating as Tenderers in more than one Tender in this Tendering process. 

We understand that your written Notification of Award shall constitute the acceptance of 

our Tender and shall become a binding Contract between us, until a formal Contract is 

prepared and executed; 

(m) we, including as applicable any JVCA partner, confirm that we do not have a record of 

insolvency, receivership, bankrupt or being wound up, our business activities were not been 

suspended, and it was not been the subject of legal proceedings in accordance with ITT Sub 

Clause 5.8; 

(n) we, including as applicable any JVCA partner, confirm that we have fulfilled our 

obligations to pay taxes and social security contributions applicable under the relevant 

national laws and regulations of Bangladesh in accordance with ITT Sub Clause 5.9; 

(o) we understand that you reserve the right to reject  all the Tenders or annul the Tender 

proceedings, without incurring any liability to Tenderers, in accordance with ITT Clause 

59. 

 

Signature: [insert signature of authorised representative of 

the Tenderer] 

Name: [insert full name of signatory with National ID 

Number, if applicable] 

In the capacity of: [insert capacity of signatory] 

Duly authorised to sign the Tender for and on behalf of the Tenderer 

 

[If there is more than one (1) signatory, or in the case of a JVCA, add other boxes and sign 
accordingly].Attachment 1: 
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[ITT Sub Clause 38.3] 

Written confirmation authorising the above signatory(ies) to commit the Tenderer 

[and, if applicable] 

Attachment 2: 

[ITT Sub Clause 29.2(b)] 

Copy of the JVCA Agreement / Letter of Intent to form JVCA with draft proposed Agreement 
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Tender Submission Letter for Financial offer 

(Form PG5A-1b) 
 

[This letter should be completed and signed by the Authorised Signatory 

preferably on the Letter-Head Pad of the Tendererand be appended in the financial proposal envelope] 

 

To: 

[Contact Person] 

[Name of Procuring Entity] 

[Address of Procuring Entity] 

Date: 

Invitation for Tender No: [indicate IFT No] 

Tender Package No: [indicate Package No] 

This Package is divided into the following Number of Lots [indicate number of 

Lot(s)] 

We, the undersigned, offer to design, manufacture, test, deliver, install, precommission and commission 

in conformity with the Tender Document, the following Plant and Services, viz: 

In accordance with ITT Clauses 26 and 27, the following prices and discounts apply to our Tender: 

 

The Tender Price is: 

(ITT Sub-Clause 26.1) 

[state amount in figures] 

and [state amount   in words] 

Plant (including Mandatory Spare Parts) Supplied 

from abroad 

[state amount in figures] 

and [state amount   in words] 

Plant (including Mandatory Spare Parts) supplied 

from within the Employer’s Country 

Taka [state amount in figures] 

And Taka [state amount   in words] 

Design Services [state amount in figures] 

and [state amount   in words] 

Installation and Other Services [state amount in figures] 

and [state amount   in words] 

Recommended Spare parts Price 

(If economic Factor is applicable) 

[state amount in figures] 

and [state amount   in words] 

The Unconditional discount is 

(ITT Sub-Clause 23.11) 

[state amount in figures] 

and [state amount   in words] 

The methodology for Application of the discount is: [state the methodology] 

 

and we shall accordingly submit an Advance Payment Guarantee in the format shown in Form 

PG5A- 10. 

 

In signing this letter, and in submitting our Tender, we also confirm that: 

a) our Tender shall be valid for the period stated in the Tender Data Sheet (ITT Sub Clause 30.1) 

and it shall remain binding upon us and may be accepted at any time before the expiration of 

that period; 
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b) a Tender Security is attached in the form of a [state pay order, bank draft, bank guarantee] in 

the amount stated in the Tender Data Sheet (ITT Sub Clause 32) and valid for a period of twenty 

eight (28) days beyond the Tender validity date; 

c) if our Tender is accepted, we commit to furnishing a Performance Security within the time 

stated under ITT Sub Clause 65.1) and in the form specified in the Tender Data Sheet (ITT Sub 

Clause 66.1) valid for a period of twenty eight (28) days beyond the date of issue of the 

Completion Certificate of the Plants and Services; 

d) we have examined and have no reservations to the Tender Document, issued by you on [insert 

date];  including Addendum to Tender Document No(s) [state numbers] , issued in accordance 

with the Instructions to Tenderers (ITT Clause 11). [insert the number and issuing date of each 

addendum; or delete this sentence if no Addendum has been issued]; 

e) we, including as applicable, any JVCA partner or Subcontractor for any part of the contract 

resulting from this Tender process, have nationalities from eligible countries, in accordance 

with ITT Sub Clause 5.1; 

f) we are submitting this Tender as a sole Tenderer in accordance with ITT Sub Clause 38.3 or 

we are submitting this Tender as the partners of a JVCA, comprising the following other 

partners in accordance with ITT Sub Clause 18.1; 

 

 Name of Partner Address of Partner 

1   

2   

3   

4   

 

g) we are not a Government owned entity as defined in ITT Sub Clause 5.3 or 

we are a Government owned entity, and we meet the requirements of ITT Sub Clause 5.3; 

(delete one of the above as appropriate) 

h) we, including as applicable any JVCA partner, declare that we are not associated, nor have been 

associated in the past, directly or indirectly, with a consultant or any other entity that has 

prepared the design, specifications and other documents in accordance with ITT Sub Clause 5.5; 

i) we, including as applicable any JVCA partner or Subcontractor for any part of the contract 

resulting from this Tender process, have not been declared ineligible by the Government of 

Bangladesh on charges of engaging in corrupt, fraudulent, collusive or coercive practices in 

accordance with ITT Sub Clause 5.6; 

j) furthermore, we are aware of ITT Clause 4 concerning such practices and pledge not to indulge 

in such practices in competing for or in executing the Contract; 

k) we intend to subcontract an activity or part of the Works, in accordance with ITT Sub Clause 

19.1, to the following Subcontractor(s); 

 

Activity or part of the Plant and 

Services 

Name of Subcontractor with  

Address 

  

  

  

 

l) we, including as applicable any JVCA partner, confirm that we do not have a record of poor 

performance, such as abandoning the works, not properly completing contracts, inordinate 
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delays, or financial failure as stated in ITT  Clause 5.7, and that we do not have, or have had, 

any litigation against us, other than that stated in the Tenderer Information (Form PG5A-2b); 

 

m) we are not participating as Tenderers in more than one Tender in this Tendering process. We 

understand that your written Notification of Award shall constitute the acceptance of our Tender 

and shall become a binding Contract between us, until a formal Contract is prepared and 

executed; 

n) we, including as applicable any JVCA partner, confirm that we do not have a record of 

insolvency, receivership, bankrupt or being wound up, our business activities were not been 

suspended, and it was not been the subject of legal proceedings in accordance with ITT Sub 

Clause 5.8; 

o) we, including as applicable any JVCA partner, confirm that we have fulfilled our obligations to 

pay taxes and social security contributions applicable under the relevant national laws and 

regulations of Bangladesh in accordance with ITT Sub Clause 5.9; 

p) we understand that you reserve the right to reject  all the Tenders or annul the Tender 

proceedings, without incurring any liability to Tenderers, in accordance with ITT Clause 61 

 

Signature: [insert signature of authorised 

representative of the Tenderer] 

Name: [insert full name of signatory with National 

ID Number] 

In the capacity of: [insert capacity of signatory] 

Duly authorised to sign the Tender for and on behalf of the Tenderer 

 

[If there is more than one (1) signatory, or in the case of a JVCA, add other boxes and sign 

accordingly].Attachment 1: 

[ITT Sub Clause 38.3] 

Written confirmation authorising the above signatory(ies) to commit the Tenderer 

 

[and, if applicable] 

Attachment 2: 

[ITT Sub Clause 29.2(b)] 
Copy of the JVCA Agreement / Letter of Intent to form JVCA with draft proposed Agreement 
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Tenderer Information (Form PG5A-2a) 
 

[This Form should be completed only by the Tenderer, preferably on its Letter-Head Pad] 
 

Invitation for Tender No: [indicate IFT No] 

Tender Package No: [indicate Package No] 

This Package is divided into the following Number of Lots: [indicate number of 

Lot(s)] 

 

1. Eligibility Information of the Tenderer [ITT –Clauses 5 & 29] 

1.1 Nationality of individual 

or country of registration 

 

1.2 Tenderer’s legal title  

1.3 Tenderer’s registered 

address 

 

1.4 Tenderer’s legal status [complete the relevant box] 

 Proprietorship  

 Partnership  

 Limited Liability Concern  

 Government-owned 

Enterprise 

 

 Others 

[please describe, if 

applicable] 

 

1.5 Tenderer’s year of 

registration 

 

1.6 Tenderer’s authorised representative details 

 Name  

National ID number  

 Address  

 Telephone / Fax numbers  

 e-mail address  

1.7 Litigation [ITT Cause 13] 

 If there is no history of litigation or no pending litigation then state opposite “None”. If there is 

a history of litigation, or a number of awards, against the Tenderer provide details below 

 A. Arbitration Awards made against 

 ar Matter in dispute Value of 

Award 

Value of 

Claim 

     

     

     

     

 B. Arbitration Awards pending 
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 Year Matter in dispute Value of Claim 

    

    

    

1.8 Tenderer to attach photocopies of the 

original documents mentioned aside 
[All documents required under ITT Clauses 5 and 29] 

The following two information are applicable  for National Tenderers 

1.9 Tenderer’s Value Added Tax 

Registration (VAT) Number 

 

1.10 Tenderer’s Tax Identification 

Number(TIN) 

 

[The foreign Tenderers, in accordance with ITT Sub Clause  5.1, shall provide evidence  by a written declaration 

to that effect  to demonstrate that it meets the criterion] 

2. Qualification Information of the Tenderer [ITT Clause 29] 

2.1 General Experience in Plant and Services of Tenderer 

 Start 

Month 

Year 

End 

Month 

Year 

Years Contract No and Name of 

Contract 

Name and Address of 

Procuring Entity 

Brief description of Plant and 

Services 

Role of Tenderer 

[Contractor/Subcontractor 

/Management Contractor] 

      

      

2.2 Specific Experience in Key Activities 

 Contract No 

Name of Contract 

[ insert reference no] of [ insert year] 

[insert name] 

 Role in Contract 

[tick relevant box]. 

Contractor 

 

Subcontra

ctor 

Management 

Contractor 

 \Award date 

Completion date 

Total Contract Value 

[insert date] 

[insert date] 

[insert amount] 

 Procuring Entity’s Name 

Address 

Tel / Fax 

e-mail 

Brief description with 

justifications  of the 

similarity compared to the 

Procuring Entity’s 

requirements 

 

 

 

 

[state justification in support of its similarity compared to the 

proposed works] 
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2.3 Average annual turnover [ITT Sub Clause15.1(a)] 

[amount invoiced to Procuring Entity(s) for each year of works in progress or completed, using rate of 

exchange at the end of the period reported] 

 Year Amount & Currency amount in figures 

    

    

    

    

    

2.4 Financial Resources available to meet the cash flow [ITT Sub Clause 15.1(b)] 

 No Source of Financing Amount Available 

    

    

    

    

In order to confirm the above statements the Tenderer shall submit , as applicable, the documents 

mentioned in ITT Sub Clause 14.1(a), (b) and 15.1 (a), (b) & (c) 

2.5 Contact Details 

 Name, address, and other contact details of Tenderer Bankers and other Procuring Entity(s) that may 

provide references, if contacted by this Procuring Entity 

2.6 Qualifications and experience of key technical and administrative personnel proposed for Contract 

administration and management [ITT Sub Clause 16.1 ] 

 Position 

Name 

Years of General Experience 

Years of Specific Experience 

 

   

   

   

   

[Tenderer to complete details of as many personnel as are applicable.Each personnel listed above 

should complete the Personnel Information (Form PG5A-5)] 

2.7 Major Equipment proposed to carry out the Contract [ITT Sub Clause 17.1 ] 

 
Item of Equipment 

 

Condition 

(new, good, average, 

poor) 

Owned, leased or to be 

purchased 

(state owner, less or seller) 
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[Tenderer to list details of each item of major equipment, as applicable] 

 

 

 

 

 

 

 

  

Name: [insert full name of 

signatory] 

Signature with 

Date and Seal 

In the capacity of: [insert designation of 

signatory] 

[ Sign] 

Duly authorised to sign the Tender for and on behalf of the Tenderer 
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JVCA Partner Information (Form PG5A-2b) 
 

[This Form should be completed by each JVCA partner]. 
 

Invitation for Tender No: [indicate IFT No] 

Tender Package No [indicate Package No] 

This Package is divided into the following Number of Lots [indicate number of 

Lot(s)] 

 

1. Eligibility Information of the JVCA Partner [ITT –Clauses 5 & 29] 

1.1 Nationality of Individual or country of 

Registration 

 

1.2 JVCA Partner’s legal title  

1.3 JVCA Partner’s registered address  

1.4 JVCA Partner’s legal status [complete the relevant box] 

 Proprietorship  

 Partnership  

 Limited Liability Concern  

 Government-owned Enterprise  

 Other 

(please describe, if applicable) 

 

1.5 JVCA Partner’s year of registration  

1.6 JVCA Partner’s authorised representative details 

Name  

National ID number  

Address  

Telephone / Fax numbers  

e-mail address  

1.7 Litigation [ITT Sub Cause 13] 

If there is no history of litigation or no pending litigation then state “None”. If there is a 

history of litigation, or a number of awards, against the JVCA Partner provide details below: 

A. Arbitration Awards made against 

Year Matter in dispute Value of Award Value of Claim 

    

    

    

B. Arbitration Awards  pending  

Year Matter in dispute Value of Claim 
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1.8 JVCA Partner to attach copies of the 

original documents mentioned aside 
[All documents required under ITT Clauses 5 and 29] 

The following two information are applicable for national JVCA Partners only 

1.9 JVCA Partner’s Value Added Tax 

Registration (VAT) Number 

 

1.10 JVCA Partner’s Tax Identification 

Number (TIN) 

 

[The foreign JVCA Partners, in accordance with ITT Sub Clause 5.1, shall provide evidence by a 

written declaration to that effect  to demonstrate that it meets the criterion] 

2.         Key Activity(ies) for which it is intended to be joint ventured [ITT Sub Clause 18.2 & 18.3] 

 Elements of Activity Brief description of Activity 

   

   

3. Qualification Information of the JVCA Partner [ITT Clause 18] 

3.1 General Experience in Plant and Services  of JVCA Partner 

 Start Month 

Year 

End Month 

Year 

Years Contract No and & Name of 

Contract 

Name and Address of 

Procuring Entity 

Brief description of Works 

Role of JVCA Partner 

[Contractor/Subcontractor/

Management Contractor] 

      

      

      

3.2 Specific Experience in  Key Activities 

 Contract No 

Name of Contract 

[ insert reference no] of [ insert year] 

[insert name] 

 Role in Contract 

[tick relevant box] 

Contractor Subc

ontra

ctor 

Management 

Contractor 

 Award date 

Completion date 

Total Contract Amount 

[insert date] 

[insert date] 

[insert amount] 

 Procuring Entity’s Name 

Address 

Tel / Fax 

e-mail 

 

 

[state justification in support of its similarity compared to the 

proposed plants and service] 

 

Brief description with justifications of the similarity compared 

to the Procuring Entity’s requirements 
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3.3 Average annual construction turnover [ITT Sub Clause 15.1 (a)] 

[amount invoiced to Procuring Entity(s) for each year of work in progress or completed, 

using rate of exchange at the end of the period reported] 

 Year Amount & Currency Amount in Figures 

    

    

    

    

    

3.4 Financial Resources available to meet the cash flow [ITT Sub-Clause 15.1(b)] 

 N

o 

Source of financing Amount available 

    

    

 In order to confirm the above statements the JVCA Partner shall submit , as applicable, the documents 

mentioned  in ITT Sub Clause 14.1 (a) & (b)15.1 (a), (b), (c) &  (d) 

3.5 Contact Details 

Name, address, and contact details of Tenderer’s Bankers and other Procuring Entity(s) that may 

provide references if contacted by this Procuring Entity 

3.6 Qualifications and experience of key technical and administrative personnel proposed for Contract 

administration and management [ITT Sub Clause 16.1] 

 Position 

Name 

Years of General Experience 

Years of Specific Experience 

 

   

   

 [Tenderer to complete details of as many personnel as are applicable. Each personnel 

listed above should complete the Personnel Information (Form PG5A-5)] 

3.7 Major items of Construction Equipment proposed for carrying out the works [ITT Sub-Clause 

17.1] 

 Item of Equipment 

 

Condition 

(new, good, average, 

poor) 

Owned, leased or to be purchased 

(state owner, leaser or seller) 

    

    

[Tenderer to list details of each item of Major equipment, as applicable] 

 

Name: [insert full name of 

signatory] 

Signature with 

Date and Seal 
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Annexure: 5-1  Tenderer’s Completed Turnkey Contracts  

Annexure: 5-2  Tenderer’s Ongoing Turnkey Contract(s) 

Annexure: 5-3  Financial Requirements for Ongoing Turnkey Contract(s) Commitments 

Annexure: 5-4  Assessment of Financial Resources Availability 
 

 
Annexure: 5-1 

 

Tenderer’s Completed Turnkey Contracts (within last ten years):  

 

Sl. 

No. 

Name, Address, Phone 

No., Fax No. & domain 

E-mail of the Employer  

Contract No. & 

Date 

Description of 

Work 

Contract 

Value 

Date of 

completion 

1.      

2.      

3.      

4.      

      

 

 

 

 

I/We hereby declare that, above mentioned information* is correct and there are no more completed 

turnkey contracts in Government entities under power sector of Bangladesh other than those mentioned 

in the above table. 

 

 

    

Signatory Name: 

Designation:  

 

Seal & Signature 

of the Tenderer 

 

 

*Note: This information shall have to be mentioned in the Letterhead pad of the Tenderer (in case of JVCA, Lead 

partner) duly seal & signed along with supporting document. Failure to submit or misrepresentation of the detail 

information for any completed turnkey contract, Tender shall be rejected without further evaluation. 

In the capacity of: [insert designation of 

signatory] 

[ Sign] 

Duly authorised to sign the Tender for and on behalf of the Tenderer 
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Annexure: 5-2 

 

Tenderer’s Ongoing Turnkey Contract(s):  

 

Sl. 

No. 

Name, 

Address, 

Phone No., 

Fax No. & 

domain E-

mail of the 

Employer  

Contract 

/NOA 

No. & 

Date 

Descriptio

n of Work 

Contract 

Value 

 

Vo 

Completio

n of work 

in 

Percentage 

Value of 

Complete

d Work 

 

Vc 

Outstanding 

Contract 

Value1 

 

V = (Vo - Vc) 

* X% 

Date of completion 

As per 

Contract 

Target 

1.          

2.          

3.          

4.          

          

 

I/We hereby declare that, above mentioned information2 is correct and there are no more ongoing turnkey 

contracts in Government entities under power sector of Bangladesh other than those mentioned in the 

above table. 

 

 

    

Signatory Name: 

Designation:  

 

Seal & Signature 

of the Tenderer 

 

Note:  

1. If Ongoing Contract(s) are being implementing by Single entity, then “X” will be 100%. On the other 

hand If Ongoing Contract(s) are being implementing by JVCA, then the Outstanding Contract Value 

shall be in accordance with the share in percentage (%) of the Ongoing JVCA Contract(s), in that case 

“X” will be the percentage of share. [JVCA agreement for the Ongoing Contract(s) shall have to be 

submitted]. 

2. This information shall have to be mentioned in the Letterhead pad of the Tenderer (in case of JVCA, 

each partner shall have to submit above information separately) duly seal & signed along with 

supporting document.  

3. Failure to submit or misrepresentation of the detail information for any ongoing turnkey contract, 

Tender shall be rejected without further evaluation. 
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Annexure: 5-3 

 

Financial Requirements for Ongoing Turnkey Contract(s) Commitments:  

 

Sl. 

No. 

Name, Address, 

Phone No., Fax 

No. & domain E-

mail of the 

Employer  

Contract 

/NOA No. 

& Date 

Description 

of Work 

Contract 

Value 

Outstanding 

Contract 

Value 

 

(V) a 

Remaining 

Contract 

Period in 

months  

(Y) b 

Monthly 

Financial 

Resources 

Requirement 

(V / Y) 

1.        

2.        

3.        

4.        

        

Total Monthly Financial Requirement for Ongoing Turnkey Contract(s) Commitments   

 

a Remaining outstanding contract values to be forwarded from Annexure 5-2 and calculated from 28 

days prior to the Tender submission deadline of this Tender. 
b Remaining contract period to be calculated from 28 days prior to the Tender submission deadline of 

this Tender. 

I/We hereby declare that, above mentioned information2 is correct and there are no more ongoing turnkey 

contracts in Government entities under power sector of Bangladesh other than those mentioned in the 

above table. 

 

 

    

Signatory Name: 

Designation:  

 

Seal & Signature 

of the Tenderer 

 

Note: This information shall have to be mentioned in the Letterhead pad of the Tenderer (in case of JVCA, each 

partner shall have to submit above information separately) duly seal & signed. Failure to submit or 

misrepresentation of this information for any ongoing turnkey contract, Tender shall be rejected without 

further evaluation. 
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Annexure: 5-4 

 

Assessment of Financial Resources Availability: 

 

Table- 4A: For Single Entities 

Total Available 

Financial Resources 

from Tenderer 

Information (Form 

PG5A-2a) Sl. No. 2.4 

 

 

(A) 

Total Monthly 

Financial 

Requirement for 

Ongoing Turnkey 

Contracts 

Commitments from 

Annexure: 5-3 

(B) 

Financial 

Requirement of 

Ongoing Turnkey 

Contracts 

Commitments for 

2(two) months 

 

C= (2*B) 

Net amount 

Available 

Financial 

Resources 

 

 

 

D= (A-C) 

Financial 

Requirement 

for this Tender 

 

 

 

(E) 

Results:  

 

 

 

(F) 

    

N/A 

 

 

 

Table- 4B: For Joint Venture, Consortium or Association (JVCA) 

JVCA 

Partners 

Total Available 

Financial 

Resources from 

JVCA Partner 

Information 

(Form PG5A-2b) 

Sl. No. 3.4 

 

(A) 

Total Monthly 

Financial 

Requirement for 

Ongoing Turnkey 

Contracts 

Commitments from 

Annexure: 5-3 

 

(B) 

Financial 

Requirement 

of Ongoing 

Turnkey 

Contracts 

Commitments 

for 2(two) 

months 

C= (2*B) 

Net 

amount 

Available 

Financial 

Resources 

 

 

 

 

D= (A-C) 

Financial 

Requirement 

for this Tender  

 

 

 

 

(E) 

Results:  

 

 

 

 

(F) 

Partner- 1 

(Lead) 

    

N/A 

 

Partner- 2 

(Others) 

     

Partner- 3 

(Others) 

     

........      

Partner- n 

(Others) 

     

All 

Partners 

Combined 
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Subcontractor Information (Form PG5A-2c) 
 

[This Form should be completed by each Subcontractor, preferably on its Letter-Head Pad] 
 

Invitation for Tender No: [indicate IFT No] 

Tender Package No [indicate Package No] 

This Package is divided into the following Number of Lots [indicate number of 

Lot(s)] 

 

1. Eligibility Information of the Subcontractor [ITT –Clauses 5 & 29] 

1.1 Nationality of Individual or 

country of Registration 

 

1.2 Subcontractor’s legal title  

1.3 Subcontractor’s registered address  

1.4 Subcontractor’s legal status [complete the relevant box 

 Proprietorship  

 Partnership  

 Limited Liability Concern  

 Government-owned Enterprise  

 Other (please describe)  

.1.5 Subcontractor’s year of registration 

1.6 Subcontractor’s authorised 

representative details 

 

 Name  

 Address  

 Telephone / Fax numbers  

 e-mail address  

1.7 Subcontractor to attach copies of 

the following original documents 

All documents to the extent relevant to ITT Clause 5 and 

29 in support of its qualifications 

The following two information are applicable for national  Subcontractors 

1.8 Subcontractor’s Value Added Tax 

Registration (VAT) Number 

 

1.9 Subcontractor’s Tax Identification 

Number(TIN) 

 

[The foreign Subcontractors , in accordance with ITT sub Clause 5.1, shall provide evidence  by a written 

declaration to that effect  to demonstrate that it meets the criterion] 

2.  Key Activity(ies) for which it is intended to be Subcontracted [ITT Sub Clause 19.1] 

2.1 Elements of Activity Brief description of Activity 
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2.2 List of Similar Contracts in which the proposed Subcontractor had been engaged 

 Name of Contract and Year of Execution  

Value of Contract  

Name of Procuring Entity  

Contact Person and contact details  

Type of Assignment performed  

Name: [insert full name of signatory] Signature with Date and Seal 

In the capacity of: [insert designation of signatory] [ Sign] 

Duly authorised to sign the Tender for and on behalf of the Tenderer 
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Price Schedule for Plant and Service (Form PG5A-3) 
(This form should be completed and submitted by the tenderer and appended in the financial proposal envelope) 

 
Invitation for Tender No: [indicate IFT No] 

Tender Package No [indicate Package No] 

This Package is divided into the following Number of Lots [indicate number of Lot(s)] 

General 

1. The Price Schedules are divided into separate Schedules as follows: 

Schedule No. 1: Plant (including Mandatory Spare Parts) Supplied from Abroad 

Schedule No. 2: Plant (including Mandatory Spare Parts) Supplied from within the 

Employer’s Country 

Schedule No. 3: Civil Works 

Schedule No. 4: Line Works 

Schedule No. 5: Grand Summary 

Schedule No. 6: Supplier-recommended spare parts 

2. The Schedules do not generally give a full description of the plant to be supplied and the services to 

be performed under each item.  Tenderers shall be deemed to have read the Employer’s Requirements 

and other sections of the Tender Document and reviewed the Drawings to ascertain the full scope of 

the requirements included in each item prior to filling in the rates and prices.  The entered rates and 

prices shall be deemed to cover the full scope as aforesaid, including overheads and profit. 

 

3. If tenderers are unclear or uncertain as to the scope of any item, they shall seek clarification in 

accordance with ITT 9.1 prior to submitting their tender. 

Pricing 

4. Prices shall be filled in indelible ink, and any alterations necessary due to errors, etc., shall be initialed 

by the Tenderer. 

 As specified in the Tender Data Sheet and Special Conditions of Contract, prices shall be fixed and 

firm for the duration of the Contract, or prices shall be subject to adjustment in accordance with the 

corresponding Appendix (Price Adjustment) to the Contract Agreement. 

 

5. Tender prices shall be quoted in the manner indicated and in the currencies specified in the 

Instructions to Tenderers in the Tender Document. 

 For each item, tenderers shall complete each appropriate column in the respective Schedules, giving 

the price breakdown as indicated in the Schedules. 

 Prices given in the Schedules against each item shall be for the scope covered by that item as detailed 

in Section 6 (Employer’s Requirements) or elsewhere in the Tender Document. 

 

6. Payments will be made to the Contractor in the currency or currencies indicated under each respective 

item. 

 

7. When requested by the Employer for the purposes of making payments or partial payments, valuing 

variations or evaluating claims, or for such other purposes as the Employer may reasonably require, 

the Contractor shall provide the Employer with a breakdown of any composite or lump sum items 

included in the Schedules.



 

33/11 kV AIS Substation and Line Works at BSCIC-2 Rajshahi (Re-Tender)   142 

 
Schedules of Rates and Prices 

Schedule No. 1 - Plant and Mandatory Spare Parts Supplied from Abroad 

Line 

Item 

No 

Description of Item 
Country of 

Origin 
Quantity 

Unit Price 

CIP [BSCIC-2, 

Rajshahi] 

[Foreign Currency] 

CIP price per Line Item 

[Foreign Currency] 

 

Taxes and Duties In Local 

Currency 

 

1 2 3 4 5 6 = 4 x 5 7 

1 
Supply of 33/11 kV, 10/13.33 MVA Power 

Transformer complete with accessories. 
Set 1 

   

2 
Supply of 33/0.415 kV 200 kVA Station 

Transformer. 
Set 1 

   

3 
Supply of 36 kV Vacuum Circuit Breaker, 

1250A, 31.5 kA for 3 sec. outdoor circuit 

breaker along with accessories. 
Set 3 

   

4 
Supply of 33 kV, Single phase Lightning 

Arrester (ZnO-type) along with supporting 

structure and required accessories. 

Set (1 set 

= 3 nos.) 
3 

   

5 

Supply of 33 kV Isolator 1250A, 31.5 kA 

for 3 sec. without earthing blade gang 

operated vertical mounted vertical break 

with supporting steel structure with 

necessary connectors and accessories. 

Set 3 

   

6 

Supply of 33 kV, Line Isolator 1250A, 31.5 

kA for 3 sec. with earthing blade gang 

operated vertical break with supporting 

steel structure with necessary connectors 

and accessories. 

Set 1 

   

7 
Supply of 33 kV, Bus section isolator 

1250A, 31.5 kA for 3 sec. gang operated 

horizontal structure for installation on 

Set 1 
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Line 

Item 

No 

Description of Item 
Country of 

Origin 
Quantity 

Unit Price 

CIP [BSCIC-2, 

Rajshahi] 

[Foreign Currency] 

CIP price per Line Item 

[Foreign Currency] 

 

Taxes and Duties In Local 

Currency 

 

1 2 3 4 5 6 = 4 x 5 7 

gantry steel structure with necessary 

connectors and accessories as per field 

required. 

8 

Supply of 33 kV, Off-load fused Isolator 

for Auxiliary Transformer and Bus PT with 

supporting steel structure and necessary 

connectors. 

Set 1 

   

9 

Supply of 33 kV Single Phase Current 

Transformer ratio 300-600/5-5-5A (2 sets) 

and 400-800/5-5-5A (1 sets) class 5P30 for 

protection and 0.2s for measuring along 

with supporting steel structure and suitable 

be-metalic connectors and accessories as 

per field required. 

Set (1 set 

= 3 nos.) 
3 

   

10 

Supply of 33kV, Single Phase Potential 

Transformer ratio 

33/Root(3)/0.11/Root(3)/0.11/Root(3) kV 

Class 0.2 measuring & 3P for protection 

signaling instrument etc. along with 

supporting materials for installation on 

gantry structure with necessary connectors 

and other accessories. 

Set (1 set 

= 3 nos.) 
1 

   

11 
Supply of 33 kV Bus bar Conductor ACSR 

Martin. 
Lot 1    

12 
Supply of 33 kV Disc Insulator set with 

necessary suitable front and back 

connecting clamps. 
Lot 1 
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Line 

Item 

No 

Description of Item 
Country of 

Origin 
Quantity 

Unit Price 

CIP [BSCIC-2, 

Rajshahi] 

[Foreign Currency] 

CIP price per Line Item 

[Foreign Currency] 

 

Taxes and Duties In Local 

Currency 

 

1 2 3 4 5 6 = 4 x 5 7 

13 

Supply of Suitable Bus Bar Droppers, 

Conductors, connectors and outdoor 

marshaling kiosk, hardware clamps nuts 

bolts etc. suitable for connecting the 

individual items of S/S circuit equipment 

for complete substation. 

Lot 1 

   

14 
Supply of Shield wire overall diameter 

9.525 mm standard steel. 
Lot 1    

15 

Supply of Terminal Tension clamp with 

fittings and PG Clamp set for fixing the 

shield wire with the gantry steel structure 

(Tension clamps with fitting, PG Clamp, 

Support clamp) 

Lot 1 

   

16 
Supply of 2x120 mm2 grounding copper 

conductor.  
Lot 1 

   

17 
Grounding rod (Earthing electrode) dia 16 

mm each 6 Meter length.  
Lot 1 

   

18 

Supply of Suitable connector for 

connecting with individual items of 

substation equipment between sub-station 

equipment and earthing mesh. 

Lot 1 

   

19 

Supply of 33 kV Control Metering and 

Relay Panel for 33/11 kV, 10/13.33 MVA 

Power Transformer with Differential Relay 

+ 3 O/C + 1 E/F, 1 REF + AVR relay for 

automatic OLTC operation including 

digital indication system for transformer 

Set 2 
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Line 

Item 

No 

Description of Item 
Country of 

Origin 
Quantity 

Unit Price 

CIP [BSCIC-2, 

Rajshahi] 

[Foreign Currency] 

CIP price per Line Item 

[Foreign Currency] 

 

Taxes and Duties In Local 

Currency 

 

1 2 3 4 5 6 = 4 x 5 7 

tap position, oil temperature, winding 

temperature etc. All other accessories 

required as per Section 7 & Section 8. 

20 

Supply of 33 kV Control Metering and 

Relay Panel for 33 kV Line Feeder with 3 

O/C + 1 E/F + 3 Directional O/C + 1 

Directional E/F. All other accessories 

required as per Section 7 & Section 8. 

Set 1 

   

21 

Supply of Sub-station galvanized steel 

structure materials 3 diameters each 5m x 

5m along with suitable beam for supporting 

33 kV Bus section isolator and all other 

accessories as required. 

Lot 1 

   

22 

Supply of Supporting steel column 

structure (For 02(two) Nos. Power 

Transformer) for connecting the 11 kV 

power cable with the necessary insulators 

and connectors, connecting clamps etc. as 

required. 

Lot 1 

   

23 

Supply of 12kV Transformer incoming 

switchgear Unit comprising 3 phase bus 

bars 1600A, VCB 1600A, 31.5 kA for 3 

sec., 1-Phase CT for ratio 600-1200/5-5-

5A, 11 KV PT, 3 Over Current + 2 Earth 

fault (1 E/F + 1 Separate Standby Earth 

Fault) + Directional O/C & E/F relay, 

Ammeters, Voltmeters, kWh meters, MW 

Set 1 
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Line 

Item 

No 

Description of Item 
Country of 

Origin 
Quantity 

Unit Price 

CIP [BSCIC-2, 

Rajshahi] 

[Foreign Currency] 

CIP price per Line Item 

[Foreign Currency] 

 

Taxes and Duties In Local 

Currency 

 

1 2 3 4 5 6 = 4 x 5 7 

meters, kVAR & PF meter and all other 

accessories as required. 

24 

Supply of 12 kV overhead Line Feeder unit 

comprising 3-Phase bus bars 1600A, VCB 

630A, 31.5 kA for 3 sec. 1-Phase CT of 

ratio 200-400/5-5A. Three pole over 

current & single pole EF Relays for IDMT 

protection, Ammeter, Voltmeter, kWh 

meters, kVAR & MW meters and all other 

accessories as required. 

Set 4 

   

25 
Supply of Rubber Pad to be laid in front of 

the 11 kV panels. 
Lot 1 

   

26 

Supply of 11 kV Single core XLPE copper 

cable 2x1Cx300mm Sq. per phase of power 

trabsformer and 11 kV cable termination 

kits (indoor and outdoor both).  

Lot 1 

   

27 

Supply of 11 kV, 3 core XLPE copper cable 

185 Sq. mm per phase 11 kV cable 

termination kits (indoor & outdoor both) 

for 4 nos. feeder each 50 m length or more 

as per field requirement. 

Lot 1 

   

28 

Supply of Station type 11 kV Surge 

Arrester including surge Monitor/counter, 

Supporting Steel Structure and other 

accessories as per Scope of Plant & 

Services, Technical Specification and GTP. 

Set (1Set= 

3No.) 
5 
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Line 

Item 

No 

Description of Item 
Country of 

Origin 
Quantity 

Unit Price 

CIP [BSCIC-2, 

Rajshahi] 

[Foreign Currency] 

CIP price per Line Item 

[Foreign Currency] 

 

Taxes and Duties In Local 

Currency 

 

1 2 3 4 5 6 = 4 x 5 7 

29 

11 kV, outdoor type line Isolator 800A, 

31.5 kA for 3 sec. with earthing blade gang 

operated vertical break with supporting 

steel structure with necessary connectors 

and accessories. 

Set 4 

   

30 

Supply of Control cable of different sizes 

and LV PVC  copper cable of different 

sizes as necessary and MCCB, connectors 

to connect different panes/auxiliary 

transformer etc. 4x4mm2, 4x6mm2, 

4x2.5mm2, 8x2.5mm2, 16x 2.5mm2, 

24x2.5 mm2, etc 

Lot 1 

   

31 
Supply of 110 Volt DC Battery and Battery 

charger equipment. 
Set 1 

   

32 Supply of DC Distribution panel. Nos. 1    

33 
Supply of LV  AC  Distribution panel with 

kWh meter for station supply kWh meter 

class of accuracy 1.0  
Nos. 1 

   

34 
Supply of Fire Extinguisher equipment 

[ a. CO2 (2 nos., b. Foam type (2 nos.), c. 

Dry chemical type (2 nos.)] 
Lot  1 

   

35 
Supply of Split type Air Conditioner of 

capacity 48000 BTU/ Hr including MCB 

and all other accessories as required. 
Nos. 3 

   

36 Supply of Supply of LED floodlights, 240 

Volts single Phase with shade & fittings 
Set 10    



 

33/11 kV AIS Substation and Line Works at BSCIC-2 Rajshahi (Re-Tender)   148 

Line 

Item 

No 

Description of Item 
Country of 

Origin 
Quantity 

Unit Price 

CIP [BSCIC-2, 

Rajshahi] 

[Foreign Currency] 

CIP price per Line Item 

[Foreign Currency] 

 

Taxes and Duties In Local 

Currency 

 

1 2 3 4 5 6 = 4 x 5 7 

and other related accessories (As per scope 

of works and technical Specification). 

37 
Supply of Desktop Computer with UPS, 

Laser Printer and accessories 
set 1 

   

38 

Mandatory spare parts (master trip relay, 

auxiliary relay, O/C & E/F relay, Trip coil 

33 KV, Trip coil 11 KV, Closing coil, 

Charging Motor, Trip Circuit supervision 

Relay, Annunciator) (As per Scope of 

Works, Technical Specification and GTP). 

Lot 1 

   

39 

All Design, Drawing and Documentation 

works including 06 (Six) Sets of As-Built 

drawings (whole substation & control 

room) and substations operation and 

maintenance manual (Drawings in 

AutoCAD format) 

LS 1 

   

40 

Erection, Installation including Testing, 

Commissioning, Inspection of the supplied 

substation equipment (As per Scope of 

Supply & Work, Technical Specification 

and GTP). 

LS 1 

   

Column 6 to be carried forward to Schedule No. 5. Grand Summary   

Country of Origin Declaration Form 

 
Item Description Country 

   

N/A N/A N/A

N/AN/AN/A
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Note: The function of C& F agent and Insurance (both foreign and local) shall have to be completed by the tenderer. The cost regarding 
C & F agent and Insurance shall have to be included in the price schedule. 

 

Name: [insert full name of 

signatory] 

Signature with 

Date and Seal 

In the capacity of: [insert designation of signatory] [ Sign] 

Duly authorized to sign the Tender for and on behalf of the Tenderer 
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Schedule No. 2 - Plant and Mandatory Spare Parts Supplied from within the Employer’s Country 
 

 
Line 

Item 

No. 

Description of Item Quantity 

Unit Price 

EXW 

(BDT) 

Total EXW Price 

(BDT) 

Sales Tax 

(BDT) 

Total Price 

(Taka) 

1 2 3 4 5 = 3x 4 6 7 = 5 + 6 

1 
Supply of 33/11 kV, 10/13.33 MVA Power 

Transformer complete with accessories. 
Set 1 

    

2 
Supply of 33/0.415 kV 200 kVA Station 

Transformer. 
Set 1 

    

3 

Supply of 36 kV Vacuum Circuit Breaker, 

1250A, 31.5 kA for 3 sec. outdoor circuit 

breaker along with accessories. 

Set 3 

    

4 

Supply of 33 kV, Single phase Lightning 

Arrester (ZnO-type) along with supporting 

structure and required accessories. 

Set (1 

set = 3 

nos.) 

3 

    

5 

Supply of 33 kV Isolator 1250A, 31.5 kA 

for 3 sec. without earthing blade gang 

operated vertical mounted vertical break 

with supporting steel structure with 

necessary connectors and accessories. 

Set 3 

    

6 

Supply of 33 kV, Line Isolator 1250A, 31.5 

kA for 3 sec. with earthing blade gang 

operated vertical break with supporting 

steel structure with necessary connectors 

and accessories. 

Set 1 

    

7 

Supply of 33 kV, Bus section isolator 

1250A, 31.5 kA for 3 sec. gang operated 

horizontal structure for installation on 

gantry steel structure with necessary 

Set 1 
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Line 

Item 

No. 

Description of Item Quantity 

Unit Price 

EXW 

(BDT) 

Total EXW Price 

(BDT) 

Sales Tax 

(BDT) 

Total Price 

(Taka) 

1 2 3 4 5 = 3x 4 6 7 = 5 + 6 

connectors and accessories as per field 

required. 

8 

Supply of 33 kV, Off-load fused Isolator 

for Auxiliary Transformer and Bus PT with 

supporting steel structure and necessary 

connectors. 

Set 1 

    

9 

Supply of 33 kV Single Phase Current 

Transformer ratio 300-600/5-5-5A (2 sets) 

and 400-800/5-5-5A (1 sets) class 5P30 for 

protection and 0.2s for measuring along 

with supporting steel structure and suitable 

be-metalic connectors and accessories as 

per field required. 

Set (1 

set = 3 

nos.) 

3 

    

10 

Supply of 33kV, Single Phase Potential 

Transformer ratio 

33/Root(3)/0.11/Root(3)/0.11/Root(3) kV 

Class 0.2 measuring & 3P for protection 

signaling instrument etc. along with 

supporting materials for installation on 

gantry structure with necessary connectors 

and other accessories. 

Set (1 

set = 3 

nos.) 

1 

    

11 
Supply of 33 kV Bus bar Conductor ACSR 

Martin. 
Lot 1 

    

12 

Supply of 33 kV Disc Insulator set with 

necessary suitable front and back 

connecting clamps. 

Lot 1 

    

13 
Supply of Suitable Bus Bar Droppers, 

Conductors, connectors and outdoor 
Lot 1 
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Line 

Item 

No. 

Description of Item Quantity 

Unit Price 

EXW 

(BDT) 

Total EXW Price 

(BDT) 

Sales Tax 

(BDT) 

Total Price 

(Taka) 

1 2 3 4 5 = 3x 4 6 7 = 5 + 6 

marshaling kiosk, hardware clamps nuts 

bolts etc. suitable for connecting the 

individual items of S/S circuit equipment 

for complete substation. 

14 
Supply of Shield wire overall diameter 

9.525 mm standard steel. 
Lot 1 

    

15 

Supply of Terminal Tension clamp with 

fittings and PG Clamp set for fixing the 

shield wire with the gantry steel structure 

(Tension clamps with fitting, PG Clamp, 

Support clamp) 

Lot 1 

    

16 
Supply of 2x120 mm2 grounding copper 

conductor.  
Lot 1 

    

17 
Grounding rod (Earthing electrode) dia 16 

mm each 6 Meter length.  
Lot 1 

    

18 

Supply of Suitable connector for 

connecting with individual items of 

substation equipment between sub-station 

equipment and earthing mesh. 

Lot 1 

    

19 

Supply of 33 kV Control Metering and 

Relay Panel for 33/11 kV, 10/13.33 MVA 

Power Transformer with Differential Relay 

+ 3 O/C + 1 E/F, 1 REF + AVR relay for 

automatic OLTC operation including 

digital indication system for transformer 

tap position, oil temperature, winding 

Set 2 
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Line 

Item 

No. 

Description of Item Quantity 

Unit Price 

EXW 

(BDT) 

Total EXW Price 

(BDT) 

Sales Tax 

(BDT) 

Total Price 

(Taka) 

1 2 3 4 5 = 3x 4 6 7 = 5 + 6 

temperature etc. All other accessories 

required as per Section 7 & Section 8. 

20 

Supply of 33 kV Control Metering and 

Relay Panel for 33 kV Line Feeder with 3 

O/C + 1 E/F + 3 Directional O/C + 1 

Directional E/F. All other accessories 

required as per Section 7 & Section 8. 

Set 1 

    

21 

Supply of Sub-station galvanized steel 

structure materials 3 diameters each 5m x 

5m along with suitable beam for supporting 

33 kV Bus section isolator and all other 

accessories as required. 

Lot 1 

    

22 

Supply of Supporting steel column 

structure (For 02(two) Nos. Power 

Transformer) for connecting the 11 kV 

power cable with the necessary insulators 

and connectors, connecting clamps etc. as 

required. 

Lot 1 

  `  

23 

Supply of 12kV Transformer incoming 

switchgear Unit comprising 3 phase bus 

bars 1600A, VCB 1600A, 31.5 kA for 3 

sec., 1-Phase CT for ratio 600-1200/5-5-

5A, 11 KV PT, 3 Over Current + 2 Earth 

fault (1 E/F + 1 Separate Standby Earth 

Fault) + Directional O/C & E/F relay, 

Ammeters, Voltmeters, kWh meters, MW 

meters, kVAR & PF meter and all other 

accessories as required. 

Set 1 
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Line 

Item 

No. 

Description of Item Quantity 

Unit Price 

EXW 

(BDT) 

Total EXW Price 

(BDT) 

Sales Tax 

(BDT) 

Total Price 

(Taka) 

1 2 3 4 5 = 3x 4 6 7 = 5 + 6 

24 

Supply of 12 kV overhead Line Feeder unit 

comprising 3-Phase bus bars 1600A, VCB 

630A, 31.5 kA for 3 sec. 1-Phase CT of 

ratio 200-400/5-5A. Three pole over 

current & single pole EF Relays for IDMT 

protection, Ammeter, Voltmeter, kWh 

meters, kVAR & MW meters and all other 

accessories as required. 

Set 4 

    

25 
Supply of Rubber Pad to be laid in front of 

the 11 kV panels. 
Lot 1 

    

26 

Supply of 11 kV Single core XLPE copper 

cable 2x1Cx300mm Sq. per phase of 

power trabsformer and 11 kV cable 

termination kits (indoor and outdoor both).  

Lot 1 

,    

27 

Supply of 11 kV, 3 core XLPE copper 

cable 185 Sq. mm per phase 11 kV cable 

termination kits (indoor & outdoor both) 

for 4 nos. feeder each 50 m length or more 

as per field requirement. 

Lot 1 

    

28 

Supply of Station type 11 kV Surge 

Arrester including surge Monitor/counter, 

Supporting Steel Structure and other 

accessories as per Scope of Plant & 

Services, Technical Specification and 

GTP. 

Set 

(1Set

= 

3No.) 

5 

    

29 

11 kV, outdoor type line Isolator 800A, 

31.5 kA for 3 sec. with earthing blade gang 

operated vertical break with supporting 

Set 4 
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Line 

Item 

No. 

Description of Item Quantity 

Unit Price 

EXW 

(BDT) 

Total EXW Price 

(BDT) 

Sales Tax 

(BDT) 

Total Price 

(Taka) 

1 2 3 4 5 = 3x 4 6 7 = 5 + 6 

steel structure with necessary connectors 

and accessories. 

30 

Supply of Control cable of different sizes 

and LV PVC  copper cable of different 

sizes as necessary and MCCB, connectors 

to connect different panes/auxiliary 

transformer etc. 4x4mm2, 4x6mm2, 

4x2.5mm2, 8x2.5mm2, 16x 2.5mm2, 

24x2.5 mm2, etc 

Lot 1 

    

31 
Supply of 110 Volt DC Battery and Battery 

charger equipment. 
Set 1 

    

32 Supply of DC Distribution panel. Nos. 1     

33 

Supply of LV  AC  Distribution panel with 

kWh meter for station supply kWh meter 

class of accuracy 1.0  

Nos. 1 

    

34 

Supply of Fire Extinguisher equipment 

[ a. CO2 (2 nos., b. Foam type (2 nos.), c. 

Dry chemical type (2 nos.)] 

Lot  1 

    

35 

Supply of Split type Air Conditioner of 

capacity 48000 BTU/ Hr including MCB 

and all other accessories as required. 

Nos. 3 

    

36 
Supply of Supply of LED floodlights, 240 

Volts single Phase with shade & fittings 
Set 10 
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Line 

Item 

No. 

Description of Item Quantity 

Unit Price 

EXW 

(BDT) 

Total EXW Price 

(BDT) 

Sales Tax 

(BDT) 

Total Price 

(Taka) 

1 2 3 4 5 = 3x 4 6 7 = 5 + 6 

and other related accessories (As per scope 

of works and technical Specification). 

37 
Supply of Desktop Computer with UPS, 

Laser Printer and accessories 
set 1 

    

38 

Mandatory spare parts (master trip relay, 

auxiliary relay, O/C & E/F relay, Trip coil 

33 KV, Trip coil 11 KV, Closing coil, 

Charging Motor, Trip Circuit supervision 

Relay, Annunciator) (As per Scope of 

Works, Technical Specification and GTP). 

Lot 1 

    

39 

All Design, Drawing and Documentation 

works including 06 (Six) Sets of As-Built 

drawings (whole substation & control 

room) and substations operation and 

maintenance manual (Drawings in 

AutoCAD format) 

LS 1 

    

40 

Erection, Installation including Testing, 

Commissioning, Inspection of the supplied 

substation equipment (As per Scope of 

Supply & Work, Technical Specification 

and GTP). 

LS 1 

    

TOTAL Column 5 to be carried forward to Schedule No. 5. Grand Summary    

 

Note: 1. Specify currencies in accordance with ITT 27. Create and use as many columns for Unit Price and Total Price as there are currencies 
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Name: [insert full name of signatory] Signature with Date and 

Seal 

In the capacity of: [insert designation of signatory] [ Sign] 

Duly authorised to sign the Tender for and on behalf of the Tenderer 
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Schedule No. 3 – Civil works 

 

Item Description of items Unit Quantity Rate (BDT) Amount (BDT) 

1 2 3 4 5 6 = 4*5 

1 
a) Earth filling, Land escaping, Leveling, Dressing / 

Prepararion of Gravel Pit, Laying of Gravel. 
Lot 1 

  

2 

b) Sub-station Building including Control Room, O/H Tank, 

Water Supply, Sanitary system, Internal Electrification, 

Emergency Lighting, False Ceiling etc. 

sqm 240 

  

3 c) Approach including internal road & walkway. Lot 1   

4 

d) Foundation of Equipment, Power & Control Cable Trench 

etc. (Power transformer foundation, cable Trench etc. will 

be for 2 Nos. transformer) 

Lot 1 

  

5 e) Switch Yard Fencing with Gate. Lot 1   

6 

f) Peripheral Boundary Wall which covers one 100x60 square 

feet of land with gates and guard post building and Drainage 

System. 

Lot 1 

  

7 g) Yard lighting and emergency lighting. Lot 1   

8 
h) Operation Key Board, Table, chair Steel Almirah, File 

Cabinet, Ceiling Fans etc. 
Lot 1 

  

9 i) Tree plantation, gardening and beautification. Lot 1   

TOTAL Column 6 to be carried forward to Schedule No. 5. Grand Summary  

 

Note: 1. Specify currencies in accordance with ITT 27. Create and use as many columns for Unit Price and Total Price as there are currencies 
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Name: [insert full name of signatory] Signature with Date and 

Seal 

In the capacity of: [insert designation of signatory] [ Sign] 

Duly authorised to sign the Tender for and on behalf of the Tenderer 



 

33/11 kV AIS Substation and Line Works at BSCIC-2 Rajshahi (Re-Tender)   160 

Schedule No. 4- Line Works 

 

Item Description Unit Quantity 
Unit Price Total Price 

BDT BDT 

1 2 3 4 5 6=4*5 

1 Installation of Poles : Pegging of pole position as per 

approval of the engineer the excavation of earth in all kinds 

of soil including pucca breaking, if required, to form a hole 

as per reference drawing (M.S. 00034 ) fitting of base-plate 

assembly and pole cap to pole(if required), erection of pole 

vertically & in line, back filling and ramming of 

excavation, disposal of surplus soil or putting extra, if 

required, at contractors cost and as per ref. Drawing no 

M.S.00037 and as per direction of E/C. Danger marking, 

pole number should be identified by paint. Carrying of 

poles from dept. store to site by contractors own cost also 

included in this item. All works should be done as per 

drawing and direction Engineer in charge. page no-3 item 

no-1.2.2 

  

  

 4) 12m Pole RCC/SPC/PC Straight type each 137 
  

 4) 12m Pole RCC/SPC/PC Angle, section, Dead end type each 33 
  

 6)15m Pole SPC Angle type, section, Dead end type each 16 
  

2 Installation of lay-pole (strut): Earth excavation 

including pucca breaking as necessary, fitting of base-plate 

assembly to pole, installation of lay-pole and its attachment 

by bracket to the pole to be supported, back filling and 

ramming of excavation, disposal of surplus soil and 

including danger marking, numbering of pole by paint and 

carrying from dept. store to site. As per drawing no.M,S-

00030 & M,S-00037 & direction of E/C.  (p no-6 1.8) 
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Item Description Unit Quantity 
Unit Price Total Price 

BDT BDT 

1 2 3 4 5 6=4*5 

 b. H.T. pole each 11 
  

3 Pole earthing       

  a) Installation of pole earthing one or more electrode to 

achive 5.0 oms earth resistance in dry season.This work to 

be carried out by  installaing of 3.0 (Three) M long & 25 

mm dia GI pipe  electrode & 0.6 m below the earth level or 

more as per Drw. no. M S 00004 including 50 mm² GI 

wire ,Washer, nuts & bolts in all respect copmlete of 

electrcal works and carrying of all materials from 

departmental store to working site. Engineer in charge will 

ensure 5.0 ohms earth resistance.  Each SPC/PC pole will 

be earthed from earth mast to the bottom of anchor block. 

(Page no.52, Item no. 8. Ka) (15m pole Earthing =18 

Nos,12m pole Earthing =4 Nos) 

   

  

 b) All Earthing material Supplied by the contractor. each 30.00 
  

4 Installation of Guy assembly (Page no.56, Item no. 21)       

  

Installation of angle stay Excavation as per drawing (MS- 

00029) and direction of the Engineer in charge and 

installation of stay rod, stay insulator and pole fittings, 

back-filling and ramming of excavation, the installation, 

tensioning and any other approved method making off of 

the stay wire to stay rod & pole adjustment to correct 

tension after erection of line conductors. Also includes 

carrying of these materials from dept. store to site 

Set 110 
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Item Description Unit Quantity 
Unit Price Total Price 

BDT BDT 

1 2 3 4 5 6=4*5 

5 FIXING OF CROSS-ARMS, BRACKETS, RACKS 

ETC. TO THE POLE FOR INSULATOR 

MOUNTING: (Where Shut Down is required). 

Installation of cross-arms/LT rack/ side-mount bracket/ 

top-mount bracket/terminal cross-arms/ set of pole clamps 

for vertical arrangements etc. (for the areas requiring line 

shut-down).Assembly & fixing of complete cross-arms, 

racks and brackets pole clamp sets as the case may be to the 

existing installed pole in various combinations cross-arms, 

racks, brackets, clamp sets etc. according to the drawing 

and specification (Ref. Distribution Construction Manual 

of BPDB) forming one three-phase 3-wire 11 KV set or one 

three phase 4-wire plus street lighting 400 Volts set. All 

materials are to be carried from departmental store to work-

site.  P-14, 3.2 

    

  

 a) 11 KV in-line pole position set 162 
  

 b) 11 KV pole 0° - 30° Position set 26 
  

 d) 11 KV Line assembly for 60° - 90° Position set 6 
  

 e) 11 KV line assembly dead end Position set 19 
  

 g) LT line assembly in-line & 60° - 90° Angle Position set 56 
  

 
h) LT line assembly 0° - 60° Angle Position & dead-end 

position 
set 126 

  

6 Installation of 11 KV pin insulators/400 V insulators: 

Assembly and installation of one 3-phase set of 11 KV 

insulators with pins or one 3-phase 4-wire plus street 
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Item Description Unit Quantity 
Unit Price Total Price 

BDT BDT 

1 2 3 4 5 6=4*5 

lighting set of 400 V insulators with bolts/pins to existing 

pole top racks/brackets according to the drawings and 

specification (ref. no. L.S01101/L.P 01101/ & L.S 

01102/L.P 01102 etc.) including binding/fixing of 

conductor to insulator as per direction of E/C. Materials to 

be carried from dept. store to site. P=16,4.2 

 a) 11 KV pin insulators (3 nos =1 set) set 177 
  

 b) 400 V shackle insulators (1 set=5 Nos.) set 222 
  

7 Installation of 11 KV disc Insulator: Assembly of one 

complete 3-phase set of disc. Insulators (normally 2 disc 

insulators per phase) conductor clamps and pole 

attachment/supporting steel-work and their installation at 

the pole top in accordance with the drawing as per direction 

of Engineer and specification (ref.drawing no. L.S 

01103/L.P 01103, L.S. 01104/L.P 01104/ , L.S 01105/L.P 

01105 and L.S 01106/L.P 01106 ) Materials to be carried 

from dept.store to site. P=17,Item = 4.5 

    

  

 a) Terminal (1 set = complete 3-phase) set 45 
  

  b) Section (1 set = 3 sides of 3-phase)  set 6 
  

8 Installation of overhead conductor & earth wire: Laying 

out & stringing of one conductor including the fitting of 

conductor drum on the jacks, lifting into snatch blocks, 

pretensioning, tensioning and sagging of conductor, lifting 

of conductors to correct position on insulators, making off 

at terminations, binding into insulators, jumpering of the 

conductors in accordance with the directions of the Engr. 
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Item Description Unit Quantity 
Unit Price Total Price 

BDT BDT 

1 2 3 4 5 6=4*5 

New conductors in accordance with the conductors shall be 

pretensioned for a period of not less than one hour at a 

tension equal to one third of breaking load of the conductor. 

This tension shall be specified by the Engr. And shall be 

applied to conductor in presence of Engr. Tensioning must 

be carried out using for stringing device and as a manner 

approved by the Engr. Sagging must be carried out using a 

sag board or by an alternative method approved by the 

Engr. Also includes carrying of the materials from dept. 

store to site  P=22,Item =5.5.  

 a. DOG/Equivalent conductor km 15.00 
  

9 Installation of O.H insulated conductors using PVC 

insulated conductors and binding wire Laying out & 

stringing of one conductor including the fitting of 

conductor drum on the jacks, lifting into snatch blocks, 

pretensioning, tensioning and sagging of conductor, lifting 

of conductors to correct position on insulators, making off 

at terminations, binding into insulators, jumpering of the 

conductors in accordance with the directions of the Engr. 

New conductors in accordance with the conductors shall be 

pretensioned for a period of not less than one hour at a 

tension equal to one third of breaking load of the conductor. 

This tension shall be specified by the Engr. And shall be 

applied to conductor in presence of Engr. Tensioning must 

be carried out using for stringing device and as a manner 

approved by the Engr. Sagging must be carried out using a 

sag board or by an alternative method approved by the 
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Item Description Unit Quantity 
Unit Price Total Price 

BDT BDT 

1 2 3 4 5 6=4*5 

Engr. Also includes carrying of the materials from dept. 

store to site.P=22,Item =5.6.  

 a. WASP/EARWIG/ Equivalent conductor km 14.50 
  

 b. ANT/GNAT/ Equivalent conductor km 10.00 
  

10 Installation of  complete pole/ pad mounted Sub-station 

transformer upto 500 KVA:  Installation(assembly & 

fixing) of complete transformer platform . Lifting and 

mounting of transformer on platform, fitting and tightening 

all holding down bolts.  connection of transformer H.V. 

drop, L.V. & Earthing , Connection of single core cable 

between the MCCB and O.H .lines . Making Support for 

LA, DOFC i.e LA and DOFC Channel formation. 

Connection of earthing of LA, transformer earthing, body 

earthing etc. All will be in accordance with drawing and 

specification (Ref. Drg. SS-01001), and as per instruction 

of E/C. This includes carrying of equipment from dept. 

store to work site.For Three Phase upto 250 KVA ( P-39, 

Item No: 7.15) 

    

  

 (A) For Three Phase upto 250 KVA each 36 
  

11 Supply of  Earthing materials : Earthing for transformer 

by supplying1.5 mm thickness, 38 mm dia, 6.1 meter long 

G.I. pipe ( 20 feet) installed 0.6M below the earth level and 

boring the same by tube well method and connecting 

electrical connection with 50 sq mm stranded GI wire with 

welding and clamping for obtaining the resistance not more 

than 0 .5 Ohms. All works should be done as per drawing 

each 72 
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Item Description Unit Quantity 
Unit Price Total Price 

BDT BDT 

1 2 3 4 5 6=4*5 

and direction of E/C.(rate is excluding installation of 

earthing).P=40,Item =7.18. 

12 Mid-span joint: Installation of compression type mid-span 

joint all type during the erection of new conductor, 

including cutting, clearing and de-oxidizing the conductor 

ends. Installing and making a mid-span joint to the 

specification and to the direction and approval of E/C. Also 

including carrying of materials from store to site.P=20,Item 

=5.2. 

Each 35 

  

13 Installation of Line Tap/H-Type Connector/ 

Compression type Connector: Placement of a Line Tap 

or H-type connector or compression type connector and 

hooking with bolt Or proper placing & tightening of an 

existing Line tap/ parallel group clamp Or cleaning of 

necessary cuts for creating a jumper & connecting it to the 

line Or reconnecting to the jumper & line Or connecting the 

line tap to the copper main. To be done according to 

Specifications & as per direction of Engineer-in-charge 

(E/C). (P-21, Item No: 5.3). Including transportation of 

necessary equipment from the divisional store. 

    

  

 a) Compression type connectors for all type of conductors each 828 
  

 b) Line tap/H-type connectors for all type of connectors each 610 
  

TOTAL Columns 6 and 7 to be carried forward to Schedule No. 5. Grand Summary  
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Name: [insert full name of signatory] Signature with Date and 

Seal 

In the capacity of: [insert designation of signatory] [ Sign] 

Duly authorised to sign the Tender for and on behalf of the Tenderer 
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Schedule No. 5 - Grand Summary 

 
Schedule 

No. 
Title 

Total Price 

Foreign Currency Local Currency 

1 

 

Plant and Mandatory Spare Parts Supplied from Abroad 
  

2 

 

Plant and Mandatory Spare Parts Supplied from Within 

the Employer’s Country 

  

3 Civil Works   

4 Line works   

GRAND TOTAL to be carried forward to Form PG5A-1b   

 
 

 

 

 

 

 

 

 

 

 

 

 

 

Note: 1. Specify currencies in accordance with ITT 27. Create and use as many columns for Unit Price and Total Price as 

there are currencies 

2. Create additional columns for up to a maximum of 3 Foreign Currencies if so required 
 

 

 
Name: [insert full name of signatory] Signature with Date and 

Seal 

In the capacity of: [insert designation of signatory] [ Sign] 

Duly authorised to sign the Tender for and on behalf of the Tenderer 
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Schedule No. 6 - Supplier-recommended spare parts 

 

Item Description Qty 

Unit Price Total Price 

EXW 

Local      

Parts 

Local 

Currency 

CIP 

Imported       

Parts 

Foreign 

Currency 

Local 

Currency 

Portion 

Foreign 

Currency 

Portion 

1 2 3 4 5 6 = 3 x 4 7 = 3 x 5 

       

       

       

       

       

       

       

       

       

       

       

TOTAL   

 

 

 

 

 

 

 

 

 

 
 

 

 

 

Note: 1. Specify currencies in accordance with ITT 27. Create and use as many columns for Unit Price and Total Price as there are 

currencies 

 

 

 

Name: [insert full name of 

signatory] 

Signature with 

Date and Seal 

In the capacity of: [insert designation of 

signatory] 

[ Sign] 

Duly authorized to sign the Tender for and on behalf of the Tenderer 
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Technical Proposal (Form PG5A-4) 
 

[The Revised Technical Proposal, if any, shall follow the same format and structure] 
 

Site Organization 

Method Statement 

Mobilization Structure 

Construction Structure 

Plant 

Safety Plan 

Personnel 

Equipment 

Proposed subcontractors for Major Items of Plant and Services 

Time Schedule 
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Site Organization 
[insert technical proposal for site organization] 

 
[The Tenderer shall include in the tender an appropriate organization chart. This shall include 

head office as well as site components and clearly demonstrate that the Tenderer possesses the 

staff and organizational resources to complete the Supply and Installation of Plant & 

Equipment.] 
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Method Statement 
[insert technical proposal for Method Statement] 

 
[The Tenderer shall furnish an overall description covering all activities and processes from 

inception to site works and commissioning. 

In particular methods of minimizing the impact on the environment in accordance with the 

relevant laws and regulations during the construction phase shall be described.] 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

Mobilization Schedule 
[insert technical proposal for Mobilization Schedule] 

 
[This shall be included in the overall time schedule to be provided by the Tenderer as per   

“Time Schedule” in Section 5.Tendering Forms 
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Construction Schedule 
[insert technical proposal for Construction Schedule] 
[This shall be included in the overall time schedule to be provided by the Tenderer as per  

“Time Schedule” in Section5. Tendering Forms] 

 

 
 

Plant 
[insert technical proposal for Plant] 

 
[The Tenderer shall provide the plant and equipment it intends to use in the construction 

process to demonstrate that it has the capability to complete the Supply and Installation of Plant 

& Equipment.] 

 

 

 

Safety Plan 
[insert technical proposal for Safety Plan] 

 
[The Tenderer shall demonstrate that it has a comprehensive safety system that will be used 

during the construction and installation phase. This system shall meet all safety requirements 

in accordance with all relevant laws, rules and regulations.] 
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Personnel Information 
 

[This Form should be completed for each person proposed by the Tenderer on Form PG5A-2a& PG5A-2b, where applicable] 

 

Invitation for Tender No: [indicate IFT No] 

Tender Package No [indicate Package No] 

This Package is divided into the following Number of Lots [indicate number of Lot(s)] 

 
A. Proposed Position (tick the relevant box) 

B. Personal Data 

Name  

Date of Birth  

Years overall experience  

Years of specific  experience  

National ID Number  

Years of employment with the Tenderer  

B. Professional Qualifications: 

1. 

2. 

C. Present Employment [to be completed only if not employed by the Tenderer] 

Name of Procuring Entity:  

Address of Procuring Entity:  

 

Present Job Title:  

Years with present Procuring Entity:  

Tel No: 

 

Fax No: e-mail address: 

Contact [manager/personnel officer]: 

 

D. Professional Experience 

Summarise professional experience over the last twenty years, in reverse chronological order. Indicate 

particular technical and managerial experience relevant to the project. 

 From To Company / Project / Position / Relevant technical and management 

experience. 

1    

2    

3    

 

 

 

 

 

 

 

  

Name: [insert full name of 

signatory] 

Signature with 

Date and Seal 

In the capacity of: [insert designation of 

signatory] 

[ Sign] 

Duly authorised to sign the Tender for and on behalf of the Tenderer 
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Equipment Information 
 
[The Tenderer shall provide adequate information to demonstrate clearly that it has the capability to meet the requirements for the key 

equipment listed in TDS . A Separate Form shall be prepared for each item of equipment listed, or for alternative equipment proposed by 

the Tenderer] 

 

Invitation for Tender No: [indicate IFT No] 

Tender Package No [indicate Package No] 

This Package is divided into the following Number of Lots [indicate number of 

Lot(s)] 

 

Item of equipment 

 

Equipment 

information 

Name of manufacturer Model and power rating 

 Capacity Year of manufacture 

Current status Current location 

 Details of current commitments 

Source Indicate source of the equipment 

 Owned  Rented  Leased  Specially manufactured 

 

Omit the following information for equipment owned by the Tenderer. 

 

Owner Name of owner 

 Address of owner 

 Telephone Contact name and title 

 Fax Telex 

Agreements Details of rental / lease / manufacture agreements specific to the project 

  Name: [insert full name of 

signatory] 

Signature with 

Date and Seal 

In the capacity of: [insert designation of 

signatory] 

[ Sign] 

Duly authorised to sign the Tender for and on behalf of the Tenderer 
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Proposed Subcontractors for Major Items of Plant and 

Installation Services 

 
A list of major items of Plant and Installation Services is provided below. 

 

The following Subcontractors and/or manufacturers are proposed for carrying out the item of 

the facilities indicated. Tenderers are free to propose more than one for each item 

 
Major Items of Plant and 

Installation Services 
Proposed 

Subcontractors/Manufacturers 
Nationality 

   

   

   

 

 

Form Functional Guarantee 

 
The Tenderer shall copy in the left column of the table below, the identification of each 

functional 

guarantee required in the Specification and stated by the Employer in ITT 24(n) and in the 

right column, provide the corresponding value for each functional guarantee of the proposed 

plant and equipment. 

Invitation for Tender No: [indicate IFT No] 

Tender Package No [indicate Package No] 

This Package is divided into the following Number of Lots [indicate number of ot(s)] 

 
Required Functional Guarantee Value of Functional Guarantee of the 

Proposed 

Plant and Equipment 

1.   

2.   

3.   

4.   

5.   

6.   

  

  

  

 

 

 

 

 

 

 

 

 

 



 

33/11 kV AIS Substation and Line Works at BSCIC-2 Rajshahi (Re-Tender)   177 

Specifications Submission and Compliance Sheet (Form PG5A-4a) 
 

Invitation for Tender No:  Date:  

Tender Package No:  Package 

Description: 

[enter description as 

specified in Section 

6] 

Tender Lot No:  Lot 

Description: 

[enter description as 

specified in Section 

6] 

 

Item

No. 

Name of Goods 

or Related Service 

Country 

of 

Origin 

Make and 

Model (when 

applicable) 

Full Technical Specifications and 

Standards 

1 2 3 4 5 

 FOR GOODS   Note 1 

     

     

 FOR RELATED SERVICES    

     

     

 

[The Tenderer should complete all the columns as required] 

 

 

 

 

 
  

Signature: [insert signature of authorised representative of 

the Tenderer] 

Name: [insert full name of signatory with National ID] 

In the capacity of: [insert designation of signatory] 

Duly authorised to sign the Tender for and on behalf of the Tenderer 
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Manufacturer’s Authorisation Letter (Form PG5A - 5) 

 
[The Tenderer shall require the Manufacturer to fill in this Form in accordance with the instructions 

indicated. Thisletter of authorization should be on the letterhead of the Manufacturer and should be 

signed by a person with the proper authority to sign documents that are binding on the Manufacturer.  

The Tenderer shall include it in its tender, if so indicated in the TDS as stated under ITT Sub-

Clause29.1(b)] 

 

Invitation for Tender No: 

 

Date: 

Tender Package No: 

 

 

Tender Lot No:  

To: 

Name and address of Employer] 
 

 

 

WHEREAS 
 

 

We [insert complete name of Manufacturer], 

 

who are official manufacturers of[insert type of goods manufactured], having factories at 

[insert full address of Manufacturer’s factories], do hereby 

 

authorize[insert complete name of Tenderer] to  supply the following Plant and Equipment, 

manufactured by us [insert name and or brief description of the Goods]. 

 

We hereby extend our full guarantee and warranty as stated underGCCClause 42 of the General 

Conditions of Contract, with respect to the Goods offered by the above Tenderer. 

 

Signed: [insert signature(s) of authorized representative(s) of the Manufacturer] 

 

Name: [insert complete name(s) of authorized representative(s) of the Manufacturer] 

Address: [insert full address including Fax and e-mail] 

Title: [insert title] 

 

 

 

 

Date: [insert date of signing] 
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Bank Guarantee for Tender Security (Form PG5A– 6) 
[this is the format for the Tender Security to be issued by a scheduled bank 

of Bangladesh as stated under ITT Clauses32 and 33] 

 
Invitation for Tender No: 

 
Date: 

Tender Package No: 

 
 

Tender Lot No:  
To: 

[Name and address of Employer] 

 

 

 

TENDER GUARANTEE No: 

 
We have been informed that [insert name of Tenderer] (hereinafter called “the Tenderer”) intends to 

submit to you its Tender dated [insert date of Tender] (hereinafter called “the Tender”) for the supply 

and installation of [description of plant and services] under the above Invitation for Tenders 

(hereinafter called “the IFT”). 

 

Furthermore, we understand that, according to your conditions, Tenders must be supported by a Bank 

Guarantee for Tender Security . 

 

At the request of the Tenderer, we [insert name of bank] hereby irrevocably and unconditionally 

undertake to pay you, without cavil or argument, any sum or sums not exceeding in total an amount of 

Tk.[insert amount in figures and in words] upon receipt by us of your first written demand accompanied 

by a written statement that the Tenderer is in breach of its obligation(s) under the Tender conditions, 

because the Tenderer: 

 

a. has withdrawn its Tender after opening of Tenders but within the validity of the  Tender 

Security ; or 

b. refused to accept the Notification of Award (NOA) within the period as stated under 

Instructions to Tenderers (ITT) ; or 

c. failed to furnish Performance Security within the period as stipulated in the NOA; or 

d. refused to sign the Contract Agreement by the time specified in the NOA; or 

e. did not accept the correction of the Tender price following the correction of the arithmetic 

errors in accordance with the ITT; or 

 

This guarantee will expire: 

 

(a) if the Tenderer is the successful Tenderer, upon our receipt of a copies of the contract signed 

by the Tenderer and the Performance Security  issued to you in accordance with the  ITT; or 

 

(b) if the Tenderer is not the successful Tenderer,twenty eight (28) days after the expiration of 

the Tenderer’s Tender validity period, being [date of expiration of the Tender validity plus 

twenty eight(28) days] 

 

Consequently, we must receive at the above-mentioned office any demand for payment under this 

guarantee on or before that date. 
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Letter of Commitment for Bank’s undertaking for Line of Credit 

(Form PG5A-6a) 
 
[This is the format for the Credit Line to be issued by any scheduled Bank of Bangladesh in accordance with ITT Clause 

15.1(b)] 

 

Invitation for Tender No: 

 

Date: 

Tender Package No: 

 

 

Lot No (when applicable)  

To: 

 

[Name and address of the Procuring Entity] 

 

 

 

CREDIT COMMITTMENT No: [insert number] 

 

 

We have been informed that [name of Tenderer] (hereinafter called “the Tenderer”) intends to submit to you 

its Tender (hereinafter called “the Tender”) for the execution of the Supply and Installation of Plant & 

Equipment of [description of works] under the above Invitation for Tenders (hereinafter called “the IFT”). 

 

Furthermore, we understand that, according to your conditions, the Tenderer’s Financial Capacity i.e. Liquid 

Asset must be substantiated by a Letter of Commitment of Bank’s Undertaking for Line of Credit. 

 

At the request of, and arrangement with, the Tenderer, we [name and address of the Bank] do hereby agree and 

undertake that [name and address of the Tenderer] will be provided by us with a revolving line of credit, in case 

awarded the Contract, for execution of the Works viz. [insert name of works], for an amount not less than BDT 

[in figure]( in words) for the sole purpose of the execution of the above Contract. This Revolving Line of Credit 

will be maintained by us until issuance of “Taking-Over Certificate” by the Procuring Entity. 

 

In witness whereof, authorised representative of the Bank has hereunto signed and sealed this Letter of 

Commitment. 

 

 

 

 

 

 

 

 

 

 
 

 

Signature 

 

 

Signature 

 

 

 

  



 

33/11 kV AIS Substation and Line Works at BSCIC-2 Rajshahi (Re-Tender)   181 

 

Notification of Award (Form PG5A - 7) 
 

Contract No: Date: 

To: 

 

[Name of Contractor] 

 

 

 

This is to notify you that your Tender dated [insert date] for the supply and installation of plant 

and  Services  for [name of contract] for the Contract Price of [state amount in figures and in 

words] as corrected and modified in accordance with the Instructions to Tenderers, has been 

approved by [name of Employer]. 

 

You are thus requested to take following actions: 

i. accept in writing the Notification of Award within seven (7) working days of its 

issuance pursuant to ITT Sub-Clause 64.1 

ii. furnish a Performance Security in the specified format  and in the amount of Tk.[state 

amount in figures and words] ,within Twenty-eight (28) days from issue of this 

Notification of Award but not later than (specify date), in accordance with ITT Clause 

64.3 

iii. sign the Contract within twenty eight (28 ) days of issuance of this Notification of 

Award but not later than (specify date), in accordance with ITT Clause 69.2 

 

You may proceed with the execution of the supply of Plant and Services only upon completion of 

the above tasks. You may also please note that this Notification of Award shall constitute the 

formation of this Contract, which shall become binding upon you. 

 

We attach the draft Contract and all other documents for your perusal and signature. 

 

 

  

 

Signed 

  

Duly authorised to sign for and on behalf of 

[name of Employer] 

  

Date: 

 

 

 

 

 

 

 

 



 

33/11 kV AIS Substation and Line Works at BSCIC-2 Rajshahi (Re-Tender)   182 

Contract Agreement (Form PG5A - 8) 
 
THIS AGREEMENT made the [day] day of [month][year] between [name and address of Employer] 

(hereinafter called “the Employer”) of the one part and [name and address of Contractor] (hereinafter 

called “the Contractor”) of the other part: 

 

WHEREAS the Employer invited Tenders for certain plant and services, viz, [brief description of plant 

and services] and has accepted a Tender by the Contractor for the supply of those plant and services in 

the sum of Taka [Contract Price in figures and in words] (hereinafter called “the Contract Price”). 

 

NOW THIS AGREEMENT WITNESSETH AS FOLLOWS: 
1. In this Agreement words and expressions shall have the same meanings as are respectively 

assigned to them in the General Conditions of Contract hereafter referred to. 

2. The following documents forming the Contract shall be in the following order of precedence, 

namely : 

(a) the signed Form of Contract Agreement; 

(b) the  Notification of Award 

(c) The Tender and the appendices to the Tender 

(d) Particular Conditions of Contract; 

(e) General Conditions of Contract; 

(f) Technical Specifications; 

(g) Drawings; 

(h) Price Schedules of Plant and Equipment and; 

(i) other document including correspondences listed in the PCC forming part of 

the Contract 

 
3. In consideration of the payments to be made by the Employer to the Contractor as hereinafter 

mentioned, the Contractor hereby covenants with the Employer to provide the plants and related 

services and to remedy any defects therein in conformity in all respects with the provisions of the 

Contract. 

 

4. The Employer hereby covenants to pay the Contractor in consideration of the provision of the 

plant and services and the remedying of defects therein, the Contract Price or such other sum as 

may become payable under the provisions of the Contract at the times and in the manner 

prescribed by the Contract. 

 
5. The Appendices listed in the attached List of Appendices shall be deemed to form an integral 

part of this Contract Agreement. Reference in the Contract to any Appendix shall mean the 

Appendices attached hereto, and the Contract shall be read and construed accordingly. 

 

IN WITNESS whereof the Employer and the Contractor have caused this Agreement to be duly 

executed by their duly authorized representatives in accordance with the laws of Bangladesh on the day, 

month and year first written above. 

 

 

 

Signed by, for and on behalf of the Employer 

 

 

 
For the Employer: For the Contractor: 

Signature 

 

  

Print Name 
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Title 

 

  

In the presence of 

Name 

  

Address 
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Bank Guarantee for Performance Security (Form PG5A – 9) 
[This is the format for the Performance Security to be issued by an internationally reputable bank and it shall have 

correspondent bank located in Bangladesh, to make it enforceablein accordance with ITT Sub-Clause 67.1pursuant to Rule 

27(4) of the Public Procurement Rules, 2008.] 

 

Contract No: 

 

Date: 

 

 

 

To: 

 

[Name and address of Employer] 

 

 

 

PERFORMANCE GUARANTEE No: [insert Performance Guarantee number] 

 

We have been informed that [name of Contractor] (hereinafter called “the Contractor”) has undertaken, 

pursuant to Contract No [reference number of Contract] dated [date of Contract] (hereinafter called 

“the Contract”) for the supply and installation of [description of plant and services] under the Contract. 

 

Furthermore, we understand that, according to your conditions, Contracts must be supported by a 

performance guarantee. 

 

At the request of the Contractor, we [name of bank] hereby irrevocably and unconditionally undertake 

to pay you, without cavil or argument, any sum or sums not exceeding in total an amount of Tk.[insert 

amount in figures and in words] upon receipt by us of your first written demand accompanied by a 

written statement that the Supplier is in breach of its obligation(s) under the Contract conditions, 

without you needing to prove or show grounds or reasons for your demand of the sum specified therein. 

 

This guarantee is valid until [date of validity of guarantee], consequently, we must receive at the above-

mentioned office any demand for payment under this guarantee on or before that date. 

 

 

[Signatures of authorized representatives of the bank] 

 

 

 

Signature 

 

 

Seal 
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Bank Guarantee for Advance Payment (Form PG5A – 10) 
 

[this is the format for the Advance Payment Security to be issued by an internationally reputable 

bank and it shall have correspondent bank located in Bangladesh, to make it enforceable in 

accordance with GCC Clause 57.1] 

 

 

Contract No: 

 

Date: 

  

To: 

 

[Name and address of Employer] 
 

 

 

 

ADVANCE PAYMENT GUARANTEE No.: 

 
We have been informed that [name of Contractor] (hereinafter called “the Contractor”) has undertaken, 

pursuant to Contract No [reference number of Contract] dated [date of Contract] (hereinafter called 

“the Contract”) for the supply and installation of [description of plant and services] under the Contract. 

 

Furthermore, we understand that, according to your Particular Conditions of Contract Clause 26.1, 

Advance Payment(s) on Contracts must be supported by a bank guarantee. 

 

At the request of the Contractor, we [name of bank] hereby irrevocably unconditionally undertake to 

pay you, without cavil or argument, any sum or sums not exceeding in total an amount of Tk.[insert 

amount in figures and in words] upon receipt by us of your first written demand accompanied by a 

written statement that the Contractor is in breach of its obligation(s) under the Contract conditions, 

without you needing to prove or show grounds or reasons for your demand of the sum specified therein. 

 

We further agree that no change, addition or other modification of the terms of the Contract to be 

performed, or of any of the Contract documents which may be made between the Employer and the 

Contractor, shall in any way release us from any liability under this guarantee, and we hereby waive 

notice of any such change, addition or modification. 

 

This guarantee is valid until [date of validity of guarantee], consequently, we must receive at the above-

mentioned office any demand for payment under this guarantee on or before that date. 

 

 

 
[Signatures of authorized representatives of the bank] 

 

 

 

Signature 

 

 

Seal 
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Bank Guarantee for Retention Money Security (Form PG5A-11) 
[This is the format for the Retention Money Guarantee to be issued by any  scheduled Bank of Bangladesh in accordance with 

GCC  Clause 57] 
 

Demand Guarantee 

 

[Bank’s Name, and Address of Issuing Branch or Office] 

Beneficiary: [insert Name and Address of the Procuring Entity] 

Date:      [insert date] 

RETENTION MONEY GUARANTEE No.: [insert number] 

 

We have been informed that [insert name of Contractor] (hereinafter called "the Contractor") has entered into 

Contract Number [insert reference number of the Contract] dated [insert date] with you, for the execution of  

[insert name of Contract and brief description of Works] (hereinafter called "the Contract"). 

 

Furthermore, we understand that, according to the conditions of the Contract, when the Taking-Over Certificate 

has been issued for the Works and the first half of the Retention Money has been certified for payment, payment 

of Tk. [insert the amount of the second half of the Retention Money] which becomes due after the Defects Liability 

Period has passed and certified in the form of Defects Correction Certificate, is to be made against a Retention 

Money Guarantee. 

 

At the request of the Contractor, we [insert name of Bank] hereby irrevocably unconditionally undertake to pay 

you any sum or sums not exceeding in total an amount of Tk. [insert amount in figures] (Taka [insert amount in 

words]) upon receipt by us of your first demand in writing accompanied by a written statement stating that the 

Contractor is in breach of its obligation under the Contract because the Contractor failed to properly correct the 

defects duly notified in respect of the Supply and Installation of Plant & Equipment. 

 

It is a condition for any claim and payment under this guarantee to be made that the payment of the second half 

of the Retention Money referred to above must have been received by the Contractor on its account number[insert 

A/C no] at [name and address of Bank]. 

 

This guarantee is valid until [insert the date of validity of Guarantee that being twenty-eight (28) days beyond 

the Defects Liability Period]. Consequently, we must receive at the above-mentioned office any demand for 

payment under this guarantee on or before that date. 
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Warranty   Certificate (Form PG5A - 12) 
 
[The Tenderer shall require to fill in this Form in accordance with the instructions indicated. This Certificate should be on 

the official pad of the Tenderer and should be signed by a person with the proper authority to sign documents.] 
 

[The Tenderer shall include it in its Tender, if so indicated in the TDS as stated under ITT Sub Clause 24.2 (r)] 

 

 
Invitation for Tender No: 

 

Date: 

Tender Package No: 

 

 

Tender Lot No(when applicable):  

To: 

[Name and address of Procuring Entity] 

 

 
WHEREAS 

 

We [insert complete name of Tenderer], 

 

who are authorized Supplier of [insert type of goods to be Supplied], having registered office at [insert 

full address of Tenderer’s registered office] do hereby warrants that all the Goods [insert name and 

brief description of the Goods] will be supplied by us and extend our full guarantee and warranty as 

stated under GCC Clause 42.2 of the General Conditions of Contract with respect to the Goods offered 

by us under this contract. 

 

 

Signed: [insert signature(s) of authorized representative(s) of the Tenderer]  

 

 

 

Name: [insert complete name(s) of authorized representative(s) of the Tenderer]  

Address: [insert full address including Fax and e-mail] 

Title: [insert title] 

Date: [insert date of signing] 
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SECTION 06 
 

 

SCOPE OF WORK 
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6.1 Scope of Supply of Plant and Installation Services by the 

Contractor 
 

General: 

 
The works covered by the Bid/Tender is Design, supply, erection, installation, testing and commissioning and 

inspection of 01 no. New 33/11KV, 1X10/13.33MVA AIS Substation (with the provision for 02 Nos. power 

transformer) including Civil works and other related works on Turnkey Basis under NESCO Ltd., Rajshahi. 

 

The scope of plant and services include design, manufacture, quality assurance, inspection & testing, packing 

for export, insurance & shipment to site, complete construction & installation, jointing, terminating, bonding, 

earthing, painting, transportation, setting to work, site testing & commissioning of all the equipment necessary 

for operation of the sub-stations along with  having the full responsibility for civil works including design and 

construction of transformer foundations and control building etc. 

 

The detail requirement is listed in the technical specification and Guaranteed Technical particulars (GTP) in the 

tender document. 

 

The contractor is responsible for ensuring that all and any items of work required for the safe, efficient 

and satisfactory completion and functioning of the works, landscaping of the substation area are included 

in the Bid price whether they will be described in the specification or not. 

 

Moreover, the contractor shall be responsible for Transportation of machineries/equipment to the Project Site 

including moving the equipment and materials from the designated store as per site requirement and Consignee’s 

advice. All the consumables goods or any equipment/machineries/ materials are required to complete the Plant 

& Equipment and services shall be responsibilities of the contractor and all the necessary arrangement for Power, 

Water, accommodations or any such facilities and tools-tackles, necessary instruments required for erection, 

installation, testing and commissioning will be supplied/arranged by the contractor within the quoted price. The 

contractor shall handover all the removable materials/goods at the place within layout plan as instructed by the 

consignee. 
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6.1.1 Design, Supply, Erection, Installation, Testing and Commissioning of 33/11KV, 

1x10/13.33 MVA AIS Sub-Station (New) at BSCIC-2, Rajshahi under NESCO Ltd., 

Rajshahi. 
(Not limited but at least the following works to be done by the turnkey contractor) 

                  

A. CIVIL & BUILDING WORKS: 

 

Design, Manufacture, Supply, Installation/ Erection, Construction, Testing and commissioning and so 

on of the following works are the scope of works: 
 

1) Land development work with height of 1(One) Meter above the highest flood level or 1 (One) Meter 

above the nearest high way/road level which is higher. Employer will provide all lands only and 

contractor will fill it by sand (if necessary) upto ground level. Soil testing for soil resistivity and 

soil bearing capacity before designing, final leveling, consolidation, surfacing and 

compaction of entire switchyard area with crushed rock (where required) to cater for 

the ultimate development of the substation. 
 

2)   Landscaping work and gardening of the whole sub-station area. Bidder shall submit the layout of the 

whole substation area of landscaping work for approval.  
 

3)   Construction of cable trenches for power cable and control cable: 

 

(a) Within the switchyard area 

(b) Switchyard area to control room building 

(c) Control room building to 11kV feeder poles [Location of 11kV terminal pole will be within 

100 meter from the control room building]. 
 

4)   Construction of Boundary wall required for whole (or part of the substation as necessary) Sub-Station 

area. Retaining wall shall be constructed if necessary. 
 

5)    Construction of main entrance gate and side gate. 
    
6) Construction of R.C.C foundations for 2 nos. of 20/26.67 MVA power transformers, switchyard 

tower, circuit breaker and all others equipment & Structure as required. 
 

7) Construction of 240 square meter complete two storied Control room building (120 Sq-meter each 

Floor) with three storied foundation. For Control room building - the Cable Trench space, Store Room, 

Security Space, shall be installed in the Ground floor level (Clear Height 9’-6”); Control room, Battery 

Room, Toilet shall be installed in the 1st floor level (Clear Height 13’-6”). 

 

8)   Properly insulated False Ceiling of Control room (1st floor only) suitable for Air conditioning system. 

 

9) Construction of drainage and sanitary system for control room and whole sub-station area. 

 

10) Supply and installation of Operation Key Board, Al/ Steel frame front cover glass with locking device, 

dust proof. 

 

11) Construction of approach road from the main gate to the switchyard & Control Room entrance and 

internal road for whole sub-station area and parking area as required. The width of all the roads will 

be sufficient enough for transportation of all the substation equipment e.g., power transformer, PCM 

panel etc. 

12)  Supply of gravel and finishing the Switchyard surface by the gravel. 
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13)  Supply and installation of Switchyard Chain link fencing with gate. 

 

14) Construction of septic tank, soak well, inspections pits, sewerage piping by PVC 6 inches dia. Pipe, 

toilet/ bathroom / lavatory located in the control room building having facilities of wash basin, bath 

shower towel rod, soap case, auzo wash, glass rack, looking mirror, pan fitting with low-down, swan 

neck pillar cock, extra long bib cock, interior walls and floor (whole 1st floor) finished by tiles etc. 

complete in all respect.  

 

15)  Supply and installation of the following:  

 

Overhead water tank on the top of the control room building, underground water reservoir (tank), water 

lifting pump, suction pump and portable water supply system complete in all respect [Design shall be 

based on use of 5 persons per day for overhead water tank]. 

 

16) Supply and installation of Wall clock for Operator use, about 12 - 16 inches Dia Dial plate, pointer 

type, English numerical type but not LCD display Digital type, Quartz. 

 

17) Supply of Operator working table, Steel made, with extra glass on the top, and two nos. of wheel based 

revolving chair, two number of guest chair, curtain (vanicial blind) of window in the control room.  

 

18) Supply of Steel File Cabinet (four drawers), Steel Almirah for record keeping in the control room.  

 

19) Construction/ installation of Substation NAME PLATE/ SIGN BOARD - one no., switching scheme 

MIMIC Display board - one no. Made of steel/aluminum frame on hard plastic/ at least two mm thick 

ebonite sheet, white color body 
 

20) Supply and construction of Power cable trench and control cable rack inside the ground floor of the 

control room building. Proper sealing of the cable entry (control & Power) at Control Room 

building, to prevent water entering from switch yard/outside to CR Building, preventing entry of rats 

and reptiles, Fire proof etc. 
 

21) Supply and Installation of Yard Lighting (LED) & Emergency Lighting (LED). All the light fittings 

shall be LED type & these fittings shall be mounted on switch yard portal structures such as columns 

& beams. No separate lighting mast is required. Entire substation lighting system in the switch yard 

shall be designed using underground cables only. No over head conductors are permitted for this 

purpose. For street lighting one outdoor lighting kiosk with two incomers of 200A rating switch fuse 

units (SFU) & with six feeders of 32A rating fitted with MCB shall be considered. Lighting within the 

switchyard must be designed as per relevant IEC standard to achieve the following minimum lighting 

levels:  

 

         •    Minimum 20 lux within the main working areas;  

         •   Minimum 60 lux at major plant items including marshalling boxes and control cubicles 
 

22) Switchyard lighting must consist of weather proof LED floodlights and switched from inside the 

building. Floodlights should be a suitable high quality, energy efficient light installed at 45-60 degrees 

or an angle suitable to maximize the effectiveness of the light. Lighting poles must be Hot Dipped 

Galvanized and hinged at the base or mid-way up the pole to ensure maintenance is capable of being 

performed at ground level without the use of ladders or elevated work platforms. The design must 

check swing down or hinged poles with the proximity to HV equipment to ensure exclusion zones are 

not encroached when performing floodlight maintenance.  
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23) Supply and installation of decorative LED street lighting for connecting road (if any) after every 7 meter 

interval (distance). LED Street lighting have the feature of Multiple Mounting Options Available, 

Rugged Precision Cast Aluminum Housing, Perforated Air Flow Venting, High Surface Area Extruded 

Aluminum Heat Sinks, High Output White LED Diode, Decorative Lens Cover Seals the 

Electrical/Optical Chamber to IP66, Electronic Driver. The pole shall be stylish, non-corrosive, easy 

to install and have longer service life. 

 

NOTE: All doors & windows work to be finished by aluminum frame and high quality transparent 6 mm 

thick glasses. Both indoor  & outdoor surface finishing works of walls, roof etc, to be synthetic high quality 

plastic paint and moisture proof snowcem respectively and treatment to be made by lime terracing for rain 

water leakage proof of the roof. 

 

B. SUB-STATION / ELECTRICAL WORKS: 

 

Design, Manufacture, Supply, Installation/ Erection, Construction, Testing and Commissioning etc. of the 

following works are the scope of works: 

 

1)  Supply and installation of two nos. 33kV transformer Feeders comprising: 33kV Circuit Breaker, 

CT, DS, LA, Control cable, Cable termination kit, PCM Panels, Supporting structures etc. complete 

in all respect. 
 

2) Supply and installation of one nos. 33kV Line Feeder comprising: 33kV Circuit Breaker, LA, DS, CT, 

Control cable, Cable termination kit, PCM Panels, Supporting structures etc. 
 

3) Supply and installation of Station use Auxiliary transformer 200 KVA, 33/0.415 KV, ONAN, Dyn-11 

including 33kV gang operated fuse isolator with fuse,  0.415 kV MCCB, power cable, cable 

terminating kits with structures, etc. complete in all respect.  
 

4) Supply and installation of one nos. 33/11 kV, 10/13.33 MVA Power transformer, Dyn11, with. 33kV 

Feeder comprising: Circuit Breaker, CT, LA, DS, 11kV Power cable,  Control cable, cable terminating 

kits and supporting structures  etc. complete in all respect. Necessary accessories for Power 

Transformer to be supplied as per field requirement. 

 

5)    Supply and installation of 33kV Bus Potential Transformer of ratio  

 

 

 

 

 

one set (three nos. in one set), to be installed on the switch yard gantry structure. 

 

 
 

6)    Supply and installation of Switch yard shielding materials. 
 

7) Supply and installation of Switch yard grounding materials for whole sub-station area and equipment 

to be installed. Earth resistance of the substation shall be less than 0.5 ohm.   
 

8)    Supply and installation of Switchyard outdoor illumination system. 
 

9) Supply and installation of 33kV Sectionalizing Bus Isolator, gang operated, horizontal mounting, 

vertical break, without earthing blade to be installed on the top of the middle portion of the switchyard 

gantry structure. 

33kV 110V 110 V 

3 3 3 

 


